Town Manager's Report for July 18 - 22, 2016
Planning/ Building/ Engineering Update:
There were no site development or Fast Track hearings this week
Planning and Building are currently experiencing a very high volume of activity. Building
received 113 new permit applications from June 1 through July 20 and Planning had 31
applications submitted in the same time frame. In the month of June, Building conducted 241
inspections and Planning had 21 site development approvals.
The City Engineer’s Report is attached. Items in red text show updates in status from the prior
report.
A plan showing the County’s interim bicycle safety improvement plan for the I-280/ Page Mill
Road is attached.
The June Acterra Progress Report for Byrne Preserve is attached.
Public Safety Update:
The Sheriff’s weekly report is attached.
Administrative Services Update:
On July 19, 2016, Town Hall was closed to the public from 11:30am to 2:00pm for a two hour
anti-harassment, discrimination and retaliation training. All employees are required to
participate in this training every two years, or within six months of employment. The training was
provided by Liebert Cassidy Whitmore and was extended to Woodside and Portola Valley. A
total of 53 employees from all three agencies attended. This was a great opportunity for staff to
network with their peers and a great way to stretch the training dollar for all agencies. Town staff
will work with Woodside and Portola Valley to organize another training opportunity in the
coming year. Photo of the training event is attached.
Non-billable legal expenditures to date for the Linebarger matter are as follows: 1. Preannexation litigation: $34,300. 2. Post-annexation litigation $48,250.
Parks and Recreation Update:
Los Altos Hills Vines & Wines Committee hosted an Appreciation Event on Sunday, July
10th at 3–6 pm and met this week for a debriefing. They came under budget for the event
spending less than $200 of the allowable $1,000.
The Los Altos Hills Hoedown will be happening Saturday, September 10th from 3:00-8:00 pm at
Westwind Community Barn. Staff has secured the Capelo’s Barbecue Food Truck for the event.
This year the Parks and Recreation Committee voted on adding a dance caller, whom has also
been contracted. Victoria Dye Equestrian has agreed to do a horseshow and there will be loads
of craft stations to be done by all.

This week staff has been focused on the Fall/Winter Activity Guide, which has included
contracts, content and even photoshoots.
Thanks.
Carl
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I-280/Page Mill Interchange

Latest Status

(11-20-15) Staff met with County, Caltrans, VTA, and Palo Alto to discuss implementing the interim plan that the
County had prepared to improve bicycle travel through the interchange. Caltrans stated that they would need 2.5 to
3 years before anything can be implemented, which everyone agreed was too long, County indicated that they do
not have any funds, VTA and Palo Alto indicated that they would check to see if there are funds that can be used.
Town staff indicated that if other agencies are contributing to the cost of the project, we would recommend that
LAH also provide some financial support. (11-25-15) Mayor sent letter to County Board of Supervisors requesting
that they make it a high priority to implement improvements on Page Mill Road to facilitate safer bicycle travel
through the interchange. (12-11-15) Staff checking with County to see if VTA and/or Palo Alto has provided any
update on possible funding for implementing an interim plan on Page Mill Road. (12-18-15) County indicated that
VTA may be able to provide $250k for the project. County is estimating the cost may be about $450k and is looking
for possible grant funds. Staff also met with Palo Alto staff and they are reviewing the County's concept interim plan
and will likely be providing comments. (1-8-16) VTA has identified $250K in leftover Measure B funding and is
going to the VTA committees in January to start the process of allocating this funding to the County's interim plan.
County staff will also apply for $150K in TFCA grant funding. With an estimated cost of $480k for design and
construction, County is about $80k short. County may be reaching out to Los Altos Hills and Palo Alto for cost
sharing. (1-15-16) The staff attended the VTA TAC meeting and supported the allocation of $250,000 of measure
B fund for the County's interim plan. The committee voted unanimously to approve the allocation of funds. (1-2216) County to set up meeting to discuss design of interim plan. (1-28-16) Stakeholders meeting scheduled for week
of February 8th to discuss design of interim plan. (2-12-16) Stakeholders met to discuss ideas for the interim plan.
County will be hiring design consultant to develop the draft plans for the public input process. County will also be
working with VTA to apply for grant funding. (3-25-16) A community meeting has been scheduled for April 20,
2016. County also setting up a working group meeting for early April. (4-8-16) Staff attended a working group
meeting on 4-7-16 to discuss options for presentation. (4-22-16) Community meeting was held on 4-20-16 with
good attendance. County will review input received from the public. (5-27-16) Staff meeting with County and other
stakeholders at the site to look at site distance issues. (6-10-16) County working on revised concept plan based on
site visit. (6-23-16) County prepared draft layout for the interim improvements for review. County scheduling
another meeting with stakeholders. (7-22-16) County prepared concept plan for the interim bicycle improvement
project and expects to construct the project this year. City attorney reviewing draft funding agreement with County
and Palo Alto. Concept plan is attached.
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2016 Sanitary Sewer Repair and
Rehabilitation Project

Miranda Road Path

Latest Status
(3-25-16) Project has been advertised and bid opening is scheduled for 4-12-16. Project is scheduled to be
presented to Council in May for award of contract. List of repair segments is attached. (4-8-16) Staff released an
addendum to modify segments in the base bid and alternate bid. (4-14-16) Bids were received from 2 contractors.
Award of contract to be presented at the May 19 Council meeting. (5-20-16) Council authorized the award of the
construction contract.at the May 19 council meeting. (5-27-16) Award documents have been sent to the contractor.
Staff waiting for bonds and insurance paperwork. (6-10-16) Staff received bonds and insurance paperwork. Staff
reviewing. (6-16-16) Review of bonds and insurance has been completed. Staff working on scheduling a preconstruction meeting with the contractor. (7-22-16) Pre-construction meeting scheduled for 7-25-16.

(11-20-15) Bids were opened on November 18, 2015. Apparent low bid amount is $155,633.50. (12-4-15) Project
will be presented to Council at their December meeting for authorization to award project. (12-18-15) Council
continued the project to the January council meeting. Council wanted staff to reach out to the property owners to
make them aware of the potential impact from the pathway installation and they also wanted to get input from the
pathway committee. (1-8-16) Staff met with neighborhood representative and provided update on council action.
Per council direction, authorization to award for construction will be brought back to council at the January meeting.
(1-15-16) Staff sent letter to all the residents on the west side of Miranda Road notifying them that parking would
not be allowed on the path if constructed and that certain properties may be subject to a pathway in-lieu fee in the
future. (1-22-16) Pathway committee will be discussing their priority for Miranda Path at their 1-25-16 meeting. Item
will be discussed at the 1-27-16 Council meeting. (1-28-16) Council authorized award of the construction contract
at the January council meeting. Staff sent award letter to contractor. Contractor to provide bonds and insurance
paperwork for Town staff to review. (2-5-16) Contractor submitted bonds and insurance paperwork. Staff
reviewing. Contract being executed. (2-12-16) Staff to set up pre-construction meeting with contractor. (2-25-16)
Preconstruction meeting scheduled for March 1, 2016. (3-3-16) Staff had pre-construction meeting with contactor
and inspector. Contractor tentatively scheduled to begin work on March 14 depending on weather. (3-11-15)
Contractor sent letters to residents notifying them of the construction. (3-18-16) Construction is in progress.
Contractor working on vegetation clearing. (3-25-16) Contractor working on retaining walls and a utility conflict was
discovered. Staff working with contractor to resolve. (4-8-16) Contractor working on ramp layout. (4-14-16)
Retaining walls and pathway work in progress. (4-22-16) Staff working with contractor to resolve some resident
concerns. (4-29-16) Contractor working to complete the path week of May 2nd. Staff will perform inspection and
develop punchlist as needed. (5-6-16) Staff working with contractor on change order issues and correcting some
unacceptable work. (5-13-16) Staff to meet with contractor week of May 16th to discuss unacceptable work and
change orders. (5-20-16) Staff working out construction issues with the contractor. (7-15-16) Contractor will be
returning week of 7/18 to complete the project.
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O'Keefe Lane and Vista Serena
Drainage (Creek Clearing)

Townwide Pathway and Roadway
safety inspection program

Latest Status
(5-17-13) Project awaiting funds. (11-21-14) Creek Clearing will required permits from Department of Fish and
Game, Regional Water Quality Control Board, Army Corp. of Engineers, and perhaps other agencies. Staff
continues to monitor and perform temporary mitigation. (9-25-15) Staff will inspect and prepare for upcoming
rains. (3-18-16) Area performed well during the rains.
(10-4-13) For the month of September 2013, staff performed corrective action on 20 potential liability issues
identified by routine inspections. (11-15-13) For the month of October 2013, staff performed corrective action on 40
potential liability issues identified by routine inspections.(1-3-14) For the month of December 2013, staff performed
corrective action on 18 potential liability issues identified by routine inspections. (2-28-14) For the month of January
2014, staff performed corrective action on 13 potential liability issues identified by routine inspections. (3-7-14) For
the month of February 2014, staff performed corrective action on 5 potential liability issues identified by routine
inspections. (6-6-14) For the months of April and May 2014 staff performed corrective action on 27 potential liability
issues identified by routine inspections. (8-29-14) For the month of June staff performed corrective action on 11
potential liability issues identified by routine inspections. (9-19-14) For the month of July and August staff
performed corrective action on 44 potential liability issues identified by routine inspections. (10-24-14) For the
month of September staff performed corrective action on 8 potential liability issues identified by routine inspections.
(1-9-15) For the months of October to December staff performed corrective action on 8 potential liability issues
identified by routine inspections.(2-13-15) For the month of January staff performed corrective action on 9 potential
liability issues identified by routine inspections. (7-17-15) Staff training intern to perform inspections. (7-23-15)
Intern doing inspections and working with field crew to address. (7-31-15) Town staff looking for dead pine trees
and sending notices out as appropriate. (8-21-15) Tree notices being sent to property owners. (9-4-15) Staff
completed sending dead tree notices identified by arborist. Staff also met with Fire district regarding the dead trees.
(9-18-15) Town staff working with the Fire District and the district's consultant has just about completed a large
project of removing several large hazardous trees near Purissima Park. Work involved large cranes, traffic control,
closing parking lots, coordinating with park users, and working with property owner. (9-25-15) For the months of
February to September staff performed corrective action on 43 potential liability issues identified by routine
inspections. (1-8-16) For the months of October to December staff performed corrective action on 12 potential
liability issues identified by routine inspections. (6-10-16) Staff looking into mobile app data collection to streamline
maintenance identification and repair. (6-16-16) Staff to meet with vendor to discuss no cost testing of electronic
forms. (7-15-16) Staff trying out electronic forms and vendor working on modifications to the form.
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Robleda Road Pathway (Fremont to
Beatrice) (Project #4)

Sewer Operations

Latest Status
(8-10-12) Permits have been received from various regulatory agencies. Waiting for funding. (11-21-14)
Estimated project cost is over $600,000. Staff had previously provided some additional signage and shifted the
roadway slightly to increase the pathway width. Staff continues to look for possible grant funds. (1-23-15) Staff
provided information to Pathway Committee chair. (3-5-15) Committee chair requested hard copies of the drawings
for their use to discuss possible grant funding. Staff provided drawings. (4-29-16) Pathway committee to prioritize
this project among other pathway projects.
(9-18-15) West Bay's August report to their board for LAH activities is attached. The sewer system assessment
and status update report is attached. Council authorized the City Manager to execute an agreement with V.W.
Housen and Associates to provide staff augmentation services to the Town. (9-25-15) Staff working with Town's
sewer contractor and consultant to prepare presentation for Council. (10-2-15) Presentations will be provided to
Council at their October meeting. (10-9-15) Staff working with West Bay and V.W. Housen on Council
presentation. (10-16-15) The August status update of sewer activities is attached. (10-30-15) Response to
comments from interested resident is attached. (11-5-15) West Bay's September report to their board for LAH
activities is attached. (11-13-15) The August 2015 summary of O&M activities is attached. (12-4-15) The
September status update of sewer activities is attached. (12-18-15) The October 2015 summary of O&M activities
is attached. (1-22-16) The November 2015 summary of O&M activities is attached. (2-5-16) The October status
update of sewer activities is attached. (2-19-16) The November status update of sewer activities is attached. Staff
also provided responses to questions from the public regarding flow monitoring, SSO's in November, 2015 Sanitary
Sewer Repair and Rehabilitation project, and the September status update of sewer activities. (2-25-16) The
December 2015 summary of O&M activities is attached. The November status update of sewer activities is
attached again with the appropriate attachments. (3-3-16) Staff will be providing council with a status update on
sewer system activities at the March 21 council meeting. (3-11-16) Staff working on council presentation for the
March meeting. Staff prepared a memo to Council responding to comments from a member of the public regarding
the 2015 Sanitary Sewer Repair and Rehabilitation project. The December status update of sewer activities is
attached. (3-18-16) The January 2016 summary of O&M activities is attached. (4-14-16) SSMP will be presented
for re-adoption at the May 19 Council meeting. (4-22-16) The February 2016 summary of O&M activities is
attached. (4-29-16) Root foaming of approximately 10 miles of line in progress. The January 2016 status update of
sewer activities is attached. (5-20-16) The Sanitary Sewer Management Plan update was approved by Council at
the May 19 meeting. Staff working on posting it on the Town's new website. (5-27-16) The March 2016 summary of
O&M activities is attached. (6-3-16) The Town's Sanitary Sewer Management Plan has been posted on the Town's
website. The February 2016 status update of sewer activities is attached. (6-10-16) The April 2016 summary of
O&M activities is attached. Root foaming has been completed. (6-23-16) Pipe patch work for 12 locations currently
underway. (7-15-16) The March and April 2016 status update of sewer activities is attached. An update of the
sewer system will be presented to Council at the July meeting. (7-22-16) Sewer system update was presented to
Council at the July Council meeting.
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Wet weather flow monitoring

Latest Status
(12-19-14) Due to the amount of wet weather we had recently, there is an opportunity to obtain good wet season
sewer flow data. Staff will propose to obtain approval for the City Manger to authorize flow meter installation prior
to a storm event. (1-9-15) Staff will be requesting Council approval at the January meeting. (1-16-15) Council
authorized City Manager to execute necessary agreements for flow meter installation. (1-15-16) Staff and
consultant monitoring the weather for flow meter installation. (1-22-16) Flowmeters will be installed end of January
but monitoring period will begin at the start of a significant rain event. (1-28-16) Meter installation in progress. (2-516) Meters have been installed. (2-12-16) Staff continues to monitor weather forecast. (3-11-16) Flow monitoring in
progress. (4-8-16) Consultants removed the flowmeters and are downloading the data. (5-6-16) Staff should be
receiving flow data for review within two weeks. (5-27-16) Staff following up with consultant to check on the status
of the flow data. (6-3-16) Staff received draft flow data from the consultant for review. Consultant working on report.
(6-16-16) Staff received draft report for review.
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(4-24-15) Consultant prepared permit applications for submittal. Staff reviewing permit applications for outside
regulatory agencies. (5-1-15) Staff provided comments on applications. Consultant finalizing application for Town
signature. (5-8-15) Applications to regulatory agencies have been submitted for review. (5-22-15) Comments from
Regional Water Quality Control Board received. Consultants working on addressing comments and continuing to
work on CEQA documents. (5-29-15) Still waiting for comments from other agencies. (7-23-15) Consultant
prepared revised vegetation plan to address RWQCB comments for incorporation into CEQA document. (8-14-15)
Draft CEQA document has been submitted. Staff reviewing. (9-4-15) Staff comments sent to consultant. (9-11-15)
Consultants incorporating staff comments on the environmental document. (9-25-15) CEQA document to be
released for public comment within a week or two. (10-9-15) Additional minor comments to be addressed in the
CEQA document. Schedule for 30 day public review is planned for mid-October to mid-November. (10-16-15)
Public commenting period to start on October 21, 2015. (10-23-15) The environmental document has been filed,
recorded, and noticed for public comment. (11-5-15) Environmental document has been posted on Town's website.
(11-25-15) Initial study and Mitigated Negative Declaration will be presented to Planning Commission at their
December meeting. (12-4-15) Planning Commission voted to recommend approval of the Initial Study and
Erosion on Page Mill Road near Baleri
Mitigated Negative Declaration. (12-11-15) Initial Study and Mitigated Negative Declaration to be presented to
Ranch Rd
Council for approval at the January meeting. (1-28-16) Council approved the Initial Study and Mitigated Negative
Declaration at the January meeting. Consultant to contact Regional Water Quality Control Board to discuss
permitting. (2-12-16) Consultant submitted a letter to RWQCB regarding some of their comments. RWQCB staff to
review and respond. (2-25-16) RQWCB staff indicated that the revised plans look much better. Consultant
scheduled to discuss project with RWQCB staff week of 2-29-16. (3-11-16) Consultant working with Army Corp of
Engineers to clarify scope of project. (3-18-16) RWQCB is requesting additional mitigation measures to be
included in the project. (3-25-16) Staff met with consultant on-site to discuss possible mitigation proposal to the
RWQCB and strategy for moving the project forward in the permitting process. (4-14-16) Additional information
provided to US Army Corp of Engineers for their review. (4-29-16) US Army Corp. is requesting informal
consultation with US Fish and Wildlife Service. (5-13-16) Consultant trying to contact Army Corp. for status update.
(6-3-16) US Fist and Wildlife Service has assigned a staff member and is reviewing the project. (6-23-16) US Fish
and Wildlife Service has approved the project. Waiting for US Army Corp to approve.

Tasks Project Name

9

10

VTA Bicycle Expenditure Plan
applications

(12-14-12) Staff to work on application to add Nicholson Path Extension and Fremont Road Bike path phase 2 to
the Bicycle Expenditure Plan. Applications due 1-31-13. (2-1-13) Applications have been submitted and received by
VTA. (3-22-13) Staff provided supplemental information to VTA regarding Hale Creek Path in an effort to secure
additional points to qualify to be in the BEP. (4-3-13) All submitted projects were approved to be added to the new
BEP. (4-11-13) Hale Creek path and Fremont Road Safe Route to School phase 2 are now on the BEP.
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Latest Status

El Monte/I-280 interchange

Traffic Safety Committee had some concerns about the stop sign and alignment of the northbound El Monte/I-280
off-ramp. Staff contact CalTrans to discuss. The Stop sign was requested by the Town in 2003, however, there is
still a high number of accidents. Town staff worked with CalTrans to improve the safety concern. CalTrans
requested funds under their SHOPP program and $1.2 million was approved to realign the off-ramp so that it
comes in more perpendicular to El Monte. TSC supports the proposed realignment. (3-1-13) Tentative schedule is
to do the design in 2015 and construct in 2016/2017. (8-22-14) Project study report has been provided by
CalTrans. Staff reviewing. (8-29-14) Staff to provide update at an upcoming City Council meeting. (9-19-14) Staff
to provided an update to council. Any proposed construction would not likely begin until 2017. (9-26-14) Staff
provided update to Traffic Safety Committee. (10-17-14) Staff provided an update to City Council at the 10-16-2014
meeting. (3-27-15) Caltrans has this project scheduled for construction in 2017. Staff trying to get more details
from Caltrans. (4-3-15) Caltrans working on paperwork to begin design work. Per Caltrans, construction is still
scheduled for 2017. (11-25-15) Per Caltrans, they expect to have project plans sometime around September 2016.
(4-14-16) The California Transportation Commission approved the project. Estimated cost is $1.6 million. (7-15-16)
Caltrans submitted plans to staff for comment. This project proposes to realign I-280 NB off-ramp to EB El Monte
Road. The work includes new pavement sections, superelevation correction, pavement removal of the abandoned
segment within the existing off-ramp, removal and trimming of trees, and drainage work. (7-22-16) Town consultant
is reviewing the draft plans from Caltrans.

Robleda and Purissima intersection
study

(4-22-16) Agreement with consultant executed. (4-29-16) Work underway. (5-6-16) Data collection and analysis
being performed. (5-20-16) Data collection completed and draft report submitted. Staff reviewing draft report. (5-2716) Report has been completed and will be shared with the neighbors for discussion. (6-3-16) Report has been
received by the neighbors. Staff setting up meeting to discuss report with the neighbors.(6-10-16) Staff to meet with
neighbors on 6-13-16 to discuss the traffic consultant's technical memo. (6-16-16) A few neighbors attended the
meeting at Town Hall. Staff discussed the report, answered questions and explained the process. Staff indicated
that a three way stop sign is not recommended by staff as it does not meet the warrant analysis. Neighbors to
discuss and decided what concept they have support for and get back to staff. (7-15-16) Staff working with
neighborhood representative to prepare map showing recommendations from the residents. (7-22-16) Draft map
sent to neighborhood representative for review.
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Latest Status

(9-11-15) Design of path from Magdalena to the Bob Stutz path is underway. (9-18-15) Staff received plans from
designers for review. Plans sent to the Pathway Committee for review and comment. (9-25-15) Awaiting
comments from pathway committee. (10-2-15) Staff confirming if there are any comments from the Pathway
Committee. (10-16-15) Staff working with design engineer to verify appropriate agency approval/documentation
needed to complete pathway. (10-23-15) Staff working on sketch to obtain additional easement from Cal Water.
(10-30-15) Staff to work with CalWater to obtain additional easement for pathway. (11-13-15) CalWater reviewing
easement request. (12-11-15) CalWater district manager staff has returned after a leave of absence and will be
reviewing the easement request. (1-8-16) Additional information provided to CalWater. (1-15-16) Staff spoke to
CalWater and clarified the need for the easement. (1-22-16) CalWater real estate attorney has some comments
on the easement language. (1-28-16) City attorney office to discuss comments with CalWater attorney. (2-5-16)
Hale Creek/Magdalena connector Path Staff working on obtaining some field survey stakes to look at alternatives. (2-19-15) CalWater attorney preparing a
proposed amendment. (2-25-16) Alternate path layout to avoid need for additional CalWater easement is possible
with encroachment onto CalTrans R-O-W. Staff to work on encroachment permit application to CalTrans. (3-3-16)
Staff completed encroachment permit application and submitted to Caltrans for review and approval. (3-11-16)
Caltrans encroachment permit section did not receive application. Staff resent application, waiting for confirmation.
(3-18-16) Staff resent electronic and hard copy of encroachment permit application to Caltrans. (3-25-16) Caltrans
reviewing encroachment permit application and has questions. Staff working on addressing Caltrans concerns. (48-16) Staff sent new photos and additional details to Caltrans to clarify questions. Caltrans reviewing. (4-22-16)
Caltrans headquarters is reviewing. (5-13-16) Caltrans is requiring an exception request to allow construction of a
pedestrian facility passing through an access-controlled off-ramp fringe area. Staff to work on exception request. (520-16) Staff reviewing sample request from another agency. (6-10-16) Staff to complete and file environmental
document with County Recorder's office.(6-23-16) Environmental document has been filed with County Recorder's
office. (7-15-16) Staff working on resubmittal to Caltrans.

14

Emergency communication antenna

(7-19-13) Staff met with Jim Abraham to discuss requirements for emergency antenna. Height needs to be 100
feet above ground. Staff to research antenna poles/towers and cost for installation. (8-9-13) Staff meet with
antenna tower contractor to obtain budgetary cost information. (8-16-13) Rough cost estimate provided to Jim
Abraham.

15

Long Range Trash Management Plan

(1-31-14) Staff prepared and submitted the Town's Long Term Trash Management Plan for submittal to the water
board. (2-6-14) Plan has been submitted and is on the Boards website.
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17

Open Space Stewardship

Drainage improvement at Newbridge

Latest Status
(1-15-16) Draft grazing recommendation memo has been received from the consultant. Staff and committee
reviewing. (1-28-16) Staff met with Open Space Committee and Acterra to get an update on activities and to
discuss contract extension. Acterra to submit proposal to Town. (2-5-16) Acterra submitted a three year proposal
for staff to review. (2-12-16) Open Space Committee also reviewing proposal and will provide recommendation. (311-16) Staff discussed schedule with members of the OSC. (3-25-16) OSC supports the proposal from Acterra and
will be presenting the project to Council at the April meeting. (4-8-16) Council approved 2 month extension to
Acterra's contract to align with the fiscal cycle. Contract renewal will be discussed with the budget. (4-14-16) Staff
working with Acterra and Open Space Committee for proposed longer term contract. (4-22-16) Acterra 2 month
extension has been executed. Proposed longer term contract will be discussed with the upcoming budget. (4-2916) Open Space Committee and Acterra to present project for funding at the joint Council/FIC meeting on May 31.
(5-13-16) Open Space Committee discussed Acterra's three year contract proposal for restoration activity and the
committee is in support of the proposed contract. (5-20-16) Acterra's quarterly report for January to April 2016 is
attached. (5-27-16) Acterra completed their second year of stewardship services. Acterra's final report for May
2015 to April 2016 is attached. (6-3-16) A three year restoration program and a one year maintenance and
education service agreement will be presented to Council at their June meeting. (6-23-16) Contract with Acterra
has been approved. Contract being executed. (7-22-16) Contract has been executed. Acterra progress report for
the months of May and June is attached.

(8-28-15) Staff identified a drainage problem on Newbridge. Staff working on getting quotes to prepare a design. (94-15) Staff in process of meeting designers. (9-11-15) Designers working on proposals. (9-18-15) Staff received
one proposal and still waiting for one more. (9-25-15) Staff received two proposals and is working on agreement for
consultant. (10-9-15) Designer to provide schedule for design work. (10-23-15) Survey work completed, design
underway. (10-30-15) Preliminary design scheduled to be submitted mid November for staff review. (11-5-15)
Design in progress. (11-20-15) Staff to follow up on status of preliminary design submittal. (11-25-15) Staff
received preliminary plans for review. (12-4-15) Staff received a revised preliminary design package and is in the
process of reviewing the documents. (12-18-15) Comments on the design have been provided to the designer to
incorporate. (1-22-16) Staff checking on possible utility conflict for proposed storm drain improvements. (2-5-16)
Consultant working on finalizing the design and estimate. (2-12-16) Consultant submitted design and estimate for
Town to review. Staff Reviewing. (2-19-16) Design is complete. Staff waiting for final hard and soft copies. (3-3-16)
Project will be advertised at the same time as the 2016 Townwide pavement rehabilitation project. (4-29-16)
Budget request for construction will be made for this project. (6-3-16) Project will be advertised on 6-8-16. (6-1016) Project has been advertised. Bid opening scheduled for 6-30-16. (7-15-16) One bid was received and it was
high. Staff will be requesting council to reject the one bid received at the July Council meeting. (7-22-16) Council
approved the rejection of the bids. Staff will likely include with next years road rehabilitation project.
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20

P-TAP Round 17 grant funds

Town Cupola Restoration

I-280 Repaving

Latest Status
(10-9-15) Staff working on application for grant funds. (10-30-15) Staff completed and submitted grant request. (1211-15) Results of grant request should be available in early 2016. (1-22-16) Town did not get selected to receive
the grant. (1-28-16) Town will re-apply next year for grant.
(2-13-15) Restoration work in progress. (2-27-15) Restoration work completed. Cupola to be bolted in place. Staff
working with History committee member on a time capsule. (3-5-15) Staff met with contractor to discuss minor
items to complete. (3-20-15) Project completed. History committee members working on a time capsule that would
be placed inside the cupola. (5-22-15) Council approved the wording for a plaque at the May 21, 2015 Council
meeting. (8-14-15) Plaque received. (8-21-15) Staff working on getting a stand to mount the plaque. (10-2-15) Staff
has contractor on board. Plaque stand being made. (10-9-15) Stand being painted. (10-16-15) Plaque stand
completed. Town staff preparing for installation. (10-23-15) Cupola plaque has been installed. (11-20-15) At the
request of the history committee, staff verified that the proposed time capsule will fit inside the Cupola. (12-18-15)
Time capsule has been purchased by the history committee. (4-8-16) History committee collecting items for the
time capsule. (5-20-16) Time Capsule Ceremony scheduled for June 16 at 5:30pm. (6-23-16) Time capsule has
been placed in the Cupola.
(12-13-13) Staff contacting CalTrans again to see if they have an update on when I-280 within Los Altos Hills will
be scheduled to be repaved. (12-20-13) E-mail received from Jeremy Dennis discussing the CalTrans process. By
fall of 2014 Caltrans will decide which projects will be included in the 2016 SHOP program for bidding in 2018-19.
Not sure if a section of I-280 within LAH will be selected. (7-18-14) Mayor will be sending a letter to CalTrans to
request expediting the paving schedule for I-280 within Los Altos Hills. (9-19-14) Letter was sent to Caltrans. (1017-14) Caltrans staff indicated that per the program schedule, the soonest the paving work would occur is in
2018/2019 and the latest it would occur is in 2019/2020. Staff still trying to contact the District Director. (11-21-14)
Senator Jerry Hill's office is getting involved. (1-9-15) Caltrans district director to meet with Town Mayor and
councilmember to discuss project. Assemblyman Rich Gordon's office is involved. (1-16-15) On-line petition being
developed. (1-28-15) Caltrans working on project initiation document (PID) for pavement improvement and expects
to submit in June as a candidate for funding in the 2016 SHOPP. (4-17-15) Caltrans has some questions regarding
the noise measurements provided to them. Staff forwarded responses to Caltrans. (5-29-15) Supervisor Joe
Simitian sent letter to Caltrans requesting that they program the I-280 repaving project in the next programming
cycle. (7-31-15) Caltrans completed and approved a Project Initiation Document to resurface I-280 from Foothill
Boulevard to 0.5 mile north of Sand Hill Road. Project to be submitted for the 2016 SHOPP program to compete for
funds. (8-14-15) Per discussion with Caltrans staff, project is approved under the 2016 SHOPP program.
Construction should occur around 2018. (11-20-15) Per Caltrans project development for this project is pending
CTC approval of the SHOPP candidates in April 2016. If approved, target construction is Summer of 2019. (4-1416) The California Transportation Commission approved the project. Estimated cost is $59.5 million.
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Tasks Project Name

21

22

El Monte Segment 4

Barron Creek Drainage Channel
Maintenance (26170 W. Fremont
Road)

Latest Status
El Monte will remain on the list for future BEP funds. (9-14-12) Based on the revised OBAG grant program the
scope of work will need to be increased to qualify for the discretionary program. (2-21-13) Staff submitted a new
application for the BEP list as all project will be re-evaluated. (4-3-13) Project was approved to be on the new BEP
list. (9-11-15) Project is on the preliminary list for Envision Silicon Valley. (9-25-15) Project was missed on the draft
Envision Silicon Valley (ESV) project list. Staff confirmed that it is now on the revised list from VTA.
(12-18-15) Staff provided comments on the cost sharing agreement, hydraulic analysis, draft schedule, and
preliminary plans to the applicants consultants. (1-16-15) Applicant's consultant submitted an addendum to the
environmental document previously approved. Staff reviewing. (1-22-16) Comments on the addendum document
to be provided to consultant by end of January. (1-28-16) Comments provided to applicants consultant. Applicant
provided comments on cost sharing agreement, staff and attorney reviewing. (2-5-16) Staff getting clarification
from applicant regarding the various versions of the agreement sent to the Town. (2-12-16) Applicant's attorney did
not accept many comments provided by Town. Staff to meet with applicant representative to discuss. (2-19-15)
Staff met with applicant's representative to discuss attorney comments. Applicant's representative agreed that
many of the Town's request were reasonable. Town working on another revised cost sharing agreement for
applicant's representative. (2-25-16) Revised cost sharing agreement sent to applicant's representative for review.
Amendment to environmental document scheduled for the April Planning Commission meeting. (3-3-16)
Applicant's representative reviewing the cost sharing agreement. (3-11-16) Applicant's consultant working with
RWQCB to clarify project scope and purpose. (3-18-16) RWQCB has indicated that they will likely approve the
project. Still waiting to hear from California Department of Fish and Wildlife. (3-25-16) Staff working with applicant's
representative to finalize cost sharing agreement. (4-8-16) Planning Commission approved the amendment to the
environmental document. (4-22-16) Proposed final cost sharing language sent to applicant for review. Applicant
consultants working on revised plans to address staff preliminary comments. (4-29-16) Applicant to get back to the
Town on status of cost sharing agreement language. (5-6-16) Approval of the amendment to environmental
document scheduled for the May City Council meeting. (5-13-16) Applicant submitted revised drawings for review.
(5-20-16) Amendment to the environmental document was approved by Council at the May 19th council meeting.
(5-27-16) Staff reviewing the drawings. Applicant reviewing the cost sharing agreement and getting proposals for
the work. (6-3-16) Consultant working on exhibits for the agreement. (6-10-16) Staff completing review of plans
and will be forwarding comments week of 6-13. (6-16-16) Review comments sent to applicant. Cost sharing
agreement to be presented to Council at their July meeting for approval. (7-22-16) Council approved the cost
sharing agreement at the July Council meeting. Staff working with applicant to execute the agreement.
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23

24

VTA TAC Meetings

2016 Road Rehabilitation Project

Latest Status
(1-15-16) Staff attended the 1-14-16 TAC meeting and the Envision SV Ad-Hoc committee meeting. A new chair
and vice chair was selected. Committee took action to approve allocation of $250,000 to help fund the interim
bicycle improvements on Page Mill/I-280 interchange. Ad-Hoc committee working on selection criteria for projects
listed for Envision SV. (2-5-16) Staff attended the VTA Board meeting and the Board approved the $250,000 to the
County to help fund the interim bicycle improvements. (3-11-16) Staff attended the 3-10-16 TAC meeting.
Committee received update on Envision Silicon Valley. VTA staff is developing categories for ESV to distribute an
estimated $6.5 Billion. (4-14-16) Staff attended the April TAC meeting. (4-14-16) TAC committee did not reach
agreement on a formal recommendation of the Envision Silicon Valley policies to the Board. VTA staff will provide
TAC comments to the Board at their April 22 workshop. (6-10-16) June TAC meeting was canceled. Next meeting
is in July.
(6-3-16) Staff preparing contract documents for the 2016 Road Rehabilitation Project. Project will be advertised on
6-8-16. (6-10-16) Project has been advertised. Bid opening scheduled for 6-28-16. List of streets is attached. (7-1516) Award of contract will be presented to Council at the July meeting. (7-22-16) Council approved the award of
contract. Staff sent notice of award to contractors.
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25

Gardner Bullis Crosswalk study

26

Fremont Road pathway widening Campo Vista to School

Latest Status
(3-20-15) Staff reviewing options to slow students on bicycles down prior to entering the crosswalk. (3-27-15) Signs
are operational after replacement of controller. (4-10-15) Staff working on sketch for reconfiguration of the pathway
to slow bikes down prior to entering the crosswalk. Staff ordered "Walk Your Bike" signs for the crosswalk. (4-2415) "Walk Your Bike" signs have arrived, staff to schedule installation. (5-1-15) "Walk Your Bike" signs have been
installed. (5-8-15) Staff sent recommendation for a revised school sidewalk layout to school district for
consideration. (5-15-15) Staff working on crosswalk sign adjustment for increased visibility. (5-22-15) Staff
coordinating further sign adjustment with contractor. (9-4-15) Staff checked operation of signs on 9/1 and 9/2, all
working properly. (9-11-15) Over the last five years the Town has implemented approximately $1.28 million worth
of improvements to facilitate safer pedestrian and bicycle access to the school. List of improvements attached. (925-15) Staff working on agreement for Traffic consultant to review and study the area of the crosswalk. (10-2-15)
Consultant working on study. (10-16-15) Item discussed at 10-14-15 City Council meeting. Draft consultant report
scheduled to be submitted by end of October. (10-30-15) Staff reviewing draft report from consultant. (11-5-15)
Traffic consultant's technical memo to be presented to Council at the November meeting. (11-20-15) At the
November Council meeting, Council directed staff to provide notices for the removal of the crosswalk. Staff
working on posting and sending notices out on November 23, 2015. (11-25-15) Crosswalk removal notices have
been posted and sent. Public hearing scheduled for December 16, 2015. (12-18-15) At the December council
meeting an Ad-Hoc committee was formed to study the crosswalk with the school district. (1-8-16) First Ad-Hoc
committee meeting scheduled for January. Staff the Town consulting traffic engineer will be attending. (1-16-15)
Update on the Ad-Hoc committee meeting will be provided at the January council meeting. (1-22-16) Staff marked
the layout for additional curbing to prevent U-turns at Fremont Pines Lane. Neighbors to provide input. (1-28-16)
Staff scheduled to install test curb on Fremont Pines Lane during the week of February 8, 2016. (2-12-16) Median
curb was installed on Fremont Pines Lane to prevent unsafe U-turns. Staff working on agreement to purchase
raised crosswalk to be installed on Fremont Road. (2-19-16) Council directed staff not to proceed with the raised
crosswalk at this time. Town will check with the school district on the status of getting a crossing guard. (2-25-16)
Staff collecting data to establish baseline vehicle count and speed information. (3-3-16) Next ad Hoc committee
meeting scheduled for 3-11-16. (3-11-16) Committee voted to recommend installation of temporary raised
crosswalk. (3-18-16) Staff washed and cleaned the yellow crosswalks to make them more visible. (3-25-16)
Council directed staff not install any improvements at this time. Council will revisit the issue in June to get input
from the parents and school district regarding the crosswalk with the presence of a crossing guard.

(6-23-16) Council requested staff to obtain estimate to widen the path on the south side of Fremont Road from
Campo Vista to the school. Item will be discussed at the July council meeting. (7-22-16) Council approved the
widening of the pathway. Staff to work with contractor and property owner to schedule the work and minimize
vegetation removal. Staff to notify school district.
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Latest Status
(6-19-15) Sewer consultant to visit Town properties week of 6-22-15. Consultant will visit and meet with all nonresidential users to inspect facility and discuss usage. (7-10-15) Consultant coordinating with non-residential
facilities to set up appointments to visit and inspect. (7-23-15) Site visits to non-residential facilities in progress. (102-15) Most of the sites have been visited. Consultant hope to complete site visits by the end of October. (10-3015) All site visits have been completed. Consultant working on analysis. (11-13-15) Staff and consultant to discuss
draft results in early December. (12-11-15) Draft results submitted to staff. Staff to review and schedule discussion
with consultant. (12-18-15) Staff to discuss draft results with consultant in January 2016. (1-8-16) Consultant
preparing data sheets with preliminary findings to send to non-residential users for their review and comment. (1-1516) Staff working with consultant on documents to be sent to each non-residential user. (1-28-16) Draft site specific
data sheets with preliminary findings have been sent to each non-residential user for review and comment. (2-5-16)
Staff and consultant has been contacted by two non-residential users to discuss preliminary findings. Comments
from non-residential users are due February 22, 2016. (3-11-16) Staff received draft report from consultant. Staff
reviewing. (4-8-16) Staff working with attorney's office to verify information that may need to be removed for privacy
concerns. (5-6-16) Staff to present findings and recommendation to FIC. (5-13-16) Consultant findings and
recommendations to be presented to FIC at their July 11, 2016 meeting. (5-20-16) FIC meeting rescheduled for
July 6th. (7-15-16) FIC did not reach an agreement on a recommendation to City Council. Staff will be meeting with
Ad-Hoc committee to discuss further.

27

Review of non-residential sewer units

28

(7-15-16) Staff collected speed data on West Loyola and Mora Drive and the results indicate speeds over the
posted speed limit on both streets. Mora Drive has an 85th percentile of 10 mph over the posted speed limit and
West Loyola/Mora Drive Pathway study
West Loyola has an 85th percentile of 6 mph over the posted speed limit. Staff also engaged a consultant to look
into the feasibility of constructing a path on the two streets.
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Acterra Stewardship Progress Report to the Town of Los Altos Hills
May - June 2016
Project Promotion and Outreach




We participated in the LAH Pathways
Run/Walk by tabling and talking to event
goers about Acterra Stewardship and
vegetation management of the Los Altos
Hills Open Space Preserves. The event was
a success – we saw many familiar faces as
well as engaged a new audience who
expressed interest in the project. We
collected a list of new contacts that would
like to receive project updates and
upcoming events.
Acterra Stewardship has been sending out bi-monthly e-blasts to our email contacts sharing all
of our upcoming events including Los Altos Hill Open Space Preserve events. This new outreach
has been helpful in recruiting new volunteers to Byrne Preserve.

Site Assessment and Planning




Two patches of black mustard were identified and recommended to be mowed. This is now our
third year of mowing for black mustard at Byrne Preserve and with each year we are seeing a
significant reduction in the mustard population.
Deanna Giuliano, our Native Plant Nursery Director, made a site visit to Byrne Preserve to assess
and advise on the native plant revegetation plans for this upcoming winter. A new planting area
was identified and it was also decided to expand the woodland planting area from the first year
of the project. Additionally, a plant pallet was created for both planting areas. Currently the
nursery is working on seed collection and propagation.

Community Engagement and Education




We held workdays with the following
groups: five sessions of Byrne Brigade
with community volunteers, one
workday with the Los Altos Church of
Latter Day Saints, and two corporate
groups: VMware and Google.
See the chart below for the targets
we accomplished during the funding
provided for May and June 2016.

Deliverable

Target

Progress

% Target Reached

Workdays
Volunteer Hours
Educational Events

4
160
1

8
355
1

200%
220%
100%

Invasive Plant Management
Target species
Fuller’s teasel

# of workdays
(May-June 2016)
5

Purple starthistle

3

Yellow starthistle 3

Bull thistle

1

Poison hemlock

1

Black mustard

2

Progress
Manually removed 90% all second-year plants in Byrne
Preserve. Luckily we still have time to continue to remove the
remaining 10% still standing. We hope to remove 100% of
mature teasel for the third year in a row.
Removed second-year plants that are beginning to bolt along
the lower trail and in the grassland area.
A group of volunteers have been targeting a patch of yellow
starthistle that is just uphill of the Moody Creek tributary.
This particular patch is too small to warrant being mowed,
but is located in such a place that makes it ideal for hand
removal.
Removed large bull thistle plants from the floodplain target
area.
90% of mature poison hemlock was removed along the lower
Moody Creek tributary and floodplain. While a significant
portion was removed, the reoccurring population of poison
hemlock possesses a serious threat to a nearby stand of
native narrowleaf milkweed.
Strategic mowing of mustard was completed in May.
Additionally, volunteers manually removed populations that
were not accessible to the mowing equipment.

Mowing




We identified and marked recommended mow areas for black mustard within Byrne Preserve.
Additionally we met with the mowing contractor to point out the areas and explain that the
targeted species was black mustard. The recommended mowing was successfully completed.
In July we will identify, map, and mark mow areas for yellow starthistle at Byrne and O’Keefe
Preserves.

Other




We suggested that Westwind Community Barn remove a patch of poison hemlock that was
growing close to some horse paddocks as well as close to the Moody Creek tributary. We were
pleased that Torie acted on the suggestion and had some of her crew remove the invasive plant
from the Westwind Barn property.
Kristen Williams and Alex Von Feldt created a presentation for the Town Council that showcased
project accomplishments as well as the financials associated with the vegetation management
of Los Altos Hills Open Space Preserves. Additionally they attended two council meetings in case
the Council had questions about the partnership.

Before

Santa Clara County Office of the Sheriff
Weekly Activity Summary
7/11/2016 – 7/17/2016
LOS ALTOS HILLS
PATROL ACTIVITY SUMMARY
DATE

BEAT

ACTIVITY

COMMENTS

7/11

L4

Residential Burglary

7/13

L5

Residential Burglary

7/14

L3

Non-Injury Collision

7/16

L1

Identity Theft

7/16

L1

Petty Theft

Between 10:45 AM and 11:00 AM, unknown suspect(s) entered a
residence in the 25000 block of Hidden Spring Court through a
window. The suspect(s) took unknown items for an unknown total
loss.
Between 9:40 AM and 1:30 PM, unknown suspect(s) entered a
residence in the 10000 block of Blandor Way by breaking a sliding
glass door. The suspect(s) took assorted jewelry and electronic
items for a total loss of about $22,026.
Occurred at 6:44 PM in the 27000 block of Carrington Circle.
Between 6/20 and 6/30, unknown suspect(s) used the victim’s
credit card information to make purchases in Las Vegas and
Sacramento for a total loss of about $30,000. The victim lives in
Los Altos Hills.
Between 9:00 AM and 10:00 AM, unknown suspect(s) an unlocked
vehicle parked at Arastradero Road and Tracy Court. The
suspect(s) took credit cards and cash for a total loss of about $40.

DATE

TIME

DB

EVENT NUM.

TYPE

LOCATION

7/11/2016

11:36

L4

16‐193‐0171

459

HIDDEN SPRINGS CT @ ALTA

INVESTIGATED

7/13/2016

13:39

L5

16‐195‐0220

459

BLANDOR WY @ MAGDALENA R

INVESTIGATED

7/12/2016

14:38

L1

16‐194‐0273

484

LA RENA LN @ DIANNE DR

INVESTIGATED

7/17/2016

16:32

L3

16‐199‐0262

488

BOURBON CT @ RAINBOW DR

INVESTIGATED

7/11/2016

9:16

L5

16‐193‐0111

1033A

SUNDOWN CANYON WY @ ALBE

FALSE ALARM

7/11/2016

9:22

L5

16‐193‐0113

1033A

TOYONITA RD @ RAVENSBURY

FALSE ALARM

1033A

AMHERST CT (D1) @ LIDDIC

FALSE ALARM
FALSE ALARM

BURGLARIES

THEFTS

ALARMS

7/12/2016

14:59

L3

16‐194‐0281

7/13/2016

5:05

L1

16‐195‐0040

1033A

WESTON DR (D2) @ W FREMO

7/13/2016

5:53

L1

16‐195‐0043

1033A

WESTON DR (D2) @ W FREMO

FALSE ALARM

7/14/2016

19:23

L3

16‐196‐0338

1033A

GERTH LN @ OLD PAGE MILL

FALSE ALARM

7/14/2016

23:24

L1

16‐196‐0440

1033

LA PALOMA RD @ TODD LN

FALSE ALARM

7/16/2016

20:20

L1

16‐198‐0365

1033S

ROBLEDA RD @ DORI LN

FALSE ALARM

7/17/2016

5:35

L1

16‐199‐0081

1033A

W SUNSET DR @ BURKE RD

FALSE ALARM

7/17/2016

10:08

L2

16‐199‐0128

1033A

HILLTOP DR @ HILLVIEW RD

FALSE ALARM

7/17/2016

16:41

L4

16‐199‐0267

1033A

LOMA DR @ SUMMIT WOOD

FALSE ALARM

7/17/2016

18:52

L3

16‐199‐0320

1033

BERRY HILL CT @ BERRY HILL

FALSE ALARM

7/11/2016

20:06

L1

16‐193‐0371

FOUND PROPERTY
1062

ANACAPA DR @ ASCENSION DR

DEPUTY PICKED UP
FOUND PROPERTY

ANIMAL COMPLAINTS
7/16/2016

12:16

L1

16‐198‐0163

1091

GARDNER BULLIS SCHOOL

INVESTIGATED

TRAFFIC HAZARDS
7/13/2016

18:05

L3

16‐195‐0306

1125

EL MONTE RD @ STONEBROOK

TURNED OVER TO
FOOTHILL COLLEGE
PD INFORMATIONAL

7/16/2016

15:52

L1

16‐198‐0251

1125

FY 280 @ EL MONTE RD (LH)

INFO TO CHP

SUSPICIOUS VEHICLES
7/14/2016

10:34

L5

16‐196‐0137

1154

JESSICA LN @ DAWSON DR (D1) (L W

INVESTIGATED

7/16/2016

4:40

L6

16‐198‐0057

1154

LOYOLA DR @ EASTBROOK COYOTE

INVESTIGATED

7/16/2016

11:27

L1

16‐198‐0136

1154

HILL RD @ PAGE MILL RD RHUS RIDGE

INVESTIGATED

7/16/2016

17:26

L4

16‐198‐0290

1154

RD @ PECK LN GARDNER BULLIS

INVESTIGATED

7/17/2016

11:05

L1

16‐199‐0147

1154

SCHOOL

INVESTIGATED

7/17/2016

17:43

L1

16‐199‐0293

1154

LA PALOMA RD @ PURISSIMA RD

INVESTIGATED

VEHICLE STOPS
7/11/2016

8:42

L1

16‐193‐0099

1195

S EL MONTE AV @ UNIVERSITY AV

WARNING ISSUED

7/11/2016

10:38

L3

16‐193‐0144

1195

HY 280 @ PAGE MILL RD (D1) (MX

WARNING ISSUED

7/11/2016

10:48

L1

16‐193‐0149

1195

HY 280 @ HY 84

TICKET ISSUED

7/11/2016

14:57

L1

16‐193‐0269

1195

PAGE MILL RD (D1) @ OLD PAGE M

TICKET ISSUED

7/12/2016

9:18

L2

16‐194‐0107

1195

MAGDALENA RD @ FY 280 (MX)

TICKET ISSUED

7/12/2016

9:31

L2

16‐194‐0114

1195

S EL MONTE AV @ BAY TREE LN (D

TICKET ISSUED

7/12/2016

9:45

L2

16‐194‐0125

1195

SUMMERHILL AV @ YOUNG CT (CO)

TICKET ISSUED

7/12/2016

9:56

L3

16‐194‐0131

1195

PAGE MILL RD (D1) @ CHRISTOPHE

TICKET ISSUED

7/12/2016

9:58

L2

16‐194‐0132

1195

SUMMERHILL AV @ MAGDALEN

TICKET ISSUED

7/12/2016

10:19

L3

16‐194‐0141

1195

ARASTRADERO RD @ PAGEMILL

TICKET ISSUED

7/12/2016

10:51

L3

16‐194‐0156

1195

ARASTRADERO RD @ TWIN OAKS CT

TICKET ISSUED

7/12/2016

18:20

L1

16‐194‐0361

1195

EL MONTE RD @ FY 280 (LH)

TICKET ISSUED

7/13/2016

8:11

L1

16‐195‐0064

1195

S EL MONTE AV @ COLLEGE CT

TICKET ISSUED

7/13/2016

8:58

L3

16‐195‐0085

1195

PAGE MILL RD (D1) @ ARASTRADER

TICKET ISSUED

7/13/2016

9:11

L3

16‐195‐0092

1195

ARASTRADERO RD @ PAGE MILL RD

WARNING ISSUED

7/13/2016

9:22

L3

16‐195‐0101

1195

PAGE MILL RD (D1) @ FAWN CREEK

TICKET ISSUED

7/13/2016

9:26

L3

16‐195‐0103

1195

PAGE MILL RD (D1) @ ARASTRADER

TICKET ISSUED

7/13/2016

17:19

L1

16‐195‐0295

1195

FY 280 @ EL MONTE RD (LH)

TICKET ISSUED

7/14/2016

8:50

L2

16‐196‐0093

1195

FY 280 @ MAGDALENA RD (MX)

TICKET ISSUED

7/14/2016

9:29

L1

16‐196‐0109

1195

S EL MONTE AV @ SUMMERHILL

WARNING ISSUED

7/14/2016

9:29

L1

16‐196‐0110

1195

S EL MONTE AV @ SUMMERHILL

TICKET ISSUED

7/14/2016

9:59

L2

16‐196‐0122

1195

MAGDALENA RD @ HILLVIEW DR (D2

TICKET ISSUED

7/14/2016

10:04

L1

16‐196‐0124

1195

EL MONTE RD @ VOORHEES DR (LH)

TICKET ISSUED

7/14/2016

10:13

L1

16‐196‐0128

1195

EL MONTE RD @ FY 280 (LH)

WARNING ISSUED

7/14/2016

10:34

L5

16‐196‐0138

1195

STONEBROOK DR @ ONEONTA

TICKET ISSUED

7/14/2016

10:53

L3

16‐196‐0143

1195

ELENA RD @ KRISTE LN (LH)

TICKET ISSUED

7/14/2016

11:04

L3

16‐196‐0154

1195

ELENA RD @ JOSEFA LN (LH

TICKET ISSUED

7/14/2016

20:03

L1

16‐196‐0357

1195

FY 280 @ EL MONTE RD (LH)

WARRANT ARREST

7/15/2016

15:26

L2

16‐197‐0197

1195

MAGDALENA RD @ HILLVIEW DR (D2

TICKET ISSUED

7/16/2016

10:57

L3

16‐198‐0127

1195

ARASTRADERO RD @ STIRRUP WY (L

WARNING ISSUED

7/16/2016

20:02

L3

16‐198‐0347

1195

PAGE MILL RD (D1) @ ARASTRADER

FIELD
INTERVIEW/WARNING
ISSUED

7/16/2016

20:55

L3

16‐198‐0384

1195

LA BARRANCA RD @ ELENA RD (LH)

WARNING ISSUED

7/16/2016

21:16

L1

16‐198‐0395

1195

FOOTHILL EX @ ARASTRADERO RD

WARNING ISSUED

7/17/2016

1:29

L3

16‐199‐0031

1195

FY 280 @ PAGE MILL RD (D1) (MX

WARNING ISSUED

7/17/2016

3:43

L3

16‐199‐0063

1195

PAGE MILL RD (D1) @ FY 280

WARNING ISSUED

7/17/2016

21:42

L1

16‐199‐0384

1195

ARASTRADERO RD @ OLD ADOBE RD

WARNING ISSUED

7/17/2016

23:28

L3

16‐199‐0419

1195

NB 280 @ PAGE MILL RD (D1) (MX

TICKET ISSUED

7/14/2016

12:57

L1

16‐196‐0201

22500

W FREMONT RD @ PALO HILLS DR

INVESTIGATED

7/14/2016

19:37

L4

16‐196‐0345

22500

MOODY RD @ RHUS RIDGE RD (LH)

INVESTIGATED

7/16/2016

12:12

L4

16‐198‐0161

22500

RHUS RIDGE RD @ MOODY RD (LH)

TICKET ISSUED

7/16/2016

13:31

L4

16‐198‐0199

22500

FRANCEMONT DR @ MOODY RD

TICKET ISSUED

FY 280 @ MAGDALENA RD

INFORMATIONAL CHP
EVENT

PARKING VIOLATIONS

RECKLESS DRIVING
7/13/2016

9:21

L2

16‐195‐0100

23103

7/16/2016

8:37

L1

16‐198‐0084

415E

WESTWIND WY @ LA PALOMA

INVESTIGATED

7/16/2016

18:11

L1

16‐198‐0304

415M

ROBLEDA RD @ ALTA TIERRA RD

INVESTIGATED

7/17/2016

0:01

L3

16‐199‐0002

415P

TAAFFE RD @ VISTA DEL VA

INVESTIGATED

MANUELLA RD @ RANCHO

INVESTIGATED

LA CRESTA DR @ CARILLO L

INFORMATIONAL FIRE
EVENT

DISTURBANCES

IDENTITY THEFT
7/16/2016

15:43

L1

16‐198‐0247

7/15/2016

2:35

L1

16‐197‐0037

484G
9‐1‐1‐ CALLS
911CEL

7/15/2016

9:37

L3

16‐197‐0086

911CEL

VINEDO LN @ RIDGEWOOD LN

INVESTIGATED

VISCAINO RD @ LA CRESTA

INVESTIGATED

INFORMATIONAL
MEDICAL EVENT
INFORMATIONAL
MEDICAL EVENT
INFORMATION

ATTEMPT TO CONTACT
7/15/2016

12:55

L1

16‐197‐0148

ATC
INFORMATION ONLY

7/12/2016

9:03

L1

16‐194‐0098

INFO

EL MONTE RD @ FY 280 (LH)

7/12/2016

11:17

L3

16‐194‐0175

INFO

FOOTHILL COLLEGE/EL MONTE

7/12/2016

12:43

L4

16‐194‐0223

BTINFO

WESTWIND STABLES/ALTAMON

7/12/2016

13:07

L4

16‐194‐0233

INFO

SHERLOCK CT @ SHERLOCK R

7/12/2016

15:37

L2

16‐194‐0293

INFO

EL MONTE RD @ SUMMERHILL AV (M

7/13/2016

11:40

L3

16‐195‐0168

1183

FY 280 @ PAGE MILL RD (D1) (MX

7/13/2016

14:11

L3

16‐195‐0233

INFO

PALOMINO PL @ NATOMA RD

7/13/2016

17:40

L5

16‐195‐0300

INFO

KATE DR @ TERESA WY (LH)

7/13/2016

21:11

L5

16‐195‐0376

INFO

PROSPECT AV (D2) @ STONE

7/14/2016

0:44

L5

16‐196‐0014

INFO

MAGDALENA RD @ STONEBROO

7/14/2016

13:28

L1

16‐196‐0212

INFO

CHAPIN RD @ ROBLEDA RD (

7/14/2016

16:14

L2

16‐196‐0280

INFO

S EL MONTE AV @ BAY TREE LN (D

7/14/2016

18:44

L3

16‐196‐0324

1182

CARRINGTON CL (D1) @ NAT

7/14/2016

20:51

L3

16‐196‐0379

INFO

GERTH LN @ OLD PAGE MILL

7/15/2016

2:33

L1

16‐197‐0036

INFO

LA CRESTA DR @ ST FRANCI

7/15/2016

2:52

L1

16‐197‐0039

INFO

W FREMONT RD @ PALO HILL

7/15/2016

8:56

L1

16‐197‐0077

BTINFO

LA CRESTA DR @ ST FRANCIS

7/16/2016

12:09

L3

16‐198‐0158

INFO

ELENA RD @ ROBLEDA RD

7/16/2016

19:48

L1

16‐198‐0339

INFO

FY 280 @ EL MONTE RD (LH)

7/17/2016

12:01

L3

16‐199‐0171

1181

PAGE MILL RD (D1) @ FY 280 (MX

7/17/2016

16:34

L4

16‐199‐0263

INFO

SUMMIT WOOD RD @ TEPA WY

7/17/2016

17:34

L3

16‐199‐0288

1180

FY 280 @ PAGE MILL RD (D1) (MX

7/17/2016

20:11

L4

16‐199‐0339

INFO

LA LOMA DR @ SUMMIT WOOD

INFORMATIONAL FIRE
EVENT
INFORMATION
TURNED OVER TO LOS
ALTOS PD
INFORMATIONAL CHP
EVENT
INFORMATIONAL FIRE
EVENT
INFORMATIONAL
MEDICAL EVENT
INVESTIGATED
INFORMATIONAL
MEDICAL EVENT
INFORMATIONAL FIRE
EVENT
INFORMATIONAL
DPW EVENT
INVESTIGATED
INFORMATIONAL
MEDICAL EVENT
INFORMATIONAL FIRE
EVENT
INFORMATIONAL FIRE
EVENT
INFORMATIONAL FIRE
EVENT
INFORMATIONAL FIRE
EVENT
INFORMATIONAL CHP
EVENT
INFORMATIONAL CHP
EVENT
INFORMATIONAL
MEDICAL EVENT
INFORMATIONAL CHP
EVENT
INFORMATIONAL
MEDICAL EVENT

CIVIL STANDBY
7/15/2016

10:44

L3

16‐197‐0105

CSB

RADCLIFFE LN @ LIDDICOAT

DEPUTY ASSISTED IN
CIVIL STANDBY

PARK BL @ CAMBRIDGE AV (D

INVESTIGATED

VISCAINO RD @ PURISSIMA RD (LH

CITIZEN ASSIST

DOCUMENT SERVICE
7/13/2016

14:00

L1

16‐195‐0229

DOCSVC
FLAG DOWN

7/17/2016

20:57

L1

16‐199‐0353

FD

7/11/2016

10:34

L1

16‐193‐0141

FU

LAH TOWN HALL

COMPLETED

7/14/2016

14:18

L1

16‐196‐0236

FU

LAH TOWN HALL

COMPLETED

7/12/2016

23:46

L1

16‐194‐0476

PATCK

EL CAMINO REAL (D2) @ S RENGST

PATROL CHECK

7/14/2016

20:33

L4

16‐196‐0372

PATCK

RHUS RIDGE RD @ MOODY RD (LH)

PATROL CHECK

7/15/2016

1:56

L3

16‐197‐0029

PATCK

ARASTRADERO RD @ PAGE

PATROL CHECK

7/16/2016

1:57

L3

16‐198‐0026

PATCK

FOOTHILL COLLEGE/ EL MONT PATCK

PATROL CHECK

7/16/2016

19:56

L3

16‐198‐0344

PATCK

PAGE MILL RD (D1) @ ARASTRADER

PATROL CHECK

EL MONTE RD @ FY 280 (LH)

STRANDED MOTORIST
ASSIST

O KEEFE LN (D1) @ EL MONTE RD

INVESTIGATED

FOLLOW UP

PATROL CHECK

STRANDED MOTORIST
7/12/2016

15:33

L1

16‐194‐0290

STRAND

7/13/2016

19:43

L1

16‐195‐0343

SUSPICIOUS
CIRCUMSTANCE
SUSCIR

7/15/2016

19:20

L2

16‐197‐0306

SUSCIR

SUMMERHILL AV @ MIRALOMA WY (D

INVESTIGATED

7/17/2016

19:04

L5

16‐199‐0325

SUSCIR

MAGDALENA RD @ ALBERTSWORTH LN

INVESTIGATED

