Town Manager's Report for April 25 – May 1, 2015
Items to report on this week include the following:
Planning/ Building/ Engineering Update:
The City Engineer’s Report is attached. Items in red text note changes in project status from
last week. Mayor Courtenay Corrigan, Council member Gary Waldeck and management staff
met on Thursday with VTA General Manager Nuria Fernandez and a member of her staff to
discuss local and regional transportation issues that are important to the Town.
City Engineer Richard Chiu conducted an informational presentation on Thursday at 6PM for
residents on the proposed sewer rate increase. A notice for this meeting was sent to everyone
connected to sewer. Five residents attended in addition to the Sewer Consultant, FIC members
and City Council member John Harpootlian.
A landscape screening plan for a second story addition at 13334 La Cresta Drive was
approved at the April 28 Site Development hearing.
The Antiochian Orthodox Church of the Redeemer at 380 Magdalena Road held a community
meeting on April 29. The meeting was attended by residents of Los Altos, Los Altos Hills and
unincorporated Santa Clara County. Planning Director Susanne Avila also attended. Church
representatives presented their plans for a proposed facility expansion and answered questions
from the audience. The main concern voiced by residents are traffic and parking impacts from a
proposed daycare or school and noise associated with the same use. Another meeting will be
scheduled once an updated traffic analysis and noise evaluation have been completed. The
Church is located in the unincorporated area of Santa Clara County adjacent to Los Altos Hills.
The following project was approved at the April 21 Site Development hearing: Landscape
screening plan for an addition/remodel and second unit at 14495 Miranda Road
Public Safety Update:
The Sheriff’s weekly report is attached.
Administrative Services Update:
The Administrative Services Department conducted interviews for the part-time temporary
accounting specialist position and will be conducting a follow-up interview with the top two
candidates.
The Compensation Ad Hoc committee met with Koff & Associates and discussed the
Compensation Study and the additional proposed changes by management. The
Compensation Study is scheduled for a final review and acceptance in the May 2015 City
Council meeting. Staff continues to fine tune the 2014-15 Estimated Actuals and 2015-16 Base
Budget and is working cross-departmentally in developing a strategic plan for 2015-16.

Parks and Recreation Update:
Earth Day Celebration was held Sunday, April 26th 1:00-4:00pm at Westwind Community Barn.
The weather cooperated better than last year and resulted in more people. We estimate 500
people were in attendance. View photos from this year’s event taken by the Los Altos Hills
Youth Commission
https://www.facebook.com/media/set/?set=a.10152438474492609.1073741880.114351562608
&type=3
The Pathways Run/Walk is happening Saturday, May 9th at 9:00am. This event includes a 5K,
10K and 1 Mile Run/Walk. We have roughly 400 registrations for this event. The Earth Day
banners were replaced with the Pathways Run/Walk banners around town, email blasts have
been sent out next week we will be doing a final grassroots push. We anticipate having over 600
registered participants for this event. Don’t miss out on this healthy community event, register
today: http://lahpathwaysrun.org/
Preschool Playgroup Adventures: Tour the El Monte Fire Station Saturday, April 25th. There
were a total of 17 kids and 9 adults. It was a great experience for the kids! Attached please find
photos.
Attached please find the Victoria Dye Equestrian profit loss statement.
Staff met with two janitorial service companies and are looking forward to reviewing their
proposals.
If you have any questions or comments feel free to e-mail or call.
Carl
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I-280/Page Mill Interchange

Latest Status

(1-9-15) County and Town staff to meet end of January to continue discussions. (1-16-15) County working on
recommendations for Park n Ride, East side of I-280 and West side of I-280. (1-23-15) Staff met with County to
discuss progress. County preparing to complete their proposal for the interchange and Page Mill/Oregon
expressway. County staff to provide update to Council at the February meeting. (1-28-15) Staff provided update to
Traffic Safety Committee on the roundabout plan that County is refining and notified the committee that the County
will present an update at the February Council meeting. (2-6-15) Staff attended meeting with County and Caltrans
staff to discuss roundabout concept. Caltrans is concerned about timing of project. Caltrans is looking to see if
there are any other interim measures that they can consider to address their safety concerns. Caltrans also
provided comments on the traffic modeling done by the County's consultant. Consultant will review traffic model as
requested by Caltrans staff. (2-13-15) County staff provided update at the February City Council meeting date.
County staff to return in March to present proposed final concept plan. (2-27-15) Staff working with County staff on
March presentation to City Council. (3-5-15) County presentation may be postponed to the April Council meeting.
(3-20-15) County staff will present the updated plan of the Page Mill/I-280 interchange at the April Council meeting.
County proposing traffic signal at Page Mill and Coyote Hill. (4-10-15) Town staff meeting with County staff to
discuss upcoming Council presentation. (4-17-15) Town staff met with County staff and County requested to move
their presentation to the June meeting as they need more time to address comments raised by the Town and
members of the public.
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El Monte Road Rehabilitation Project

Miranda Road Path

Latest Status
(8-29-14) Consultant working on design and CalTrans paperwork. Field review scheduled with CalTrans for
September 19, 2014. (9-4-14) Staff and consultant working on environmental documents for CalTrans staff. (9-1114) Field Review package sent to Caltrans for review. (9-19-14) Field review by CalTrans staff was conducted.
Staff and consultant working on Caltrans paperwork. (11-6-14) E-76 package has been submitted to Caltrans.
Documents being reviewed by Caltrans staff. (11-21-14) Caltrans has new requirement for a Quality Assurance
Plan (QAP). Consultants working on revising the QAP. (12-5-14) Consultants working on additional technical
memos required by Caltrans. (12-12-14) Caltrans reviewing documents. (12-19-14) Town received Caltrans NEPACategorical Exemption approval on 12-18-14. (1-9-15) Caltrans reviewing encroachment permit application. (1-1615) Staff is clarifying some deadlines and escalating the encroachment permit issue to the Caltrans Encroachment
Permit Office Chief. (1-23-15) Caltrans had comments on the E76 paperwork and Town consultants made
revisions and resubmitted. (1-28-15) Caltrans local assistance forwarded the E76 request to Caltrans headquarters
for approval. (2-6-15) Caltrans has more comments on paperwork. Town staff and consultant made necessary
revisions and resubmitted to Caltrans for review. (2-13-15) E76 approval has been received from Caltrans. Project
to be advertised end of February. Funds will need to be requested at the mid-year budget adjustment. (2-27-15)
Project bid opening is scheduled for March 31. (3-5-15) Project has been advertised. (3-20-15) Project to be
presented to Council at the March 31 meeting for award of contract. (4-3-15) Council authorized the award of
construction contract. Staff confirming paperwork needed per Caltrans requirements. (4-10-15) Pre-construction
meeting scheduled for 4/13. Staff reviewing bonds and insurance information from contractor. (4-17-15)
Contractor working on project schedule for Town to review. (4-24-15) Contractor waiting for encroachment permit
approval from Caltrans. Paving work may be done on the weekend.
(12-19-14) Residents on Miranda Road are organizing to propose that a continuous path be built on the east side
of Miranda. Staff met with residents to discuss options and to walk the road to layout possible path route. Staff
reviewing estimate for budgeting purposes. (1-16-15) Staff provided feedback to the resident on Miranda. They will
be presenting to Pathway Committee. (1-23-15) Staff provided information to Pathway Committee chair. (1-28-15)
Staff to contact neighbors to discuss proposal and obtain quotes for contract document preparation. (2-6-15) Staff
working on getting proposals from consultants to prepare contract bid documents. (2-27-15) Staff received two
proposals and will request award of contact at the March City Council meeting. (3-5-15) Neighborhood
representative has been notified of the upcoming request to Council for contract award to prepare bid documents.
(3-20-15) Staff working on agreement language with proposed consultant. (3-27-15) Staff preparing revised
agreement for consultant to sign. Authorization to award contract to be presented to Council at the March 30, 2015
meeting. (4-3-15) Council authorized the award of design contract. Staff sent revised agreement to consultant for
signature. (4-10-15) Staff in process of obtaining signatures on the agreement. (4-17-15) Staff scheduling kick off
meeting with consultants. (4-24-15) Staff, neighborhood coordinator and designers met at the site to discuss
project. Designers will schedule the surveying work. (5-1-15) Design in progress. Staff had arborist look at an oak
tree and based on poor form and location under power lines, design will proposed to remove the tree for the new
path.
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O'Keefe Lane and Vista Serena
Drainage (Creek Clearing)

Latest Status
(5-17-13) Project awaiting funds. (11-21-14) Creek Clearing will required permits from Department of Fish and
Game, Regional Water Quality Control Board, Army Corp. of Engineers, and perhaps other agencies. Staff
continues to monitor and perform temporary mitigation.

Townwide Pathway and Roadway
safety inspection program

(10-4-13) For the month of September 2013, staff performed corrective action on 20 potential liability issues
identified by routine inspections. (11-15-13) For the month of October 2013, staff performed corrective action on 40
potential liability issues identified by routine inspections.(1-3-14) For the month of December 2013, staff performed
corrective action on 18 potential liability issues identified by routine inspections. (2-28-14) For the month of January
2014, staff performed corrective action on 13 potential liability issues identified by routine inspections. (3-7-14) For
the month of February 2014, staff performed corrective action on 5 potential liability issues identified by routine
inspections. (6-6-14) For the months of April and May 2014 staff performed corrective action on 27 potential liability
issues identified by routine inspections. (8-29-14) For the month of June staff performed corrective action on 11
potential liability issues identified by routine inspections. (9-19-14) For the month of July and August staff
performed corrective action on 44 potential liability issues identified by routine inspections. (10-24-14) For the
month of September staff performed corrective action on 8 potential liability issues identified by routine inspections.
(1-9-15) For the months of October to December staff performed corrective action on 8 potential liability issues
identified by routine inspections.(2-13-15) For the month of January staff performed corrective action on 9 potential
liability issues identified by routine inspections.

Robleda Road Pathway (Fremont to
Beatrice) (Project #4)

(8-10-12) Permits have been received from various regulatory agencies. Waiting for funding. (11-21-14)
Estimated project cost is over $600,000. Staff had previously provided some additional signage and shifted the
roadway slightly to increase the pathway width. Staff continues to look for possible grant funds. (1-23-15) Staff
provided information to Pathway Committee chair. (3-5-17) Committee chair requested hard copies of the drawings
for their use to discuss possible grant funding. Staff provided drawings.
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Latest Status

Sewer Operations

(7-25-14) Staff met with West Bay and provided Town system data. West Bay in the process of uploading the data
to their system. Contract scheduled to begin August 1, 2014. (8-7-14) West Bay started work in Town. (9-11-14)
Staff working on repair of pumps for dry-pit and emergency backup pumps. (10-17-14) Staff to meet with West Bay
end of October to provide update on O&M. (11-21-14) West Bay performing cleaning and video work on problem
areas based on historical data. Asset Management data from previous sewer contractor has been transferred to
West Bay's asset management system. Draft report from consultant discussing sewer system being reviewed. (1212-14) West Bay performing flushing and video work. They are concentrating on problem locations based on
historical data and on lines that have not been cleaned for some time. West Bay has developed a hot spot list and
will continue to adjust as more data is available. Staff still working out billing format, mapping, procedures, etc. with
West Bay as is common with new contracts. Due to new permit requirement staff is working with a consultant
through ABAG to update the Town's Overflow Emergency Response Plan (OERP) for the Sanitary Sewer
Management Plan. Staff is reviewing the draft plan with West Bay and Regional Board staff to ensure compliance
with new requirements. (12-19-14) West Bay provided minor comments on the draft OERP, staff working with
consultant to finalize the document. (1-28-15) Staff discussing with West Bay a City Council update on sewer O&M
status. (2-6-15) West Bay to provide update to Council at their March meeting. (2-19-15) The Town's OERP has
been finalized. (3-20-15) Presentation of sewer Operation and Maintenance update will be made at the March 30
City Council meeting. (3-27-15) Staff working with West Bay to finalize their presentation to Council. (4-3-15)
Presentation of O&M activities was provided at the March council meeting. December 2014 summary sheet is
attached. January and February 2015 has not been approved. (4-10-15) Staff working with West Bay on O&M
contract renewal. (4-24-15) Staff working with consultant and West Bay for contract renewal scope modifications.
Staff proposing to present contract renewal to Council at their June meeting. The March 2015 summary of O&M
activities is attached. (5-1-15) Staff and Town's consultant working with West Bay on a proposed three year
agreement. The January and February 2015 summary of O&M activities is attached.

Wet weather flow monitoring

(12-19-14) Due to the amount of wet weather we had recently, there is an opportunity to obtain good wet season
sewer flow data. Staff will propose to obtain approval for the City Manger to authorize flow meter installation prior
to a storm event. (1-9-15) Staff will be requesting Council approval at the January meeting. (1-16-15) Council
authorized City Manager to execute necessary agreements for flow meter installation.
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(10-17-14) Consultants are working on preliminary environmental work and expect to be completed by the end of
October. After that, consultants will start taking a look at the initial project description and preliminary engineering
studies. (11-14-14) Consultants completed the preliminary environmental work and is working on the preliminary
design. Should have preliminary design completed by early December. (12-12-14) Consultants are a little behind
schedule. Will try to catch up in the next few weeks. (12-19-14) Consultant provided preliminary design proposal
and project description. Staff reviewing. (1-9-15) Staff provided comments and will set up conference call to
discuss. (1-16-15) Staff discussed comments with consultant. Consultant will do some analysis and get back to
Erosion on Page Mill Road near Baleri staff. (2-6-15) Consultant submitted modified preliminary design for staff to review. (2-13-15) Staff provided
comments to consultant. (2-27-15) Consultant prepared a Biological Assessment and the Wetlands Delineation
Ranch Rd
Report. They are working on documents for permit applications to outside agencies. (3-5-15) Planning reviewing
format for environmental document. (3-20-15) Format for environmental document is acceptable. Consultant will
begin working on the CEQA documents. (3-27-15) Hydraulic analysis, Biological Assessment and the Wetlands
Delineation Report have been completed. Consultants working on documents for permit application to regulatory
agencies. (4-3-15) Consultant submitted project description for environmental document. Staff to review. (4-24-15)
Consultant prepared permit applications for submittal. Staff reviewing permit applications for outside regulatory
agencies. (5-1-15) Staff provided comments on applications. Consultant finalizing application for Town signature.
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Sewer Agreement with LA

VTA Bicycle Expenditure Plan
applications

Latest Status
(4-19-13) Draft amendment sent to Los Altos staff for review and comment. (5-17-13) Staff working to set up
meeting with Los Altos to discuss proposed amendment. (5-24-13) Staff met with Los Altos Public Works director
to discuss proposed amendment #1. Proposed revisions to follow. (7-5-13) Los Altos had a staff retire and they
are not able to work on the proposed revision yet. (7-19-13) Los Altos in process of hiring consultant to help with
their sewer system. (8-30-13) Los Altos finalizing agreement with consultant for staff augmentation. (9-13-13) Per
discussion with Los Altos staff, the agreement has been approved. Staff is working on scheduling a meeting with
Los Altos consultant. (9-27-13) Los Altos staff indicated that they will provided comments on the proposed
amendment by October 4, 2013. (10-11-13) Item will be discussed at the joint city council meeting. Los Altos and
Los Altos Hills staff discussing amount of repayment of funds paid by Los Altos Hills for flow meters. (10-25-13)
Staff meeting with LA 10-29-13 to discuss flow meter repayment. (11-1-13) Staff met with Los Altos staff to discuss
reimbursement of flow meter cost. Los Altos staff to contact their consultant and contractor to discuss possible
credit back for the design and construction problems. LA City Manager to get back to LAH City Manager by the
end of November with a proposal. (12-5-13) Los Altos has not come back with a proposal yet. Staff contacting Los
Altos for status update. (1-10-14) With the holidays and some of LA staff being out sick, they have not been able to
work on this. They have indicated that they will be getting back to the Town soon to set up another meeting with
City Manager to discuss. (2-28-14) LA staff indicated that they will set this as their priority and get back to me next
week. (4-4-14) Staff still waiting for response from LA staff. (9-11-14) Staff submitted letter to Los Altos in an
attempt to get a response to complete the proposed amendment to the sewer agreement. (10-17-14) Los Altos
staff is in discussion with Los Altos Hills staff. (11-14-14) Attorney reviewing proposed amendment language. (1-2315) Revised proposed amendment sent to Los Altos Attorney for review. (1-28-15) Los Altos City attorney to get
back to Town attorney. (2-13-15) Amendment to be presented for council approval in March or April. (3-20-15)
Second amendment to be presented at the March 30 City Council for approval. (4-3-15) Second amendment was
approved by Council at the March meeting.
(12-14-12) Staff to work on application to add Nicholson Path Extension and Fremont Road Bike path phase 2 to
the Bicycle Expenditure Plan. Applications due 1-31-13. (2-1-13) Applications have been submitted and received by
VTA. (3-22-13) Staff provided supplemental information to VTA regarding Hale Creek Path in an effort to secure
additional points to qualify to be in the BEP. (4-3-13) All submitted projects were approved to be added to the new
BEP. (4-11-13) Hale Creek path and Fremont Road Safe Route to School phase 2 are now on the BEP.
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Annual Tree Inspection

El Monte/I-280 interchange

Latest Status
(5-24-13) Town consulting arborist in process of performing Townwide tree inspections. (6-28-13) Approximately
70% complete. Overall inspections look good so far. (7-5-13) Draft report has been submitted. Staff to review. (726-13) Consultant finalizing report. (8-16-13) Consultant submitted finalized report. Staff reviewing. (8-30-13) Staff
met with consultant to discuss comments. Consultant to revise and resubmit. (9-13-13) Consultant resubmitted
revised reports. Staff reviewing. (9-19-13) Staff verifying addresses to send maintenance letters out to residents.
(10-11-13) Letters in process of being sent. (10-18-13) Letters to residents requesting that they perform
recommended tree work have been sent. (11-22-13) All priority 1 trees have been addressed except for 1 that will
be evaluated by the end of the month. (12-13-13) Priority 1 trees have been addressed. Another assessment will
be conducted in 2014. (5-23-14) Consultant working on proposal for 2014 annual tree survey. (6-6-14) Agreement
being executed. (6-20-14) Work in progress. (7-3-14) Draft reports for Town facilities under review. (7-11-14)
Street tree work in progress. Staff requested additional information from consultant for Town facilities. (7-18-14)
Draft tree list has been provided to staff for review. Consultant working on finalizing the reports. (9-4-14) Report
has been finalized. Staff sending letters to property owner and getting proposals for work on Town properties. (9-2614) Letters have been sent to property owners. Staff working with property owners to clarify requirements and
locate trees. (10-31-14) Property owners have been cooperative in performing tree work. Many are getting
assistance from the Fire District program. (11-14-14) Staff working on sending out a second round of notices to
property owners with copy to fire district. (12-5-14) Staff met with fire district regarding dead pine trees and other at
risk trees. Fire district requested Town staff to send letters out to property owners. Staff working on sending out
additional letters. (12-12-14) Letters for dead pine trees have been sent with copies to the Fire District. (12-19-14)
Tree removal letters have been received. Per discussion with residents, Fire district is providing assistance with
the removals, however the district's contractor needs additional time to do the work. (1-9-15) Staff continuing to
work with Fire District to verify which trees they can provide assistance. (4-24-15) Staff working on agreement with
arborist for the 2015 Townwide tree survey. (5-1-15) Agreement sent to consultant for signature.
Traffic Safety Committee had some concerns about the stop sign and alignment of the northbound El Monte/I-280
off-ramp. Staff contact CalTrans to discuss. The Stop sign was requested by the Town in 2003, however, there is
still a high number of accidents. Town staff worked with CalTrans to improve the safety concern. CalTrans
requested funds under their SHOPP program and $1.2 million was approved to realign the off-ramp so that it
comes in more perpendicular to El Monte. TSC supports the proposed realignment. (3-1-13) Tentative schedule is
to do the design in 2015 and construct in 2016/2017. (8-22-14) Project study report has been provided by
CalTrans. Staff reviewing. (8-29-14) Staff to provide update at an upcoming City Council meeting. (9-19-14) Staff
to provided an update to council. Any proposed construction would not likely begin until 2017. (9-26-14) Staff
provided update to Traffic Safety Committee. (10-17-14) Staff provided an update to City Council at the 10-16-2014
meeting. (3-27-15) Caltrans has this project scheduled for construction in 2017. Staff trying to get more details from
Caltrans. (4-3-15) Caltrans working on paperwork to begin design work. Per Caltrans, construction is still
scheduled for 2017.
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Townwide Traffic Signs

Latest Status
(7-25-14) Staff working on obtaining proposals for consultant to drive all Town roads and evaluate warning signs
for potential removal. (8-7-14) Proposals to be presented at the August City Council meeting. (8-22-14) Council
directed staff to proceed with the sign study. Staff to work with consultant to execute agreement. (8-29-14)
Revised proposal received from consultant. Agreement to be signed. (9-4-14) Consultant proposed changes to the
Town agreement, staff reviewing changes. (9-19-14) Revised agreement sent to consultant for signature. (10-3-14)
Agreement has been executed, consultant working on schedule. (10-10-14) Staff working on getting requested
information to consultant. (10-17-14) Kick off phone conference scheduled for week of Oct. 20th. Consultants
reviewing existing Town documents. (10-24-14) Consultants will be collecting data in early November. (10-31-14)
Data collection scheduled to begin on November 6, 2014. (11-6-14) Consultants have begun driving around town to
collect data on existing signs. (11-14-14) Consultants completed the data collection of the existing signs in Town.
Consultants working on creating the signage inventory and developing recommendations. (11-21-14) Consultant
scheduled to submit draft report in December. (12-12-14) Conference call with consultant scheduled for week of
12/15 to discuss inventory and report format. (12-19-14) Staff reviewed sign inventory with consultant and
discussed report format. Consultant working on report. (1-9-15) Draft report has been received. Staff setting up
conference call with consultant to discuss comments. (1-16-15) Staff provided comments to consultant. Consultant
to redo draft report with more details and specific recommendations and resubmit to Town. (1-23-15) Revised draft
report scheduled to be submitted on February 2. (2-6-15) Revised draft report has been submitted. Staff reviewing.
(2-13-15) Staff scheduling phone conference with consultant to discuss comments and timing of Council
presentation.(2-19-15) Staff provided additional comments to consultant. Consultant to submit an updated copy in
a week. Tentatively, consultant is to present their findings to the Council at their March meeting. (3-5-15) Revised
report has been submitted. Consultant to present the report at the March 31st Council meeting. (4-3-15)
Presentation provided to council at the March meeting. Council requested staff to develop a sign removal plan that
includes obtaining neighborhood input and return to council for consideration. (4-10-15) Staff will provide verbal
update to council at the April meeting. (4-17-15) Assistance will be needed from the Engineering intern. (4-24-15)
Per Council direction, staff will proceed with the removal of No Parking signs per the Nelson Nygarrd report except
for the area of Moody Road. Not Through Road/Dead End signs will not be removed per Council direction. Staff will
also work on a plan to reduce the number of warning signs. (5-1-15) Additional signs have been removed, staff
continuing to work with crew to remove signs as directed by Council.
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Latest Status

Anacapa/La Cresta Utility
Undergrounding

(1-16-15) Council approved agreement. Staff to execute agreement with consultant. (1-23-15) Agreement has
been executed. Consultant working on a schedule. (1-28-15) Staff to set up kick off meeting with consultant and
neighborhood representative. (2-6-15) Meeting with consultant and neighbors scheduled for 2/9/15. Consultants
walked some areas with neighborhood representatives and are now working on developing the district boundary. (35-15) Neighborhood group provided update to the entire neighborhood. Staff provided electronic files to consultant
for their use. (3-27-15) Consultants preparing drawing showing preliminary trench layout and the proposed
substructures to replace the overhead facilities. (4-10-15) Consultant submitted preliminary estimate and trench
layout plans. Staff sent to neighborhood representative for review. (4-17-15) Staff to meet with neighborhood
representative on 4-24-15 to discuss information received from consultants. (4-24-15) Staff met with neighborhood
representative and they requested staff to clarify information from the consultants and also reach out to the
previous contractor that did the Purissima undergrounding project to obtain trenching cost.

Engineering and Traffic Survey

(7-25-14) Updated survey is required for continued use of radar enforcement on certain streets. Additional fund
request to be presented to Council at the August 2014 meeting. (8-7-14) Staff working with consultant to clarify
scope requirements. (8-22-14) Consultant working on completing the report. (8-29-14) Draft report being reviewed
by Sheriff. (10-3-14) Sheriff provided comments on the draft report. Staff to work with consultant to address. (10-1014) Consultant reviewing comments. (10-17-14) Staff working with consultants to finalize the report. (10-24-14)
Consultant submitted revised draft final report. Staff to review draft final report. (11-14-14) New speed limits to be
presented to Council for approval in January 2015. (1-16-15) Council approved traffic study setting speed limits.
Staff to present to Traffic Safety Committee. (1-23-15) Staff to change speed limit signs and distribute approved
report to Sheriff office. (1-28-15) Speed limit signs have been changed and finalized reports have been forwarded
to the Sheriff office for their use. (2-6-15) Project completed.

Sewer Rate Study

(2-6-15) Agreement executed to complete a sewer rate study. Staff obtaining information for consultant to begin
work. (2-13-15) Consultant to present sewer rate model to FIC on March 2. (2-27-15) Report to be presented to
City Council at the March meeting. (3-5-15) Consultant provided a presentation of the rate model to the FIC. (3-2015) Item to be presented at the March 30 City Council meeting. (3-27-15) Staff working with consultant to finalize
presentation. (4-3-15) Council approved the mailing of notices for the rate increase and setting the public hearing.
Council directed staff to conduct a public information meeting to answer questions about the rate increase. Notices
have been sent and the Public Hearing date is May 21, 2015. Information has also been put on the Town's website.
(4-10-15) Public information meeting has been scheduled for April 30, 2015. Notices have been sent. (4-17-15)
Staff working on additional information handout for meeting and website. (5-1-15) Public information meeting was
conducted on April 30, 2015. Attendance was low. Additional information has been posted on the Town's website.
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18

Emergency communication antenna

(7-19-13) Staff met with Jim Abraham to discuss requirements for emergency antenna. Height needs to be 100
feet above ground. Staff to research antenna poles/towers and cost for installation. (8-9-13) Staff meet with
antenna tower contractor to obtain budgetary cost information. (8-16-13) Rough cost estimate provided to Jim
Abraham.

19

Long Range Trash Management Plan

(1-31-14) Staff prepared and submitted the Town's Long Term Trash Management Plan for submittal to the water
board. (2-6-14) Plan has been submitted and is on the Boards website.

Open Space Stewardship

(9-26-14) Second quarterly meeting went well. Acterra gearing up to begin revegetation of one area. (10-3-14) Staff
provided vehicle access to Acterra for upcoming replanting work in Byrne Preserve. (10-10-14) Byrne Brigade
volunteer workdays are starting up again in October. There is a free workshop on Sunday, October 19 on oak
health and management of SOD (Sudden Oak Death). The workshop will take place at Foothills Park. Acterra is
offering free educational field trips at Byrne Preserve for local school groups. (10-31-14) Staff meet with Acterra
and Torie of Westwind Barn to discuss barn operations and preserve restoration. (11-6-14) Acterra will be holding
a nature walk in Byrne Preserve on Sunday Nov. 16 from 9:30am to 11:30am. (11-14-14) Acterra will be holding a
Fall Nature Hike - Sunday, November 16, 9:30-11:30 a.m. and Byrne Brigade - Thursday, November 13, 9:30 noon. They will also be working on a small storage shed to be located in Byrne Preserve. (12-5-14) This month
Acterra will be holding field trips with students from Gardner Bullis and Bullis Charter schools to Byrne Preserve
and they will help with installing new native plants as well as doing some nature activities. (12-12-14) Next
quarterly meeting with Acterra scheduled for week of January 5th. (12-19-14) Acterra working on revegetation area.
(1-9-15) Quarterly meeting was held discussing progress made and upcoming work to be done. Acterra has
completed approximately 75% of their scope of work. (1-23-15) Shed for hand tool storage has been installed for
Acterra use. (2-6-15) Acterra and Open Space Committee to provide update to City Council at the February
meeting. (2-19-15) Staff met with Rodger and Sue of Open Space Committee to discuss a new invasive plant
(Bermuda Buttercup) found in the Town and how to make a budget request for a conservation grazing advisor.
Staff provided feedbacks on the different ways to educate the residents to control the growth of this plant. Staff
advised that the committee to solicit a few fee proposals, pick one that would provide the require services, and hire
an advisor through the Town's Committees/Commissions Funds.(2-27-15) Staff working with committee chair on
funding needs. (3-5-15) Staff working with Acterra on new proposal for another year. (3-20-15) Agreement for year
two with Acterra to be presented to council at the April meeting. (3-27-15) Staff working on agreement with Acterra
for grant writing to SCVWD. (4-3-15) Agreements for year 2 stewardship and grant writing assistance have been
sent to Acterra. (4-10-15) Agreement for grant writing in process of being executed. Staff to present second year
stewardship agreement with Acterra at the April meeting for Council consideration. (4-17-15) Acterra waiting for
SCVWD call for project to submit request for grants. (4-24-15) Council approved a contract with Acterra for a
second year. Agreement being executed.
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Last Updated on 5/1/2015
Tasks Project Name

Latest Status
(7-19-13) Staff working on amendment for consultant to perform impact fee study for Pathway, Park n Rec, and
Storm Drain Fees. (9-6-13) Draft reports from consultant scheduled to be submitted mid September. (3-13-14)
Staff working to schedule a meeting with the consultant. (3-21-14) Phone conference scheduled for March 25th.
(3-28-14) Staff conducted phone conference with Wildan. Wildan to provide list of requested items for them to
begin work in early April. (4-18-14) Staff to gather information for consultant.

21

Impact Fee Studies

22

Drainage improvement at O'Keefe
Lane and Vista Serena

(4-24-15) Excess underground water is surfacing onto the roadway and negatively impacting the subgrade.
Calwater has confirmed that they do not have a leak. Staff is working on getting a subdrain line installed.

P-TAP Round 15 grant funds

(1-17-14) Staff applied for and received approval for $18,600 in grant funds to update the Town's Pavement
Management Program. (3-13-14) MTC to assign consultant to work on LAH project. (4-11-14) Staff meeting with
consultant on 4-11-14 to begin project. (4-18-14) Staff reviewing work plan from consultant. (4-25-14) Work Plan
budget approved. (5-2-14) Consultant working on project schedule. (5-16-14) Waiting for MTC approval of work
plan. (5-23-14) MTC has approved the project. Consultant to provide schedule. (6-6-14) Consultant to begin field
work week of June 16, 2014. (6-20-14) Work underway. (8-22-14) Staff reviewed draft report and provided
comments to consultant. Consultant working on finalizing the report. (10-10-14) Draft final report has been
submitted to staff for review. (10-24-14) Project has been completed. Staff to post new report on Town's website.
(10-31-14) Report has been posted on Town's website. (11-14-14) Town's pavement management certification has
been renewed with MTC.

Town Cupola Restoration

(2-13-15) Restoration work in progress. (2-27-15) Restoration work completed. Cupola to be bolted in place. Staff
working with History committee member on a time capsule. (3-5-15) Staff met with contractor to discuss minor
items to complete. (3-20-15) Project completed. History committee members working on a time capsule that would
be placed inside the cupola.

23

24

25

I-280 Repaving

(12-13-13) Staff contacting CalTrans again to see if they have an update on when I-280 within Los Altos Hills will
be scheduled to be repaved. (12-20-13) E-mail received from Jeremy Dennis discussing the CalTrans process. By
fall of 2014 Caltrans will decide which projects will be included in the 2016 SHOP program for bidding in 2018-19.
Not sure if a section of I-280 within LAH will be selected. (7-18-14) Mayor will be sending a letter to CalTrans to
request expediting the paving schedule for I-280 within Los Altos Hills. (9-19-14) Letter was sent to Caltrans. (1017-14) Caltrans staff indicated that per the program schedule, the soonest the paving work would occur is in
2018/2019 and the latest it would occur is in 2019/2020. Staff still trying to contact the District Director. (11-21-14)
Senator Jerry Hill's office is getting involved. (1-9-15) Caltrans district director to meet with Town Mayor and
councilmember to discuss project. Assemblyman Rich Gordon's office is involved. (1-16-15) On-line petition being
developed. (1-28-15) Caltrans working on project initiation document (PID) for pavement improvement and expects
to submit in June as a candidate for funding in the 2016 SHOPP. (4-17-15) Caltrans has some questions regarding
the noise measurements provided to them. Staff forwarded responses to Caltrans.
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Tasks Project Name

26

27

28

Latest Status

El Monte Segment 4

El Monte will remain on the list for future BEP funds. (9-14-12) Based on the revised OBAG grant program the
scope of work will need to be increased to qualify for the discretionary program. (2-21-13) Staff submitted a new
application for the BEP list as all project will be re-evaluated. (4-3-13) Project was approved to be on the new BEP
list.

Barron Creek Drainage Channel
Maintenance (26170 W. Fremont
Road)

Town will need to do a project to restore the flow line of the channel. Funds will need to be allocated for design with
construction funds to follow. (11-30-12) Staff met with SCVWD to discuss how the district may be able to help.
Town and District staff to discuss further.
(1-11-13) Staff meeting with SCVWD staff on 1-17-13 to discuss how
the district may be able to help. (1-18-13) Staff met with SCVWD and there is no assistance they can provide for
this project. (1-25-13) Project needs to be budgeted. (11-15-13) Staff will be working on flushing out the pipe
segment upstream of the open channel. (11-22-13) Staff completed flushing of the upstream storm drain pipe. (5-914) Staff working on budget for this project. (6-12-14) Budget not approved. (11-21-14) Staff will consider in future
budgets based on priority and staffing. (12/12/14) Staff inspected the channel during the rains on 12/11 and the
channel has sufficient capacity to prevent overtopping. (3-27-15) Adjacent property owner may be interested in
assisting with the project. (4-3-15) Staff in communication with adjacent property owner regarding scope of work for
a possible joint project. (4-10-15) Adjacent property owner is interested in a joint project with the Town to improve
the aesthetics of the channel work. Staff will proposed funding in the upcoming budget cycle. (4-17-15) Property
owner contacting consultants to work on the project. Staff will propose budget in the upcoming budget cycle. (4-2415) Property owner contacting potential consultants to work on the project. Staff had discussion with consultant to
provide additional information. (5-1-15) Staff to discuss project with adjacent property owner's representative week
of May 4th.

VTA TAC Meetings

(9-27-13) Town will receive approximately $47,000 in vehicle registration fee to be used for the Town's road
rehabilitation projects. (10-11-13) Staff attended the 10-10-13 TAC meeting. No announcements of any grant
opportunity. Committee will be working on selecting a new chair and vice chair.(5-9-14) Staff attended the 5-8-14
TAC meeting. Committee voted to recommend board approval for FY 2014-15 Countywide Transportation
Development Act Article 3 program. (10-10-14) Selection of new chair and vice-chair is in process. No agency in
Santa Clara County received the State ATP grant and only one in Santa Clara County got approval for the regional
ATP grant. (1-16-15) MTC reported that the deadline for the housing element certification has been extended to
5/31/2015 and the deadline for circulation element adoption (to meet Complete Street Act of 2008) to 1/31/2016.
VTA is also preparing to start the Light Rail Enhancement Program that will analyze a number of light rail projects
that focus on increase the speed of the entire system. The rail lines to be studied are in downtown San Jose,
connections to the future BART Milpitas Station, and Downtown Mountain View. Caltrans is preparing to launch a
Caltrans Encroachment Permit Workshop to assist the local agencies to better understand the permitting process.
The tentative date of this workshop is 3/19/2015. (2-6-15) Next VTA TAC meeting scheduled for 2-12-15. (4-17-15)
Staff attended the April 9th TAC meeting. VTA staff reminded the committee that local Housing Element needed to
be approved by May 31, 2015 to be eligible for grant funds.
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29

2015 Sewer rehabilitation project

Latest Status
(3-20-15) Bids were received from 2 contractors. Award of contract to be presented at the March 30 Council
meeting. (4-3-15) Council approved the award of construction contract at the March council meeting. Council
requested staff to get input from Town's sewer consultant regarding the bids received and reasonableness of the
Town moving forward with the award of the contract to the low bidder. Staff provided information to the Town's
sewer consultant for review. (4-10-15) Staff to issue award letter to contractor. (4-17-15) Award letter has been
issued. Staff waiting for bonds and insurance. (4-24-15) Staff scheduling preconstruction meeting for week of April
26, 2015. (5-1-15) Pre-construction meeting was held on 4-29-15. Contractor sending notices out to affected
residents.

30

31

Gardner Bullis Crosswalk study

(7-25-14) Staff working with school parents and traffic consultant to study the existing crosswalk on Fremont Road
near the school. (8-7-14) Crosswalk study to be presented at the August City Council meeting. (8-22-14) Council
approved the relocation of the crosswalk and the installation of push button operated lighted signs. Staff to obtain
quotes to perform the work. (9-11-14) Staff preparing agreement for crosswalk relocation, still waiting for flashing
sign proposals. (9-19-14) Curb ramp installation underway. (9-26-14) Curb ramps installation completed. Need
custom application for lighted signs to be visible from Fremont Pines Lane. Funding authorization to be requested
at the October council meeting. (10-17-14) Council approved the funding to install the lighted crosswalk signs. (116-14) Agreement being executed with contractor. (12-19-14) Work is scheduled to be completed by the end of
February. (2-13-15) Contractor waiting for material delivery. Foundation work has been completed. (2-27-15) The
signs are in transit and expected to arrive mid next week. Staff is working with the contractor to see if they can
intercept the delivery earlier in order to install ASAP. (3-5-15) Installation has been completed. Staff and contractor
verifying delivered components. Some further adjustments may be needed. (3-20-15) Staff reviewing options to
slow students on bicycles down prior to entering the crosswalk. (3-27-15) Signs are operational after replacement
of controller. (4-10-15) Staff working on sketch for reconfiguration of the pathway to slow bikes down prior to
entering the crosswalk. Staff ordered "Walk Your Bike" signs for the crosswalk. (4-24-15) "Walk Your Bike" signs
have arrived, staff to schedule installation. (5-1-15) "Walk Your Bike" signs have been installed.
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32

33

34

2014-2 Road Rehabilitation Project

Latest Status
(8-29-14) Staff working on second road rehabilitation project. Design being done in-house. (11-21-14) Staff
reviewing Pavement Management report for roads to be included. Updated pavement manager report includes
new public roads previously thought to be private. (12-19-14) Tentative schedule is to advertise the project in
February 2015 with construction to begin in April/May. (1-9-15) Staff working on design of project and putting bid
package together. (1-16-15) Project to be advertised end of January. (1-28-15) Staff working on an amendment for
issuance. (2-6-15) Bid opening scheduled for March 3, 2015. (2-27-15) Item to be presented to Council at their
March meeting for award of contract. (3-5-15) Bids were received from 7 contractors. Staff reviewing bids and will
present to Council at the March meeting. (3-20-15) Award of contract to be presented at the March 30 Council
meeting. (4-3-15) Council approved the award of construction contract at the March council meeting. (4-10-15)
Staff waiting for bonds and insurance from contractor. (4-17-15) Staff to set up pre-construction meeting. (4-24-15)
Pre-construction meeting scheduled for week of April 26, 2015. (5-1-15) Pre-construction meeting was held on 428-15. Work scheduled to begin on May 8th.

La Cresta Sewer Project

(10-31-14) The proposed project includes about 316 feet of 8” pipe and three manholes with depths ranging from 7
feet to 18 feet. (11-21-14) Permits have been issued. Construction to begin soon. (3-5-15) Staff coordinating with
inspector to begin work on this project. (3-20-15) Construction in progress. (5-1-15) Construction about 90%
complete.

Ginny Lane

(10-31-14) The City Council approved this project and approved the future users that would be subject to a
reimbursement agreement on 11/5/2013. The proposed project is between 26432 Ginny Lane and 26481
Purissima Road. The proposed sewer sleeve is a 631 linear feet of 12” PVC pipe with nine 1.5-inch pressure lines
to be installed. This project was on hold for some time as applicant was not ready to start. (11-6-14) Applicant to
pull permit and pay fees. (1-16-15) Staff issued an encroachment permit on 1-15-2015. Construction is tentatively
to start in two weeks. (1-23-15) Pre-construction meeting held, project to begin week of January 26th. (1-28-15)
Project in construction. (2-27-15) Project substantially complete. (4-3-15) Construction is complete. As-built
documents need to be submitted to Town for review and approval.
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DATE/TIME

BEAT

EVENT NUMBER

TYPE

LOCATION

INFORMATION

4/23/2015 10:27
4/23/2015 10:41
4/26/2015 15:04

L1
L3
L1

15-113-0176
15-113-0189
15-116-0252

PHONE THE OFFICE
1021
1021
1021

71L1
71L1
71L1

COMPLETE
COMPLETE
COMPLETE

4/20/2015 10:08
4/20/2015 13:53
4/22/2015 16:36

L5
L1
L5

15-110-0123
15-110-0262
15-112-0335

ALARM CALLS
1033A
1033A
1033A

OLIVE TREE LN @ BLANDOR WY
LA CRESTA DR @ NINA PL
OAK PARK CT @ OAK KNOLL CL

FALSE ALARM
FALSE ALARM
FALSE ALARM
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DATE/TIME

BEAT

EVENT NUMBER

TYPE

LOCATION

INFORMATION

4/23/2015 7:30
4/24/2015 8:04
4/25/2015 19:05
4/25/2015 21:53
4/26/2015 8:45
4/26/2015 9:43
4/26/2015 12:52
4/23/2015 2:28
4/23/2015 6:01

L3
L5
L5
L3
L5
L3
L1
L3
L3

15-113-0078
15-114-0069
15-115-0306
15-115-0381
15-116-0086
15-116-0102
15-116-0195
15-113-0043
15-113-0063

1033A
1033A
1033A
1033A
1033A
1033A
1033A
1033C
1033C

CARRINGTON CL @ NATOMA RD
OAK PARK CT @ OAK KNOLL CL
OAK PARK CT @ OAK KNOLL CL
NATOMA RD @ CARRINGTON CL
MAGDALENA RD @ CAMINO HERMOSO
DEZAHARA WY @ TAAFFE RD
WILDCREST DR @ WILDFLOWER LN
EL MONTE RD @ STONEBROOK DR
EL MONTE RD @ STONEBROOK DR

FALSE ALARM
FALSE ALARM
FALSE ALARM
FALSE ALARM
FALSE ALARM
FALSE ALARM
FALSE ALARM
FALSE ALARM
FALSE ALARM

4/26/2015 14:06

L1

15-116-0225

MEET WITH CITIZEN
1062

71L1

COMPLETE

15-111-0147
15-110-0162

AID
AID
AID

BRIONES WY @ BRIONES CT
PAGE MILL RD @ ALTAMONT CL

AID TO CHP
AID TO CHP

PURISSIMA RD @ ROBLEDA RD

COMPLETE

4/21/2015 11:09
4/20/2015 11:02

L3
L4

4/26/2015 12:17

L1

15-116-0178

DISTURBANCE
415

4/23/2015 16:35

L3

15-113-0415

SUSPICIOUS PERSON
1066

PAGE MILL RD @ FY 280

NO REPORT

4/21/2015 12:02
4/21/2015 17:27

L1
L2

15-111-0183
15-111-0370

ANIMAL COMPLAINTS
1091
1091C

EL MONTE RD @ FY 280
MAGDALENA RD @ FY 280

INFORMATION ONLY
INJURED ANIMAL

15-111-0126
15-112-0395

PEDESTRIAN STOPS
1095
1095

ARASTRADERO RD @ STIRRUP WY
ARASTRADERO RD @ PURISSIMA RD

CITATION ISSUED
CITATION ISSUED

4/21/2015 10:39
4/22/2015 18:18

L3
L1

Page 2

DATE/TIME

BEAT

EVENT NUMBER

TYPE

LOCATION

INFORMATION

NINA PL @ LA CRESTA DR
TODD LN @ LA PALOMA RD
LA CRESTA DR @ NINA PL

MARKED
COMPLETE
COMPLETE

L1
L1
L1

ABANDONED VEHICLES
15-110-0272
1124
15-110-0356
1124
15-110-0357
1124

4/20/2015 11:00
4/21/2015 11:02
4/21/2015 12:53
4/22/2015 18:59
4/24/2015 22:17
4/24/2015 23:46
4/25/2015 13:30

L5
L1
L1
L1
L1
L1
L2

15-110-0159
15-111-0141
15-111-0223
15-112-0414
15-114-0508
15-114-0537
15-115-0187

SUSPICIOUS VEHICLES
1154
1154
1154
1154
1154
1154
1154

MAGDALENA RD @ EASTBROOK AV
ALTO VERDE LN @ CONCEPCION RD
LA LANNE CT @ MIRANDA RD
SALTAMONTES WY @ ESTACADA DR
PAGE MILL RD @ OLD PAGE MILL RD
ASCENSION DR @ ANACAPA DR
MAGDALENA RD @ FY 280

NO REPORT
NO REPORT
NO REPORT
NO REPORT
CITATION ISSUED
NO REPORT
NO REPORT

4/23/2015 14:12

L1

15-113-0323

TRAFFIC CONTROL
1184

GARDNER BULLIS SCHOOL/ W FREMONT RD

CITATION ISSUED

4/20/2015 15:11
4/21/2015 10:50
4/22/2015 18:34
4/23/2015 3:06
4/23/2015 17:00
4/23/2015 17:02
4/24/2015 21:34
4/25/2015 0:10
4/25/2015 9:14
4/26/2015 14:01
4/26/2015 15:38

L1
L3
L1
L1
L1
L1
L5
L1
L1
L1
L2

15-110-0310
15-111-0136
15-112-0403
15-113-0050
15-113-0435
15-113-0436
15-114-0489
15-115-0004
15-115-0084
15-116-0223
15-116-0279

VEHICLE STOPS
1195
1195
1195
1195
1195
1195
1195
1195
1195
1195
1195

CUESTA DR @ S SAN ANTONIO RD
ARASTRADERO RD @ STIRRUP WY
DEER CREEK RD @ PAGE MILL RD
EL MONTE RD @ FOOTHILL EX
ARASTRADERO RD @ W FREMONT RD
PURISSIMA RD @ ELENA RD
MAGDALENA AV @ SPALDING AV
ST FRANCIS DR @ ANACAPA DR
PAGE MILL RD @ EL CAMINO REAL
FY 280 @ EL MONTE RD
FY 280 @ MAGDALENA RD

WARNING ISSUED
CITATION ISSUED
CITATION ISSUED
WARNING ISSUED
WARNING ISSUED
CITATION ISSUED
CITATION ISSUED
WARNING ISSUED
WARNING ISSUED
WARNING ISSUED
CITATION ISSUED

4/20/2015 14:18
4/20/2015 16:39
4/20/2015 16:40
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DATE/TIME

BEAT

EVENT NUMBER

TYPE

LOCATION

INFORMATION

FY 280 @ EL MONTE RD

INFO TO CHP

4/21/2015 7:59

L1

15-111-0037

RECKLESS DRIVING
23103

4/20/2015 10:21
4/20/2015 11:50
4/20/2015 15:58
4/22/2015 9:57
4/24/2015 12:58
4/21/2015 21:28

L1
L1
L3
L3
L1
L3

15-110-0135
15-110-0187
15-110-0329
15-112-0109
15-114-0214
15-111-0473

9-1-1 ABANDONED CALLS
911CEL
911CEL
911CEL
911CEL
911CEL
911UNK

ALEJANDRO DR @ ST FRANCIS DR
W FREMONT RD @ CONCEPCION RD
JOSEFA LN @ ELENA RD
EL MONTE RD @ STONEBROOK DR
COVINGTON RD @ PARMA WY
CORBETTA LN @ ALTAMONT RD

9-1-1 ABANDONED
9-1-1 ABANDONED
9-1-1 ABANDONED
9-1-1 ABANDONED
9-1-1 ABANDONED
9-1-1 ABANDONED

4/20/2015 10:39

L4

15-110-0144

BEAT INFORMATION
BTINFO

DEER SPRINGS WY @ BYRNE PARK LN

INFORMATION GIVEN

4/24/2015 8:54
4/24/2015 9:20

L5
L5

15-114-0093
15-114-0100

FOOT PATROL
FOOT
FOOT

OAK PARK CT @ OAK KNOLL CL
DAWSON DR @ REBECCA LN

COMPLETE
COMPLETE

15-116-0278

FOLLOW UP
FU

PURISSIMA RD @ CONCEPCION RD

COMPLETE

4/26/2015 15:36

4/20/2015 17:14
4/20/2015 20:32
4/20/2015 22:44
4/21/2015 9:10
4/22/2015 0:32
4/22/2015 12:41
4/22/2015 14:45

L1

L5
L5
L5
L1
L4
L3
L1

15-110-0379
15-110-0445
15-110-0487
15-111-0083
15-112-0011
15-112-0199
15-112-0267

INFORMATION ONLY
INFO
JABIL LN @ MAGDALENA RD
INFO
JABIL LN @ MAGDALENA RD
INFO
JABIL LN @ MAGDALENA RD
INFO
GARDNER BULLIS SCHOOL/ W FREMONT RD
INFO
PROSPECT AV @ FINN LN
INFO
BRIONES WY @ WESTRIDGE CT
INFO
MANUELLA RD @ ROBB RD

INFORMATION GIVEN
INFORMATION GIVEN
INFORMATION GIVEN
INFORMATION GIVEN
INFORMATION GIVEN
INFORMATION GIVEN
INFORMATION GIVEN
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LOCATION

INFORMATION

4/23/2015 14:59
4/23/2015 16:21
4/24/2015 11:18
4/24/2015 13:34
4/26/2015 11:11
4/26/2015 15:06

L1
L2
L1
L3
L4
L1

15-113-0356
15-113-0408
15-114-0158
15-114-0239
15-116-0147
15-116-0257

INFO
INFO
INFO
INFO
INFO
INFO

LA CRESTA DR @ VISCAINO RD
FY 280 @ MAGDALENA RD
71L1
FY 280 @ PAGE MILL RD
PAGE MILL RD @ ALTAMONT CL
ASCENSION DR @ ST FRANCIS DR

INFORMATION GIVEN
INFORMATION GIVEN
INFORMATION GIVEN
INFO TO CHP
INFO TO CHP
INFORMATION GIVEN

4/21/2015 9:41
4/24/2015 16:04
4/25/2015 9:37
4/21/2015 10:07

L3
L3
L4
L4

15-111-0100
15-114-0322
15-115-0093
15-111-0114

PATROL CHECKS
PATCK
PATCK
PATCK
PTRLCK

JOSEFA LN @ ELENA RD
ROBLE ALTO @ ROBLE ALTO CT
PAGE MILL RD @ ALTAMONT RD
ALTAMONT RD @ BLACK MOUNTAIN RD

COMPLETE
COMPLETE
COMPLETE
COMPLETE

L4

SPECIAL ASSIGNMENT
15-113-0169
SA

ALTAMONT RD @ PAGE MILL RD

COMPLETE

L1

SUSPICIOUS CIRCUMSTANCES
15-110-0309
SUSCIR

DORI LN @ ROBLEDA RD

NO REPORT

4/23/2015 10:16

4/20/2015 15:08

4/21/2015 14:09
4/22/2015 7:52

L1
L1

15-111-0266
15-112-0062

4/21/2015 19:02

L5

15-111-0418

TRAFFIC SITUATIONS
TRAFC
GARDNER BULLIS SCHOOL/ W FREMONT RD
TRAFIC
GARDNER BULLIS SCHOOL/ W FREMONT RD
WELFARE CHECK
WELCK

MAGDALENA RD @ BLANDOR WY

CITATION ISSUED
CITATION ISSUED

COMPLETE
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10:08 AM
04/22/15
Cash Basis

Victoria Dye Equestrian, LLC

Profit & Loss - Current Month and YTD
March 2015

Boarding
Mar 15
Ordinary Income/Expense
Income
Camps - Town Sold
Consulting Fees
Promotional Products
Reimbursements
Bedding Reimbursement
Feed Reimbursements
Reimbursed Expenses
Show Reimbursement
Town Water Reimbursements
Total Reimbursements

School

Jan - Mar 15

Mar 15

90.00

707.50

TOTAL

Jan - Mar 15

1,800.00
90.00
893.00

117.00
3,383.00

Mar 15

90.00

Jan - Mar 15

1,800.00
90.00
893.00
117.00
3,383.00
2,696.59
823.00
245.48
7,265.07

210.00
823.00

2,696.59
823.00

1,033.00

3,519.59

707.50
210.00
823.00
125.42
1,865.92

18,445.00

51,350.00

22,648.86
18,445.00

72,353.86
51,350.00

125.42
832.92

245.48
3,745.48

Services
Boarding
Lessons

22,648.86

72,353.86

Total Services

22,648.86

72,353.86

18,445.00

51,350.00

41,093.86

123,703.86

3,000.00
26,481.78

9,000.00
85,099.34

19,568.00

57,652.59

3,000.00
46,049.78

9,000.00
142,751.93

26,481.78

85,099.34

19,568.00

57,652.59

46,049.78

142,751.93

76.10

634.23

76.10

634.23

Subsidy
Total Income
Gross Profit
Expense
Advertising and Promotion
Automobile Expense
Insurance

259.85

701.03

259.85

701.03

Total Automobile Expense

259.85

701.03

259.85

701.03

Bank Service Charges
Bedding
Boarding Expense
Camp Expenses
Commissions
Town of Los Altos

(12.00)

Total Commissions
Contributions
Dues and Subscriptions
Equipment Under $500
Feed, Grain and Hay
Insurance
Equine Insurance
Umbrella Policy
Total Insurance
IPN Fees
Office Supplies
Outside Services
Payroll Expenses
Health Insurance
Officer Salary
Processing Fee
Taxes
Wages
Work Comp
Total Payroll Expenses

1,860.00
42.96

11.93
117.00
4,915.00
42.96

1,860.00
42.96

2,641.25

10,056.25

2,641.25

10,056.25

2,641.25

10,056.25

2,641.25

10,056.25

115.00
1,330.41

250.00
72.00
115.00
26,435.13
2,809.00
1,644.00
4,453.00

250.00
115.00
248.29

72.00
115.00
22,047.55

1,096.50
831.00
1,927.50

1,096.50
1,644.00
2,740.50

7.00
64.00
500.00

19.50
269.48
533.00

413.60
4,000.00
6.40
866.71
6,922.00

1,240.80
12,000.00
19.20
3,553.36
22,229.00
3,236.21
42,278.57

12,208.71

(0.07)
117.00
4,915.00
42.96

1,082.12

4,387.58

1,096.50

1,712.50

1,096.50

1,712.50

2,193.00
831.00
3,024.00

1,075.00

7.00
64.00
1,275.00

19.50
269.48
1,608.00

413.60
4,000.00
9.60
1,129.07
9,358.00

1,240.80
12,000.00
28.80
4,420.38
29,718.00
4,623.13
52,031.11

775.00

3.20
262.36
2,436.00
2,701.56

9.60
867.02
7,489.00
1,386.92
9,752.54

14,910.27

Pest Control
Postage and Delivery
Professional Fees
Accounting

247.50

687.50
63.29

247.50

687.50
63.29

940.00

2,820.00

940.00

2,820.00

Total Professional Fees

940.00

2,820.00

940.00

2,820.00

Rent
Repairs
Equipment Repairs
Facility Repairs
Total Repairs
Shoeing
Supplies
Telephone & Communications
Tractor Expense
Fuel
Rental
Repairs & Maintenance
Total Tractor Expense

204.00
615.00

615.00

615.00

2,900.71
2,900.71

615.00

615.00

615.00

615.00
2,900.71
3,515.71

741.73
216.46

1,152.61
766.57

1,050.00
2,322.61
67.69

2,470.00
3,959.56
238.03

1,050.00
3,064.34
284.15

2,470.00
5,112.17
1,004.60

213.62
50.00
242.40
506.02

434.97
150.00
337.40
922.37

213.62
50.00
242.40
506.02

434.97
150.00
337.40
922.37

Travel & Ent
Meals
Total Travel & Ent
Utilities
Gas and Electric and Propane

204.00

167.85
167.85

9.85

307.87

167.85
167.85

9.85

307.87
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Cash Basis

Victoria Dye Equestrian, LLC

Profit & Loss - Current Month and YTD
March 2015

Boarding
Mar 15
250.84
260.69

Jan - Mar 15
645.32
953.19

Vet
Total Expense

18,242.75

79,234.87

Net Ordinary Income

8,239.03
8,239.03

Water
Total Utilities

Net Income

School
Mar 15

TOTAL

Jan - Mar 15

Mar 15
250.84
260.69

Jan - Mar 15
645.32
953.19

1,373.20
15,703.99

4,881.85
45,287.28

1,373.20
33,946.74

4,881.85
124,522.15

5,864.47

3,864.01

12,365.31

12,103.04

18,229.78

5,864.47

3,864.01

12,365.31

12,103.04

18,229.78
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