Town Manager's Report for May 22 - 26, 2017
Items to report on from this week include the following:
Planning/ Building/ Engineering Update:
The City Engineer’s Report is attached. Changes in project status from the previous report are
shown in red text.
The following projects were approved at the May 23 Fast Track hearing:




A new residence, second unit and pool for property at 14172 Amherst Court. Four
neighbors representing two adjacent properties were in attendance. There was discussion
on privacy and noise as well as minimizing construction impacts. The applicant agreed to
install a wall and green screen on a roof deck and to plant additional landscape screening
to address the adjacent neighbor’s privacy concern.
A minor setback variance for a previously constructed addition at 26915 Alejandro Drive.
No neighbor were in attendance.

There were no Site Development hearings this week.
The Planning Commission will be considering applications for a new residence on Rancho
Manuella Lane, estate homes on Robleda Road and MirMirou Drive and the revised Draft
Subdivision Ordinance at its June 1 meeting.
Public Safety Update:
The Sheriff’s weekly report is attached.
Administrative Services Update:
Priority Project
2017-18 Budget

2017-18 Sewer
Analysis

2016-17 Audit
Organizational
Assessment

Status
The 2013 Cost Allocation Plan was being updated with activities
between May 2015 through April 2016. Additionally, the 2017/18
proposed budget with City Council direction is added to rebuild the
plan. This process usually takes a week to update, due to the
complexity of the CAP module. This is also the last part of the budget
development before the development of the Budget Book.
Staff reviewed the Sewer Analysis, presented at the Joint Budget
Study Session, with Finance & Investment Committee Chair. The
Chair sent an email to FIC members and City Council with an update
from our conversation. Staff is in the midst of developing the
presentation for discussion during the June City Council meeting.
No significant changes since last week.
Management Partners final report was released prior to May 24,
2017. MP is in the midst of completing additional reports per special

requests, including summary of open ended comments from all
surveys and key goals for the organization.
Parks and Recreation Update:
The unveiling of the “Blue” metal art piece was held on Friday at Edith Park. A crowd of around 45,
including the Mayor and Council member Courtenay Corrigan, was present. Everything seemed to
go off well as planned or not so planned. (photo attached)
Town Hall is closed on Monday in observance of Memorial Day.
Almaden Court residents are the latest group of neighbors to come together and take advantage of
the Town’s Cable broadband cost sharing program. The Town’s $9,109.00 payment was made
to Comcast on Friday. Carado Court is next. I am administering this program and am the point of
contact for residents and Comcast.
The 20th Annual Los Altos Hills Town Picnic will be held on Sunday, June 4th from 12:30-4:00 pm.
This is for Los Altos Hills residents only, register here today.
The 4th of July Parade will be held Tuesday, July 4th. We gather at Town Hall at 9:30 am and the
parade starts promptly at 10:00 am marching to Gardner Bullis. This event is short and sweet and
will wrap up by 11:30 am.
Feel free to call or email if you have questions.
Thanks.
Carl

Last Updated on 5/26/2017
Tasks Project Name

1

2

Page Mill Interchange /I-280 Safety
Bicycle Improvement
(Project Described in 2016-2021 FiveYear Capital Improvement Plan page
109)

Annual Sewer Rehabilitation Project 2016 Sanitary Sewer Repair and
Rehabilitation Project
(Project Described in 2016-2021 FiveYear Capital Improvement Plan page
98)

Project
Manager

AC

TT

Latest Status

(4-8-16) Staff attended a working group meeting on 4-7-16 to discuss options for presentation. (4-22-16)
Community meeting was held on 4-20-16 with good attendance. County will review input received from the public.
(5-27-16) Staff meeting with County and other stakeholders at the site to look at site distance issues. (6-10-16)
County working on revised concept plan based on site visit. (6-23-16) County prepared draft layout for the interim
improvements for review. County scheduling another meeting with stakeholders. (7-22-16) County prepared
concept plan for the interim bicycle improvement project and expects to construct the project this year. City
attorney reviewing draft funding agreement with County and Palo Alto. Concept plan is attached. (8-19-16) City
attorney has completed their review. County preparing final funding agreement and will send to Palo Alto and
Town for approval. (9-9-16) City Attorney reviewed and approved edits made by the County. Item to be
presented to Council at their October meeting. (10-21-16) The City Council approved the cost sharing agreement
with the County and City of Palo Alto. The Town's share of the project is $20,000. (12-9-2016) The Town has
issued $20,000 shared payment to the County. (1-27-2017) Caltrans is reviewing the encroachment permit
application from the County. County indicated it is expected to obtain the permit from Caltrans in February and
then advertising with the tentative award date in early April. (5-12-27) County put project to bid with bid opening of
May 18, 2017. County is still waiting for Caltrans to provide encroachment permit in time or forced to issue an
addendum to delay the bid opening.
(3-25-16) Project has been advertised and bid opening is scheduled for 4-12-16. Project is scheduled to be
presented to Council in May for award of contract. List of repair segments is attached. (4-8-16) Staff released an
addendum to modify segments in the base bid and alternate bid. (4-14-16) Bids were received from 2 contractors.
Award of contract to be presented at the May 19 Council meeting. (5-20-16) Council authorized the award of the
construction contract.at the May 19 council meeting. (5-27-16) Award documents have been sent to the contractor.
Staff waiting for bonds and insurance paperwork. (6-10-16) Staff received bonds and insurance paperwork. Staff
reviewing. (6-16-16) Review of bonds and insurance has been completed. Staff working on scheduling a preconstruction meeting with the contractor. (7-22-16) Pre-construction meeting scheduled for 7-25-16. (7-29-16)
Preconstruction meeting with the contractor was conducted. Contractor working on scheduling video work for
August and will send schedule to Town for review. (8-12-16) Contractor is to begin pre-installation video inspection
work starting 8/15/2016. (8-19-16) Pre-construction video is in progress. (9-9-16) Pre-construction video has been
completed. Contractor will submit videos for staff's review. (9-23-16) Contractor submitted pre-construction
videos and submittals for review. (9-30-16) Contractor has mobilized and started construction activities. (11-042016) Project is still under construction. (11-10-16) Contractor has completed 80% of the contract base bid items
and is scheduled to complete all base bid items by middle of December 2016. Contractor will return to start the
alternate bid items after the New Year to avoid impact to the nearby residents during the holiday season. (11-1816) Contractor has completed 95% of the contract base bid items. (12/9/2016) Three manholes remaining to be
repaired. Due to weather conditions, contractor will resume after the holidays. (01-06-17) Contractor has
completed 100% of the base bid items. Contractor will return to complete the alternate bid items in January
pending weather conditions. (3/10/2017) Staff reviewed and accepted contractor's proposal to install a new pipe
via a trenchless construction. The existing sewer pipe will be abandoned in place. Staff is coordinating with the
contractor to start end of March after completing extra work as directed by staff. (5-5-2017) Contractor is
scheduled to complete work the week of 5/8/2017. Upon completing all the required testing and documents, staff
will prepare report for the City Council to accept the project.

Project Manager Reference: AC-Allen Chen, TT-Tina Tseng, JC-John Chau, JA-Jacob Asfour, MM-Marni Moseley
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3

4

2017 Sanitary Sewer Repair and
Replacement Project

Sewer Operations

Project
Manager

TT

TT

Latest Status

(3-24-17) Project has been advertised and bid opening is scheduled for 4-11-17. List of repair-replacement
segments is attached. (4-14-17) 3 bids were received on 4/11/2017. Award of contract is scheduled for the April
20 City Council Meeting. (4-21-17) The City Council authorized the award of the construction contract at the April
20 City Council Meeting.
(6-3-16) The Town's Sanitary Sewer Management Plan has been posted on the Town's website. The February
2016 status update of sewer activities is attached. (6-10-16) The April 2016 summary of O&M activities is
attached. Root foaming has been completed. (6-23-16) Pipe patch work for 12 locations currently underway. (7-1516) The March and April 2016 status update of sewer activities is attached. An update of the sewer system will be
presented to Council at the July meeting. (7-22-16) Sewer system update was presented to Council at the July
Council meeting. (7-29-16) The May 2016 summary of O&M activities is attached. (8-12-16) The May 2016 status
update of sewer activities is attached. (8-26-16) The June 2016 summary of O&M activities is attached. (9-30-16)
The June 2016 status update of sewer activities and the July 2016 summary of O&M activities are attached. (1110-16) The August 2016 summary of O&M activities is attached. An update of the sewer system will be presented
to the City Council at the November meeting. (11-18-16) The July 2016 status update of sewer activities. An
update of the sewer system has been postponed to the January 2017 City Council meeting. (12-2-16) The
September 2016 summary of O&M activities is attached. (12-16-16) The August 2016 status update of sewer
activities is attached. (1-13-2017) The October 2016 summary of O&M activities is attached. The September 2016
status update of sewer activities is attached. (1-20-2017) An update of the sewer system will be presented to the
City Council at the January meeting. (2-3-2017) Sewer system operation was updated to the City Council on 1-252017 Council meeting. (2-10-2017) The November 2016 summary of O&M activities and the October 2016 status
update of sewer activities are attached. (3-3-2017) The November 2016 status update of the sewer activities are
attached. (3-10-2017) The December 2016 summary of O&M activities is attached. (3-17-2017) The January
2017 summary of O&M activities is attached. (4-14-2017) The December 2016 status update of sewer activities
and the February 2017 summary of O&M activities are attached. (5-5-2017) The January 2017 status update of
sewer activties and the March 2017 summary of O&M activities are attached.

Project Manager Reference: AC-Allen Chen, TT-Tina Tseng, JC-John Chau, JA-Jacob Asfour, MM-Marni Moseley
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5

6

Wet weather flow monitoring

Sanitary Sewer Master Plan Update
(Project Described in 2016-2021 FiveYear Capital Improvement Plan page
114)

Project
Manager

TT

TT

Latest Status
(12-19-14) Due to the amount of wet weather we had recently, there is an opportunity to obtain good wet season
sewer flow data. Staff will propose to obtain approval for the City Manger to authorize flow meter installation prior
to a storm event. (1-9-15) Staff will be requesting Council approval at the January meeting. (1-16-15) Council
authorized City Manager to execute necessary agreements for flow meter installation. (1-15-16) Staff and
consultant monitoring the weather for flow meter installation. (1-22-16) Flowmeters will be installed end of January
but monitoring period will begin at the start of a significant rain event. (1-28-16) Meter installation in progress. (2-516) Meters have been installed. (2-12-16) Staff continues to monitor weather forecast. (3-11-16) Flow monitoring in
progress. (4-8-16) Consultants removed the flowmeters and are downloading the data. (5-6-16) Staff should be
receiving flow data for review within two weeks. (5-27-16) Staff following up with consultant to check on the status
of the flow data. (6-3-16) Staff received draft flow data from the consultant for review. Consultant working on
report. (6-16-16) Staff received draft report for review. (7-29-16) Consultant working on finalizing the report to
incorporate Town comments. (8-5-16) Consultant is scheduled to submit the final report on 8-12. (8-12-16)
Consultant submitted the final report on 8-8. (8-19-16) Final Flow Monitoring and Inflow-Infiltration report is
attached. Data from the report will be used for the Sanitary Sewer Master Plan development. Staff also reviewing
the report for average residential flow and analyzing inflow-infiltration issues to be addressed. (1-20-2017) VWHA
completed their effort to estimate average daily flow using the 2016 flow monitoring data. Staff is reviewing the
preliminary report prior to discussion with the Cities of Los Altos and Palo Alto. (2-3-2017) At the request of the
vice-chair, the preliminary report was sent to Finance and Investment Committee for review.

(8-26-16) The Request for Proposal has been released and is also on the Town's website. Proposals are due 9-1916. (9-9-16) Staff received some minor questions and requests. Response will be posted on Town website on 912. (9-16-16) Response to questions have been posted on the Town's website. (9-23-16) Staff received two
proposals for the Sanitary Sewer Master Plan Update on 9-19. Staff will be reviewing, ranking, and determining
whether interview is necessary prior to consultant selection. (10-7-16) Staff completed the review of proposals.
Staff will recommend the City Council awarding a contract at the November meeting. (11-18-2016) The City
Council approved the contract in the November Council meeting. (12-2-16) Staff to have the kick-off meeting with
Woodard and Curran, Inc (12-22-16) Kick-off meeting was held on 12-14-2016. (1-20-2017) Consultant is in the
process of gathering data to form the basis of the hydraulic model. Data includes GIS information, manhole
survey, flow monitoring and rainfall data, population, parcel, water consumption, and etc. The initial hydraulic
model network development effort will take approximately 2 months. Development of existing model loads will
follow after the completion of the network. (3-10-2017) Staff received water usage data from Purissima Water
District and Cal Water. (3-31-2017) One of the data the master plan consultant needs prior to loading the network
is data for the manholes along the selected trunk line. To date, 225 out of 286 manholes have been surveyed.
The manhole survey effort has been much more difficult than anticipated due to most of manholes survey have
been under heavy tree shades which prevent GPS satellites reading. Staff is facilitating this effort by locating the
remaining manholes in advance of the survey work. (3-31-2017) One of the data the master plan consultant
needs prior to loading the network is data for the manholes along the selected trunk line. To date, 225 out of 286
manholes have been surveyed. The manhole survey effort has been much more difficult than anticipated due to
most of manholes survey have been under heavy tree shades which prevent GPS satellites reading. Staff is
facilitating this effort by locating the remaining manholes in advance of the survey work.

Project Manager Reference: AC-Allen Chen, TT-Tina Tseng, JC-John Chau, JA-Jacob Asfour, MM-Marni Moseley
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7

8

Matadero Creek Erosion - Erosion on
Page Mill Road near Baleri Ranch Rd
(Project Described in 2016-2021 FiveYear Capital Improvement Plan page
106)

Matadero Creek Bridge at Page Mill Rd
- Maintenance Evaluation

Project
Manager

Latest Status

TT/AC

(1-28-16) Council approved the Initial Study and Mitigated Negative Declaration at the January meeting.
Consultant to contact Regional Water Quality Control Board to discuss permitting. (2-12-16) Consultant submitted
a letter to RWQCB regarding some of their comments. RWQCB staff to review and respond. (2-25-16) RQWCB
staff indicated that the revised plans look much better. Consultant scheduled to discuss project with RWQCB staff
week of 2-29-16. (3-11-16) Consultant working with Army Corp of Engineers to clarify scope of project. (3-18-16)
RWQCB is requesting additional mitigation measures to be included in the project. (3-25-16) Staff met with
consultant on-site to discuss possible mitigation proposal to the RWQCB and strategy for moving the project
forward in the permitting process. (4-14-16) Additional information provided to US Army Corp of Engineers for their
review. (4-29-16) US Army Corp. is requesting informal consultation with US Fish and Wildlife Service. (5-13-16)
Consultant trying to contact Army Corp. for status update. (6-3-16) US Fist and Wildlife Service has assigned a
staff member and is reviewing the project. (6-23-16) US Fish and Wildlife Service has approved the project.
Waiting for US Army Corp to approve. (8-19-16) Consultant continues to follow up with US Army Corp for their
approval. Staff also reached out to US Army Corp for an update. (8-26-16) Army Corp staff indicated that he
should be able to get to our project soon. (9-16-16) Army Corp staff indicated that they were pulled away to work
on other projects that have become higher priority and that they should be able to review our project soon. (1-202017) Army Corps staff has completed 80% of their authorization letter. A mitigation proposal for the Matadero
Creek Bank Stabilization project was submitted to the Regional Water Quality Control Board. Staff is working with
the consultant to respond to questions-comments from the Board. (1-27-2017) A revised proposal is resubmitted to
the Water Quality Control Board for comments.(2-10-2017) US Army Corps of Engineers issued Nationwide Permit
13 for the project. San Francisco Bay Regional Water Quality Control Board (RWQCB) is in the final stage of their
review. Consultant will proceed to obtain streambed alteration agreement from the CA Department of Fish and
Wildlife Services. (3-17-17) Staff contacted Water Board via voice mail and email to request for status update (428-17) Water Board has responded and will issue the permit, currently the consultant is applying permit with
California Department of Fish and wildlife

AC

(2-24-2017) A concerned resident contacted staff about the bridge culvert and immediate upstream maintenance
issue for Matadero Creek at Page Mill Road. Staff is evaluating the site condition. (3-17-2017) Staff is working with
consultant to evaluate the bridge culvert and maintenance issue. (3-31-2017) Staff met with the consultant to study
the feasibility of obtaining a permit to maintain the creek. (5-5-17) Consultant stduy recommends to obtain a townwide creek maintenance permit. Staff will request for approval under 2017-18 budget.

Project Manager Reference: AC-Allen Chen, TT-Tina Tseng, JC-John Chau, JA-Jacob Asfour, MM-Marni Moseley
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9

El Monte/I-280 interchange off ramp
redesign

Project
Manager

AC

Latest Status
Traffic Safety Committee had some concerns about the stop sign and alignment of the northbound El Monte-I-280
off-ramp. Staff contact Caltrans to discuss. The Stop sign was requested by the Town in 2003, however, there is
still a high number of accidents. Town staff worked with Caltrans to improve the safety concern. Caltrans
requested funds under their SHOPP program and $1.2 million was approved to realign the off-ramp so that it
comes in more perpendicular to El Monte. TSC supports the proposed realignment. (3-1-13) Tentative schedule is
to do the design in 2015 and construct in 2016-2017. (8-22-14) Project study report has been provided by
Caltrans. Staff reviewing. (8-29-14) Staff to provide update at an upcoming City Council meeting. (9-19-14) Staff
to provided an update to council. Any proposed construction would not likely begin until 2017. (9-26-14) Staff
provided update to Traffic Safety Committee. (10-17-14) Staff provided an update to City Council at the 10-162014 meeting. (3-27-15) Caltrans has this project scheduled for construction in 2017. Staff trying to get more
details from Caltrans. (4-3-15) Caltrans working on paperwork to begin design work. Per Caltrans, construction is
still scheduled for 2017. (11-25-15) Per Caltrans, they expect to have project plans sometime around September
2016. (4-14-16) The California Transportation Commission approved the project. Estimated cost is $1.6 million. (715-16) Caltrans submitted plans to staff for comment. This project proposes to realign I-280 NB off-ramp to EB El
Monte Road. The work includes new pavement sections, super elevation correction, pavement removal of the
abandoned segment within the existing off-ramp, removal and trimming of trees, and drainage work. (7-22-16)
Town consultant is reviewing the draft plans from Caltrans. (7-29-16) Draft review comments to be submitted to
Town for staff review week of August 1. (8-19-16) Comments sent to Caltrans for consideration. (8-26-16) Caltrans
provided additional information and Town traffic consultant reviewing. (9-16-16) Additional comments sent to
Caltrans for their consideration and response. (11-04-2016) Caltrans is planning to perform trees removal in
December for realignment of ramp to be constructed next summer. Staff is meeting with Caltrans on 11-08-2016.
(11-18-16) Caltrans notified the Town and neighbors adjacent to the I-280-El Monte NB off-ramp that trees
removal work will start on December 5 for 5 working days. (11-23-16) Plant Removal Plan and Planting Plan
attached (1-20-2017) Caltrans tree removal & replanting project was completed on 12-16-2017 (1-27-2017)
Schedule update from Caltrans: Construction contract tentatively to be awarded in May 2017. Caltrans estimates
100 working days and indicates only minimal impact to the public.

Project Manager Reference: AC-Allen Chen, TT-Tina Tseng, JC-John Chau, JA-Jacob Asfour, MM-Marni Moseley
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10

11

Magdalena/Bob Stutz Connector
(Project Described in 2016-2021 FiveYear Capital Improvement Plan page
105)

Open Space Vegetation Management
(Project Described in 2016-2021 FiveYear Capital Improvement Plan page
108)

Project
Manager

Latest Status

JC

(6-10-16) Staff to complete and file environmental document with County Recorder's office.(6-23-16)
Environmental document has been filed with County Recorder's office. (7-15-16) Staff working on resubmittal to
Caltrans. (7-29-16) Staff resubmitted additional information to Caltrans for review and approval. (8-19-16) Caltrans
provided some additional comments on our application. Staff working on comments. (9-9-16) Staff resubmitted
the requested additional information to Caltrans for review and approval. (9-30-16) At Caltrans request, staff is
preparing additional certification forms to be signed by the project designer. (Oct- 2016) Staff has resubmitted all
documentation required by Caltrans early October. (1-20-2017) Awaiting for Caltrans' approval or additional
comments for encroachment permit request. (1-27-2017) Staff contacted Caltrans and is invited to a meeting with
Caltrans at District 4 Oakland office on 1-30-2017 to discuss this encroachment permit. (2-3-2017) Staff met with
Caltrans at District 4 Oakland Office. Caltrans requested additional document and staff quickly provided to
Caltrans this week. Caltrans indicated in the meeting the permit process could complete soon but did not give a
specific date. (2-17-2017) Caltrans sent additional feedback to the Town to respond. Staff will address them
accordingly. (2-24-2017) Staff has addressed and responded to Caltrans' latest feedback (3-10-2017) Staff has
contacted Caltrans for the permit status but told still under review. (3-17-2017) Staff contacted Caltrans for status the application is in circulation for approval. (4-21-17) Staff reached out to Caltrans for permit status again, but
have not heard back.

AC

(1-15-16) Draft grazing recommendation memo has been received from the consultant. Staff and committee
reviewing. (1-28-16) Staff met with Open Space Committee and Acterra to get an update on activities and to
discuss contract extension. Acterra to submit proposal to Town. (2-5-16) Acterra submitted a three year proposal
for staff to review. (2-12-16) Open Space Committee also reviewing proposal and will provide recommendation. (311-16) Staff discussed schedule with members of the OSC. (3-25-16) OSC supports the proposal from Acterra and
will be presenting the project to Council at the April meeting. (4-8-16) Council approved 2 month extension to
Acterra's contract to align with the fiscal cycle. Contract renewal will be discussed with the budget. (4-14-16) Staff
working with Acterra and Open Space Committee for proposed longer term contract. (4-22-16) Acterra 2 month
extension has been executed. Proposed longer term contract will be discussed with the upcoming budget. (4-2916) Open Space Committee and Acterra to present project for funding at the joint Council-FIC meeting on May 31.
(5-13-16) Open Space Committee discussed Acterra's three year contract proposal for restoration activity and the
committee is in support of the proposed contract. (5-20-16) Acterra's quarterly report for January to April 2016 is
attached. (5-27-16) Acterra completed their second year of stewardship services. Acterra's final report for May
2015 to April 2016 is attached. (6-3-16) A three year restoration program and a one year maintenance and
education service agreement will be presented to Council at their June meeting. (6-23-16) Contract with Acterra
has been approved. Contract being executed. (7-22-16) Contract has been executed. Acterra progress report for
the months of May and June is attached. (7-29-16) Mowing of O'Keeffe and Byrne Preserve for yellow star thistle
was performed. (10-14-16) As of July 1, 2016 the Acterra Stewardship Program became Grassroots Ecology.
Grassroots Ecology is a fiscally sponsored project of Acterra. Grassroots Ecology quarterly report for July to
September 2016 is attached. (1-13-2017) Grassroots Ecology quarter report (2016 Oct-Dec) is attached. (2-32017) Working with Open Space Committee, the Town has received $1,000 cost sharing from Grassroots Ecology
for the request of building a 250' fence on Byrne Preserve to protect vegetation. (2-24-2017) Construction of the
250' fence is tentatively scheduled for the week of 2-27-2016 (3-3-2017) 250' fence at Byrne Preserve is
constructed. Nearby Drainage is upgraded from 12" to 24". (5-5-2017) Grassroots Ecology's quarter report (2017
January-March) is attached.

Project Manager Reference: AC-Allen Chen, TT-Tina Tseng, JC-John Chau, JA-Jacob Asfour, MM-Marni Moseley
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12

Newbridge Drainage improvement
(Project Described in 2016-2021 FiveYear Capital Improvement Plan page
107)

13

Annual Road Rehabilitation Project 2017
(Project Described in 2016-2021 FiveYear Capital Improvement Plan page
96)

14

P-TAP Round 18 grant funds

Project
Manager

JC

Latest Status

(8-28-15) Staff identified a drainage problem on Newbridge. Staff working on getting quotes to prepare a design.
(9-4-15) Staff in process of meeting designers. (9-11-15) Designers working on proposals. (9-18-15) Staff received
one proposal and still waiting for one more. (9-25-15) Staff received two proposals and is working on agreement
for consultant. (10-9-15) Designer to provide schedule for design work. (10-23-15) Survey work completed, design
underway. (10-30-15) Preliminary design scheduled to be submitted mid November for staff review. (11-5-15)
Design in progress. (11-20-15) Staff to follow up on status of preliminary design submittal. (11-25-15) Staff
received preliminary plans for review. (12-4-15) Staff received a revised preliminary design package and is in the
process of reviewing the documents. (12-18-15) Comments on the design have been provided to the designer to
incorporate. (1-22-16) Staff checking on possible utility conflict for proposed storm drain improvements. (2-5-16)
Consultant working on finalizing the design and estimate. (2-12-16) Consultant submitted design and estimate for
Town to review. Staff Reviewing. (2-19-16) Design is complete. Staff waiting for final hard and soft copies. (3-316) Project will be advertised at the same time as the 2016 Townwide pavement rehabilitation project. (4-29-16)
Budget request for construction will be made for this project. (6-3-16) Project will be advertised on 6-8-16. (6-1016) Project has been advertised. Bid opening scheduled for 6-30-16. (7-15-16) One bid was received and it was
high. Staff will be requesting council to reject the one bid received at the July Council meeting. (7-22-16) Council
approved the rejection of the bids. Staff will likely include with next years road rehabilitation project. (5-5-17) Staff
combined this project with 2017 road rehabilitation project for approval in May 2017 FIC-City Council joint meeting.
(5-19-17) Project is approved along with 2017 road Rehab.

(5-5-17) Staff is preparing for the project: inventory, design, estimates, and finalize the street list. (5-19-17) under
05-13-17 City Council meeting (joint FIC) decision, staff is preparing a list for additional substandard road
condition streets and add to the 2017 Road Rehab project (up to $2 Million total project). (5-26-17) Staff continues
to finalize the final road rehab list and design.

JC

(10-9-15) Staff working on application for grant funds. (10-30-15) Staff completed and submitted grant request. (1211-15) Results of grant request should be available in early 2016. (1-22-16) Town did not get selected to receive
the grant. (1-28-16) Town will re-apply next year for grant. (9-30-16) MTC will announce the Call-for-Projects for
its Pavement Management Technical Assistance Program (P-TAP) Round 18 next month. Once the Call-forProject is announced this October or November, we intend to apply. If we are selected as recipient of P-TAP, we
will work with MTC’s consultant to update our PMP. (10-21-16) MTC announced the Call-for-Project for the PTAP 18. The Town will apply for the grant to update our PMP. The application is due 11/21/2016. (11-10-2016)
Staff completed the P-TAP 18 grant application and submitted it to MTC. (1-20-2017) MTC notified the Town of the
P-Tap 18 selection is delayed until Feb 2017. (2-17-2017) MTC informed the Town that our project has been
selected for P-TAP Round 18 assistance. The contract for MTC's consultant total project cost is $18,000 which the
Town is responsible for 20% = $3,600. (3-24-17) P-TAP 2018 kick-off meeting is schedules tentatively at the end
of April. (4-21-17) Staff is meeting with MTC's assigned PMP consultant next week to go over scope, schedule,
and informtion required from the Town. (4-28-17) Staff had a kick-off meeting with the consultant to discuss the
project.

Project Manager Reference: AC-Allen Chen, TT-Tina Tseng, JC-John Chau, JA-Jacob Asfour, MM-Marni Moseley
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16

17

I-280 Repaving

VTA TAC Meetings and CIP-WG
Meeting

Pathway Inventory, Assessment, and
GIS Services (Project Described in
2016-2021 Five-Year Capital
Improvement Plan page 111)

Project
Manager

Latest Status

AC

(2-24-2017) Repaving work is scheduled for 2018/19 Program year as shown in approved 2016 SHOPP program
(http://www.dot.ca.gov/hq/transprog/shopp.htm)

AC

(1-15-16) Staff attended the 1-14-16 TAC meeting and the Envision SV Ad-Hoc committee meeting. A new chair
and vice chair was selected. Committee took action to approve allocation of $250,000 to help fund the interim
bicycle improvements on Page Mill-I-280 interchange. Ad-Hoc committee working on selection criteria for projects
listed for Envision SV. (2-5-16) Staff attended the VTA Board meeting and the Board approved the $250,000 to the
County to help fund the interim bicycle improvements. (3-11-16) Staff attended the 3-10-16 TAC meeting.
Committee received update on Envision Silicon Valley. VTA staff is developing categories for ESV to distribute an
estimated $6.5 Billion. (4-14-16) Staff attended the April TAC meeting. (4-14-16) TAC committee did not reach
agreement on a formal recommendation of the Envision Silicon Valley policies to the Board. VTA staff will provide
TAC comments to the Board at their April 22 workshop. (6-10-16) June TAC meeting was canceled. Next meeting
is in July. (8-26-16) Staff met with VTA staff to discuss Countywide bicycle plan. VTA working on draft map for
upcoming BPAC meeting. (10-14-16) Staff attended the 10-13-16 TAC meeting. Committee received update on
Caltrans I-80 Smart Corridor project. Committee also received an update on the Countywide Bicycle Plan
prioritization criteria. (11-10-16) Measure B is currently polling at 70%. VTA expects the poll to be final by
Monday, 11-14-16. (12-9-2016) VTA has provided 2016 Measure B update and is expected to begin receiving
funds in June 2017 and the allocation is for Fiscal Year 2018-2019 (1-13-2017) Staff attended the 1-11-2017 TAC
meeting. Committee received a report on the Draft Transit Service Plan. Committee received and discuss 2016
Measure B Program Areas. (2-10-2017) Staff attended the 1-08-2017 TAC meeting. Committee reviewed and
discussed 2016 Measure B - Bicycle & Pedestrian and Caltrains Corridor Capacity and Caltrains Grade
Separation Program Areas. Committee received a summary of community feedback collected to date on the draft
Next Network transit service plan and a report on the "State Route 85 Noise Reduction Study Final Phase 1
Report" (3-3-17) Staff attended February 2017 CIP-WG meeting to discuss 2016 Measure B, VERBS, and various
funding. (3-10-17) Staff attended the 3-8-2017 TAC meeting. Committee received updates regarding VERBS and
various 2016 Measure B programs. (5-12-17) Staff attended the 5-10-17 TAC meeting. VTA proposed to allocate
$1.2 Billion over 30 years (County-wide) for Measure B Local Streets and Roads Program. Estimated $40-million
County-wide is allocated for FY18 and $40-million for FY19. Estimated allocation for LAH is $158,763 for FY18
also for FY19. Additionally, an annual $10K (FY18) allocation for LAH under Bicycle and Pedestrian Program's
Education and Encouragement Category.

MM

(1-6-2017) Staff Report was pulled from December 2016 City Council Meeting. Staff will present this to Pathway
Committee in the coming meeting for recommendations before presenting to the Council. (1-20-2017) Staff will
meet with Pathway Committee on 1-23-2017. (2-3-2017) Staff met with Pathway Committee to discuss the service
contract and will present this revised service to the City Council on 2-16-2017 Council Meeting. (2-10-2017) Staff
(Marni Moseley) has added this to February 2017 City Council consent calendar. (2-17-2017) The City Council
approved a GIS based pathway inventory and assessment to Alta Planning + Design at their 2-16-17 meeting. (317-2017) Staff had a kick-off meeting with Alta Planning plus Design (3-31-17) Staff met with pathway subcommittee and the consultant. The Consultant is starting the data collection and to complete in about two weeks.
(4-28-17) Consultant is finishing up field data collection.

Project Manager Reference: AC-Allen Chen, TT-Tina Tseng, JC-John Chau, JA-Jacob Asfour, MM-Marni Moseley
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Last Updated on 5/26/2017
Tasks Project Name

18

Summerhill Pathway Project
(Project Described in 2016-2021 FiveYear Capital Improvement Plan page
115)

19

Page Mill/Moon Lane Pedestrian
Bridge (Project Described in 20162021 Five-Year Capital Improvement
Plan page 110)

Project
Manager

AC

AC

Latest Status
(3-10-17) On 06-16-2016 Pathway Committee requested for the City Council to designate $30,000 for consulting
services to review and prepare a pathway design concept. Staff has started to prepare documentation for
consultants. (3-17-17) RFP sent out to consultants. (4-28-17) Three proposals received and staff has met with
Pathway Committee for project update. (5-5-17) Staff met with Pathway Committee members on-site to address
concerns and discussed the project feasibility.

(3-10-2017) Staff has started the design phase by preparing documentation and contacting consultants. (3-17-17)
RFP sent out to consultants. (4-28-17) Three proposals received and staff has met with Pathway Committee for
project update.

16

Evaluation of Cut Through Commuter
Traffic Method - Waze

AC

(11-10-2016) Waze is popular traffic mobile application that provides navigation guidance by combining real time
traffic reported by users. When the first Waze-enabled car finds its way to a promising shortcut, thousands can
follow. Recently, staff received complaints from residents about Waze directing traffic to Town streets such as
Purissima, Robelda, Elena Roads. Staff will initiate contact with Waze and request removal these three streets
from their alternate routing list for I-280. (1-6-2017) Staff has successfully contacted Waze and participated with
Waze's Connected Citizen Program (CCP). CCP will enable the Town to exchange data (traffic) with Waze and
potentially to influence Waze's routing algorithm on route traffic to Town's local streets (1/13/2017) Staff continues
to participate Waze's Connected Citizen Program. (5-19-17) "No Thru Traffic" signs were installed at three City
boundary locations (Fremont Rd, Purissima Rd, and Arastradero Rd). Staff will request Waze to modify its routing
algorithm for routing pass through vehicles through the Town. (5-26-17) Staff requested Waze to revise it's routing
algorithm to NOT routing traffic through Town's local streets. Waze has complied with the Town's request as of
05/24/2017.

20

Maintenance Work of the Week

JA

(5-26-17) Town maintenance crew continues to clean the pathways on Viscaino, El Monte, Moody, Altamont
throughout town and making necessary repairs.

Project Manager Reference: AC-Allen Chen, TT-Tina Tseng, JC-John Chau, JA-Jacob Asfour, MM-Marni Moseley
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Santa Clara County Office of the Sheriff
Weekly Activity Summary
5/15/2017 – 5/21/2017
LOS ALTOS HILLS
PATROL ACTIVITY SUMMARY
DATE

BEAT

ACTIVITY

5/15

L3

Mail Theft,
Check Forgery

5/15

L1

Mail Theft

5/18

L3

Non-Injury Collision

5/21

L5

Identity Theft

5/21

L5

Mail Theft

DATE/TIME

BEAT

EVENT
NUMBER

COMMENTS
Between 4/15 and 5/15, unknown suspect(s) took two checks from the mailbox
of a residence in the 27000 block of Elena Road and forged the endorsement of
one check to a person unknown to the victim and the other check was never
located for an unknown total loss.
Between 1:40 PM and 2:59 PM, unknown suspect(s) took mail from the mailbox
of a residence in the 25000 block of La Lanne Court for an unknown total loss.
Occurred at 7:32 AM at Page Mill Road and Berry Hill Lane.
On 5/12, the victim discovered unknown suspect(s) used the victim’s personal
information to access the victim’s e-mail account and changed the victim’s
profile picture for an unknown total loss. The victim lives in Los Altos Hills.
Between 8:00 AM on 5/20 and 2:03 PM on 5/21, unknown suspect(s) took mail
from the mailbox of a residence in the 10000 block of Albertsworth Lane for an
unknown total loss.

TYPE

LOCATION

INFORMATION

JULIETTA LN @ ALTAMONT RD
PURISSIMA RD @ ROBLEDA RD
LA BARRANCA RD @ ELENA RD

INVESTIGATED
INVESTIGATED
INVESTIGATED

DISTURBANCES
5/16/2017 12:43
5/17/2017 9:19
5/20/2017 19:44

L4
L1
L3

17-136-0204
17-137-0104
17-140-0340

415
415
415E

5/21/2017 12:49
5/21/2017 13:54
5/16/2017 20:02

L3
L3
L1

17-141-0145
17-141-0169
17-136-0396

415E
415E
415N

PAGE MILL RD @ LUPINE RD
PAGE MILL RD @ LUPINE RD
MIRANDA RD @ LA LANNE CT

INVESTIGATED
INVESTIGATED
INVESTIGATED

ELENA RD @ DAWN LN
LA LANNE CT @ MIRANDA RD
SUNDOWN CANYON WY @ ALBERTSWORTH LN
W LOYOLA DR @ BERKSHIRE DR

INVESTIGATED
INVESTIGATED
INVESTIGATED
INVESTIGATED

FREMONT RD @ FREMONT PINES LN

COMPLETE

EL MONTE RD @ O KEEFE LN
DUVAL WY @ ROBLEDA RD

COMPLETE
COMPLETE

PURISSIMA RD @ ROBLE LADERA RD
ALTAMONT RD @ HIDDEN SPRINGS CT
MAGDALENA RD @ STONEBROOK DR

INVESTIGATED
INVESTIGATED
INVESTIGATED

LA BARRANCA RD @ ELENA RD

INVESTIGATED

W LOYOLA DR @ CHARDONNAY LN
PADRE CT @ ALTAMONT RD

INVESTIGATED
INVESTIGATED

THEFTS
5/18/2017 18:32
5/15/2017 14:59
5/21/2017 16:21
5/21/2017 14:03

L3
L1
L5
L6

17-138-0402
17-135-0250
17-141-0229
17-141-0172

488
530.5
530.5
530.5E
PHONE THE OFFICE

5/17/2017 9:39

L1

17-137-0114

1021
MEET THE CITIZEN

5/16/2017 11:09
5/18/2017 4:09

L2
L3

17-136-0154
17-138-0041

5/16/2017 10:55
5/17/2017 20:59
5/20/2017 16:39

L1
L4
L5

17-136-0143
17-137-0412
17-140-0272

1062
1062
SUSPICIOUS
PERSONS
1066
1066
1066
TRAFFIC HAZARD

5/19/2017 12:49

L3

17-139-0242

5/16/2017 19:17
5/17/2017 20:54

L6
L4

17-136-0378
17-137-0411

1125
SUSPICIOUS
VEHICLES
1154
1154

5/19/2017 22:12

L5

17-139-0498

1154

LAURA CT @ KATE DR

INVESTIGATED

PAGE MILL RD @ BERRY HILL LN
RHUS RIDGE RD @ MOODY RD

INVESTIGATED
INVESTIGATED

PAGE MILL RD @ VIA VENTANA
ROBLEDA RD @ CICERONI LN

COMPLETE
COMPLETE

I-280 @ EL MONTE RD
ARASTRADERO RD @ STIRRUP WY
EL MONTE RD @ SUMMERHILL AV

WARNING ISSUED
CITATION ISSUED
CITATION ISSUED

ARASTRADERO RD @ THENDARA LN

INVESTIGATED

BYRNE PARK LN @ ALTAMONT RD
PAGE MILL RD @ CENTRAL DR
TANGLEWOOD LN @ MOODY RD
LAURA CT @ KATE DR
EL MONTE RD @ STONEBROOK DR
SHERLOCK CT @ SHERLOCK RD
BRIONES CT @ BRIONES WY
W LOYOLA DR @ ROLLY RD
ELENA RD @ JOSEFA LN

FALSE ALARM
FALSE ALARM
FALSE ALARM
FALSE ALARM
FALSE ALARM
FALSE ALARM
FALSE ALARM
FALSE ALARM
FALSE ALARM

VEHICLE COLLISIONS
5/18/2017 7:32
5/18/2017 18:53

L3
L4

17-138-0065
17-138-0411

1182
1182
TRAFFIC CONTROL

5/18/2017 9:11
5/21/2017 12:45

L3
L1

17-138-0104
17-141-0144

1184
1184
VEHICLE STOPS

5/15/2017 22:31
5/18/2017 10:22
5/19/2017 12:37

L1
L3
L2

17-135-0432
17-138-0137
17-139-0236

1195
1195
1195
MISDEMEANOR DUI

5/17/2017 18:06

L1

17-137-0356

23152
ALARM CALLS

5/18/2017 19:17
5/15/2017 12:26
5/15/2017 14:17
5/16/2017 15:41
5/17/2017 5:57
5/17/2017 7:04
5/17/2017 19:02
5/18/2017 7:19
5/18/2017 9:59

L4
L4
L4
L5
L3
L4
L3
L6
L3

17-138-0416
17-135-0187
17-135-0229
17-136-0306
17-137-0054
17-137-0057
17-137-0375
17-138-0061
17-138-0128

1033
1033A
1033A
1033A
1033A
1033A
1033A
1033A
1033A

5/18/2017 10:37
5/18/2017 15:08
5/19/2017 15:15
5/19/2017 23:56
5/20/2017 7:26
5/20/2017 7:36
5/20/2017 11:13
5/20/2017 17:55
5/21/2017 14:22
5/15/2017 2:58

L1
L5
L5
L3
L6
L6
L3
L6
L3
L3

17-138-0151
17-138-0301
17-139-0317
17-139-0527
17-140-0058
17-140-0061
17-140-0140
17-140-0302
17-141-0178
17-135-0038

5/15/2017 11:47
5/18/2017 4:09
5/18/2017 14:07
5/18/2017 14:13
5/18/2017 16:07
5/19/2017 9:12
5/20/2017 12:35
5/20/2017 14:03

L1
L3
L1
L1
L2
L3
L1
L3

17-135-0167
17-138-0042
17-138-0264
17-138-0271
17-138-0326
17-139-0131
17-140-0173
17-140-0212

1033A
1033A
1033A
1033A
1033A
1033A
1033A
1033A
1033A
1033C
9-1-1
ABANDONED CALLS
911ABN
911ABN
911CEL
911CEL
911CEL
911CEL
911CEL
911UNK

LA PALOMA RD @ WESTWIND WY
OAK KNOLL CL @ STONEBROOK DR
OLIVE TREE LN @ BLANDOR WY
AMHERST CT @ LIDDICOAT DR
W LOYOLA DR @ ROLLY RD
W LOYOLA DR @ ROLLY RD
FAWN CREEK CT @ PAGE MILL RD
W LOYOLA DR @ ROLLY RD
VIA FELIZ @ PAGE MILL RD
EL MONTE RD @ STONEBROOK DR

FALSE ALARM
FALSE ALARM
FALSE ALARM
FALSE ALARM
FALSE ALARM
FALSE ALARM
FALSE ALARM
FALSE ALARM
FALSE ALARM
FALSE ALARM

FREMONT RD @ FREMONT PINES LN
DUVAL WY @ ROBLEDA RD
VISCAINO RD @ VISCAINO CT
ORCHARD HILL LN @ ROBLEDA RD
SUMMERHILL AV @ VALLEY VIEW DR
TRIPOLI CT @ NATOMA RD
VISCAINO RD @ CANARIO WY
ROBLE BLANCO @ PASEO DEL ROBLE

INVESTIGATED
INVESTIGATED
INVESTIGATED
INVESTIGATED
INVESTIGATED
INVESTIGATED
INVESTIGATED
INVESTIGATED

MAGDALENA RD @ I-280
LA LOMA CT @ LA LOMA DR
RHUS RIDGE RD @ PECK LN
MIRANDA RD @ LA LANNE CT
I-280 @ ARASTRADERO RD
ALEXANDER PL @ SHOLES CT

INFORMATION GIVEN
INFORMATION GIVEN
INFORMATION GIVEN
INFORMATION GIVEN
INFORMATION GIVEN
INFORMATION GIVEN

INFORMATION ONLY
5/15/2017 18:08
5/16/2017 9:16
5/16/2017 10:15
5/16/2017 19:50
5/18/2017 17:16
5/19/2017 23:34

L2
L4
L4
L1
L3
L1

17-135-0331
17-136-0095
17-136-0124
17-136-0389
17-138-0371
17-139-0519

INFO
INFO
INFO
INFO
INFO
INFO

5/20/2017 11:05
5/20/2017 11:15
5/20/2017 15:29
5/21/2017 21:20

L3
L3
L5
L1

17-140-0135
17-140-0142
17-140-0242
17-141-0326

INFO
INFO
INFO
INFO

MELODY LN @ BLACK MOUNTAIN RD
MELODY LN @ BLACK MOUNTAIN RD
MAGDALENA RD @ RAVENSBURY AV
I-280 @ EL MONTE RD

INFORMATION GIVEN
INFORMATION GIVEN
INFORMATION GIVEN
INFORMATION GIVEN

BYRNE PARK LN @ ALTAMONT RD
SADDLE MOUNTAIN DR @ SADDLE CT
PROSPECT AV @ EMERALD HILL LN
ALTAMONT RD @ BLACK MOUNTAIN RD

COMPLETE
COMPLETE
COMPLETE
COMPLETE

EL MONTE RD @ VOORHEES DR

INVESTIGATED

MIRANDA RD @ LA LANNE CT

INVESTIGATED

PATROL CHECKS
5/15/2017 4:03
5/15/2017 21:28
5/16/2017 12:19
5/20/2017 20:23

L4
L3
L5
L4

17-135-0045
17-135-0410
17-136-0192
17-140-0357

5/16/2017 22:32

L1

17-136-0440

5/15/2017 21:09

L1

17-135-0397

PATCK
PATCK
PATCK
PATCK
STRANDED
MOTORIST
STRAND
SUSPICIOUS
CIRCUMSTANCES
SUSCIR

