Town Manager's Report for August 22 - 26, 2016
Items to report on this week include the following:

Planning/ Building/ Engineering Update:
The City Engineer’s Report is attached. Items in red text show updates in status from the prior
report. The June Sewer O&M Report prepared by Westbay Sanitation and reviewed by Town
public works staff is attached.
Residents of the privately maintained section of Adobe Lane came together and paid for the cost
of repaving their section of road in conjunction with the Town’s paving project on the public
portion. The public works staff has confirmed with the paving contractor that the work was done to
the same standard as the public portion which included a 4” removal and replacement of ac
pavement with drainage improvement. Next week PW staff will confer with residents of Adobe
Lane to see if they want their street accepted by the Town. If they request acceptance by the
Town, the staff will recommend to Council that their section of the street be accepted into the
public street system consistent with previous Council direction and our stated General Plan
Circulation Element Policies 4.1 and 4.3.
The following projects were approved at the August 23 Site Development hearing:
 A pool and second unit for property at 12305 Briones Way.
 A landscape screening plans for a new residence under construction at 12492 Robleda
Road. One neighbor was in attendance and had privacy concerns. Two additional trees
were added along the common property line and the applicant agreed to having frosted
windows on the second story master bedroom windows facing the neighbor’s property until
the landscape screening has matured and effectively screens the second floor windows.
The following projects were approved at the August 23 Fast Track hearing:
 A new residence with basement and pool for property at 26860 Robleda Court. Two
neighbors in attendance. Construction management and the need for landscape screening
were discussed.
 A major addition/remodel and replacement pool for property at 12165 Hilltop Drive. One
neighbor was in attendance and was interested in future landscape screening.
 A new residence with basement and pool for an undeveloped property at 27983 Central
Drive. Two neighbors were in attendance. Construction management and future
landscape screening were discussed.
The Planning Commission took the following actions at its August 23 special meeting:
 Approved a new residence and removal of five oak trees on property at 10800 Magdalena
Road. One neighbor spoke in support of the project.
 Continued a landscape screening plan for a new residence, detached garage, second unit,
pool and tennis court under construction at 13638 Old Altos Road. The applicant was
asked to modify the landscape plan to screen a new fence and the tennis court, and to
minimize impact to a significant oak tree. Four neighbors were in attendance and spoke
about the need for screening of the new development.





Approved a landscape screening plan for a new residence and second unit under
construction at 13671 Burke Road. There were no neighbor comments on the application.
Denied an appeal and upheld a Fast Track approval of a new residence with basement,
second unit, pool house and pool on property at 25975 Alicante Lane.
Tabled a proposed ordinance amendment for Amateur Radio Antennas and forwarded a
recommendation to the City Council for consideration of a cap on fees for amateur radio
antenna applications.

Public Safety Update:
The Sheriff’s weekly report is attached.
Administrative Services Update:
On Monday, the Town’s auditor met with the Mayor and myself to conduct an exit interview for the
interim audit. The auditors were impressed with the Town’s internal control procedures and the
preparedness for the interim audit. The interim audit was completed the week of August 8th and the
July Disbursement report was postponed to September City Council meeting.
On Wednesday, the Administrative Services Director attended the ABAG SHARP board
meeting. The Town participates in the ABAG SHARP Workers’ Compensation Pool. The purpose
of the meeting was to update member agencies on the impact of the ABAG/MTC merge. The
financial impact is unknown however we expect the Town’s annual premium will rise. The Pool has
directed ABAG administrators to issue an RFP and to conduct a cost-benefit analysis on possible
options for the Pool. We will also be evaluating workers compensation options for the Town and
determine whether it’s best to stay with ABAG SHARP pool or to leave.
Parks and Recreation Update:
Volunteer Dinner was held on Friday, August 19th at 6:00pm at the Elk’s Lodge. Thank you to our
volunteers!
Year
Attendees
2016
115
2015
126
2014
137
Los Altos Hills Hoedown is scheduled for Saturday, September 10th from 3:00-8:00pm at
Westwind Community Barn. VDE participating in a horseshow from 4:30-5:15 pm. Banners were
installed around town this week.
The Fall/Winter Activity Guide will be mailed on Monday, August 29th.
Senior Friendly Walk is scheduled for Monday, September 26th from 10:00-11:00 am. Join us for
a 2.2 mile loop, senior–friendly walk! All ages are welcome. This short hike is a great opportunity to
meet your neighbors while getting some exercise. To register and for more information email:
lahseniorprogram@gmail.com.
The September newsletter, Our Town has been mailed and is available online.
Thanks.

Carl
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1

I-280/Page Mill Interchange

Latest Status

(11-20-15) Staff met with County, Caltrans, VTA, and Palo Alto to discuss implementing the interim plan that the
County had prepared to improve bicycle travel through the interchange. Caltrans stated that they would need 2.5 to
3 years before anything can be implemented, which everyone agreed was too long, County indicated that they do
not have any funds, VTA and Palo Alto indicated that they would check to see if there are funds that can be used.
Town staff indicated that if other agencies are contributing to the cost of the project, we would recommend that
LAH also provide some financial support. (11-25-15) Mayor sent letter to County Board of Supervisors requesting
that they make it a high priority to implement improvements on Page Mill Road to facilitate safer bicycle travel
through the interchange. (12-11-15) Staff checking with County to see if VTA and/or Palo Alto has provided any
update on possible funding for implementing an interim plan on Page Mill Road. (12-18-15) County indicated that
VTA may be able to provide $250k for the project. County is estimating the cost may be about $450k and is looking
for possible grant funds. Staff also met with Palo Alto staff and they are reviewing the County's concept interim plan
and will likely be providing comments. (1-8-16) VTA has identified $250K in leftover Measure B funding and is
going to the VTA committees in January to start the process of allocating this funding to the County's interim plan.
County staff will also apply for $150K in TFCA grant funding. With an estimated cost of $480k for design and
construction, County is about $80k short. County may be reaching out to Los Altos Hills and Palo Alto for cost
sharing. (1-15-16) The staff attended the VTA TAC meeting and supported the allocation of $250,000 of measure
B fund for the County's interim plan. The committee voted unanimously to approve the allocation of funds. (1-2216) County to set up meeting to discuss design of interim plan. (1-28-16) Stakeholders meeting scheduled for week
of February 8th to discuss design of interim plan. (2-12-16) Stakeholders met to discuss ideas for the interim plan.
County will be hiring design consultant to develop the draft plans for the public input process. County will also be
working with VTA to apply for grant funding. (3-25-16) A community meeting has been scheduled for April 20,
2016. County also setting up a working group meeting for early April. (4-8-16) Staff attended a working group
meeting on 4-7-16 to discuss options for presentation. (4-22-16) Community meeting was held on 4-20-16 with
good attendance. County will review input received from the public. (5-27-16) Staff meeting with County and other
stakeholders at the site to look at site distance issues. (6-10-16) County working on revised concept plan based on
site visit. (6-23-16) County prepared draft layout for the interim improvements for review. County scheduling
another meeting with stakeholders. (7-22-16) County prepared concept plan for the interim bicycle improvement
project and expects to construct the project this year. City attorney reviewing draft funding agreement with County
and Palo Alto. Concept plan is attached. (8-19-16) City attorney has completed their review. County preparing final
funding agreement and will send to Palo Alto and Town for approval.
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2016 Sanitary Sewer Repair and
Rehabilitation Project

Latest Status
(3-25-16) Project has been advertised and bid opening is scheduled for 4-12-16. Project is scheduled to be
presented to Council in May for award of contract. List of repair segments is attached. (4-8-16) Staff released an
addendum to modify segments in the base bid and alternate bid. (4-14-16) Bids were received from 2 contractors.
Award of contract to be presented at the May 19 Council meeting. (5-20-16) Council authorized the award of the
construction contract.at the May 19 council meeting. (5-27-16) Award documents have been sent to the contractor.
Staff waiting for bonds and insurance paperwork. (6-10-16) Staff received bonds and insurance paperwork. Staff
reviewing. (6-16-16) Review of bonds and insurance has been completed. Staff working on scheduling a preconstruction meeting with the contractor. (7-22-16) Pre-construction meeting scheduled for 7-25-16. (7-29-16)
Preconstruction meeting with the contractor was conducted. Contractor working on scheduling video work for
August and will send schedule to Town for review. (8-12-16) Contractor is to begin pre-installation video inspection
work starting 8/15/2016. (8-19-16) Pre-construction video is in progress.
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Miranda Road Path

4

O'Keefe Lane and Vista Serena
Drainage (Creek Clearing)

Latest Status
(11-20-15) Bids were opened on November 18, 2015. Apparent low bid amount is $155,633.50. (12-4-15) Project
will be presented to Council at their December meeting for authorization to award project. (12-18-15) Council
continued the project to the January council meeting. Council wanted staff to reach out to the property owners to
make them aware of the potential impact from the pathway installation and they also wanted to get input from the
pathway committee. (1-8-16) Staff met with neighborhood representative and provided update on council action.
Per council direction, authorization to award for construction will be brought back to council at the January meeting.
(1-15-16) Staff sent letter to all the residents on the west side of Miranda Road notifying them that parking would
not be allowed on the path if constructed and that certain properties may be subject to a pathway in-lieu fee in the
future. (1-22-16) Pathway committee will be discussing their priority for Miranda Path at their 1-25-16 meeting. Item
will be discussed at the 1-27-16 Council meeting. (1-28-16) Council authorized award of the construction contract
at the January council meeting. Staff sent award letter to contractor. Contractor to provide bonds and insurance
paperwork for Town staff to review. (2-5-16) Contractor submitted bonds and insurance paperwork. Staff
reviewing. Contract being executed. (2-12-16) Staff to set up pre-construction meeting with contractor. (2-25-16)
Preconstruction meeting scheduled for March 1, 2016. (3-3-16) Staff had pre-construction meeting with contactor
and inspector. Contractor tentatively scheduled to begin work on March 14 depending on weather. (3-11-15)
Contractor sent letters to residents notifying them of the construction. (3-18-16) Construction is in progress.
Contractor working on vegetation clearing. (3-25-16) Contractor working on retaining walls and a utility conflict was
discovered. Staff working with contractor to resolve. (4-8-16) Contractor working on ramp layout. (4-14-16)
Retaining walls and pathway work in progress. (4-22-16) Staff working with contractor to resolve some resident
concerns. (4-29-16) Contractor working to complete the path week of May 2nd. Staff will perform inspection and
develop punchlist as needed. (5-6-16) Staff working with contractor on change order issues and correcting some
unacceptable work. (5-13-16) Staff to meet with contractor week of May 16th to discuss unacceptable work and
change orders. (5-20-16) Staff working out construction issues with the contractor. (7-15-16) Contractor will be
returning week of 7/18 to complete the project. (7-29-16) Contractor working on completing the project based on
staff meeting with owner and general manager of the company. (8-5-16) Construction completed as of 8/4. (8-1216) Project to be presented to Council for acceptance. (8-19-16) Item to be presented to Council at their
September meeting.

(5-17-13) Project awaiting funds. (11-21-14) Creek Clearing will required permits from Department of Fish and
Game, Regional Water Quality Control Board, Army Corp. of Engineers, and perhaps other agencies. Staff
continues to monitor and perform temporary mitigation. (9-25-15) Staff will inspect and prepare for upcoming
rains. (3-18-16) Area performed well during the rains.
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6

Townwide Pathway and Roadway
safety inspection program

Robleda Road Pathway (Fremont to
Beatrice) (Project #4)

Latest Status
(10-4-13) For the month of September 2013, staff performed corrective action on 20 potential liability issues
identified by routine inspections. (11-15-13) For the month of October 2013, staff performed corrective action on 40
potential liability issues identified by routine inspections.(1-3-14) For the month of December 2013, staff performed
corrective action on 18 potential liability issues identified by routine inspections. (2-28-14) For the month of January
2014, staff performed corrective action on 13 potential liability issues identified by routine inspections. (3-7-14) For
the month of February 2014, staff performed corrective action on 5 potential liability issues identified by routine
inspections. (6-6-14) For the months of April and May 2014 staff performed corrective action on 27 potential liability
issues identified by routine inspections. (8-29-14) For the month of June staff performed corrective action on 11
potential liability issues identified by routine inspections. (9-19-14) For the month of July and August staff
performed corrective action on 44 potential liability issues identified by routine inspections. (10-24-14) For the
month of September staff performed corrective action on 8 potential liability issues identified by routine inspections.
(1-9-15) For the months of October to December staff performed corrective action on 8 potential liability issues
identified by routine inspections.(2-13-15) For the month of January staff performed corrective action on 9 potential
liability issues identified by routine inspections. (7-17-15) Staff training intern to perform inspections. (7-23-15)
Intern doing inspections and working with field crew to address. (7-31-15) Town staff looking for dead pine trees
and sending notices out as appropriate. (8-21-15) Tree notices being sent to property owners. (9-4-15) Staff
completed sending dead tree notices identified by arborist. Staff also met with Fire district regarding the dead trees.
(9-18-15) Town staff working with the Fire District and the district's consultant has just about completed a large
project of removing several large hazardous trees near Purissima Park. Work involved large cranes, traffic control,
closing parking lots, coordinating with park users, and working with property owner. (9-25-15) For the months of
February to September staff performed corrective action on 43 potential liability issues identified by routine
inspections. (1-8-16) For the months of October to December staff performed corrective action on 12 potential
liability issues identified by routine inspections. (6-10-16) Staff looking into mobile app data collection to streamline
maintenance identification and repair. (6-16-16) Staff to meet with vendor to discuss no cost testing of electronic
forms. (7-15-16) Staff trying out electronic forms and vendor working on modifications to the form.

(8-10-12) Permits have been received from various regulatory agencies. Waiting for funding. (11-21-14)
Estimated project cost is over $600,000. Staff had previously provided some additional signage and shifted the
roadway slightly to increase the pathway width. Staff continues to look for possible grant funds. (1-23-15) Staff
provided information to Pathway Committee chair. (3-5-15) Committee chair requested hard copies of the drawings
for their use to discuss possible grant funding. Staff provided drawings. (4-29-16) Pathway committee to prioritize
this project among other pathway projects.
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Sewer Operations

Latest Status
(9-18-15) West Bay's August report to their board for LAH activities is attached. The sewer system assessment
and status update report is attached. Council authorized the City Manager to execute an agreement with V.W.
Housen and Associates to provide staff augmentation services to the Town. (9-25-15) Staff working with Town's
sewer contractor and consultant to prepare presentation for Council. (10-2-15) Presentations will be provided to
Council at their October meeting. (10-9-15) Staff working with West Bay and V.W. Housen on Council
presentation. (10-16-15) The August status update of sewer activities is attached. (10-30-15) Response to
comments from interested resident is attached. (11-5-15) West Bay's September report to their board for LAH
activities is attached. (11-13-15) The August 2015 summary of O&M activities is attached. (12-4-15) The
September status update of sewer activities is attached. (12-18-15) The October 2015 summary of O&M activities
is attached. (1-22-16) The November 2015 summary of O&M activities is attached. (2-5-16) The October status
update of sewer activities is attached. (2-19-16) The November status update of sewer activities is attached. Staff
also provided responses to questions from the public regarding flow monitoring, SSO's in November, 2015 Sanitary
Sewer Repair and Rehabilitation project, and the September status update of sewer activities. (2-25-16) The
December 2015 summary of O&M activities is attached. The November status update of sewer activities is
attached again with the appropriate attachments. (3-3-16) Staff will be providing council with a status update on
sewer system activities at the March 21 council meeting. (3-11-16) Staff working on council presentation for the
March meeting. Staff prepared a memo to Council responding to comments from a member of the public regarding
the 2015 Sanitary Sewer Repair and Rehabilitation project. The December status update of sewer activities is
attached. (3-18-16) The January 2016 summary of O&M activities is attached. (4-14-16) SSMP will be presented
for re-adoption at the May 19 Council meeting. (4-22-16) The February 2016 summary of O&M activities is
attached. (4-29-16) Root foaming of approximately 10 miles of line in progress. The January 2016 status update of
sewer activities is attached. (5-20-16) The Sanitary Sewer Management Plan update was approved by Council at
the May 19 meeting. Staff working on posting it on the Town's new website. (5-27-16) The March 2016 summary of
O&M activities is attached. (6-3-16) The Town's Sanitary Sewer Management Plan has been posted on the Town's
website. The February 2016 status update of sewer activities is attached. (6-10-16) The April 2016 summary of
O&M activities is attached. Root foaming has been completed. (6-23-16) Pipe patch work for 12 locations currently
underway. (7-15-16) The March and April 2016 status update of sewer activities is attached. An update of the
sewer system will be presented to Council at the July meeting. (7-22-16) Sewer system update was presented to
Council at the July Council meeting. (7-29-16) The May 2016 summary of O&M activities is attached. (8-12-16)
The May 2016 status update of sewer activities is attached. (8-26-16) The June 2016 summary of O&M activities is
attached.
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8

Wet weather flow monitoring

(12-19-14) Due to the amount of wet weather we had recently, there is an opportunity to obtain good wet season
sewer flow data. Staff will propose to obtain approval for the City Manger to authorize flow meter installation prior
to a storm event. (1-9-15) Staff will be requesting Council approval at the January meeting. (1-16-15) Council
authorized City Manager to execute necessary agreements for flow meter installation. (1-15-16) Staff and
consultant monitoring the weather for flow meter installation. (1-22-16) Flowmeters will be installed end of January
but monitoring period will begin at the start of a significant rain event. (1-28-16) Meter installation in progress. (2-516) Meters have been installed. (2-12-16) Staff continues to monitor weather forecast. (3-11-16) Flow monitoring in
progress. (4-8-16) Consultants removed the flowmeters and are downloading the data. (5-6-16) Staff should be
receiving flow data for review within two weeks. (5-27-16) Staff following up with consultant to check on the status
of the flow data. (6-3-16) Staff received draft flow data from the consultant for review. Consultant working on report.
(6-16-16) Staff received draft report for review. (7-29-16) Consultant working on finalizing the report to incorporate
Town comments. (8-5-16) Consultant is scheduled to submit the final report on 8/12. (8-12-16) Consultant
submitted the final report on 8/8. (8-19-16) Final Flow Monitoring and Inflow/Infiltration report is attached. Data from
the report will be used for the Sanitary Sewer Master Plan development. Staff also reviewing the report for average
residential flow and analyzing inflow/infiltration issues to be addressed.

9

Sanitary Sewer Master Plan Update

(8-26-16) The Request for Proposal has been released and is also on the Town's website. Proposals are due 9-1916.
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(4-24-15) Consultant prepared permit applications for submittal. Staff reviewing permit applications for outside
regulatory agencies. (5-1-15) Staff provided comments on applications. Consultant finalizing application for Town
signature. (5-8-15) Applications to regulatory agencies have been submitted for review. (5-22-15) Comments from
Regional Water Quality Control Board received. Consultants working on addressing comments and continuing to
work on CEQA documents. (5-29-15) Still waiting for comments from other agencies. (7-23-15) Consultant
prepared revised vegetation plan to address RWQCB comments for incorporation into CEQA document. (8-14-15)
Draft CEQA document has been submitted. Staff reviewing. (9-4-15) Staff comments sent to consultant. (9-11-15)
Consultants incorporating staff comments on the environmental document. (9-25-15) CEQA document to be
released for public comment within a week or two. (10-9-15) Additional minor comments to be addressed in the
CEQA document. Schedule for 30 day public review is planned for mid-October to mid-November. (10-16-15)
Public commenting period to start on October 21, 2015. (10-23-15) The environmental document has been filed,
recorded, and noticed for public comment. (11-5-15) Environmental document has been posted on Town's website.
(11-25-15) Initial study and Mitigated Negative Declaration will be presented to Planning Commission at their
December meeting. (12-4-15) Planning Commission voted to recommend approval of the Initial Study and
Erosion on Page Mill Road near Baleri Mitigated Negative Declaration. (12-11-15) Initial Study and Mitigated Negative Declaration to be presented to
Council for approval at the January meeting. (1-28-16) Council approved the Initial Study and Mitigated Negative
Ranch Rd
Declaration at the January meeting. Consultant to contact Regional Water Quality Control Board to discuss
permitting. (2-12-16) Consultant submitted a letter to RWQCB regarding some of their comments. RWQCB staff to
review and respond. (2-25-16) RQWCB staff indicated that the revised plans look much better. Consultant
scheduled to discuss project with RWQCB staff week of 2-29-16. (3-11-16) Consultant working with Army Corp of
Engineers to clarify scope of project. (3-18-16) RWQCB is requesting additional mitigation measures to be
included in the project. (3-25-16) Staff met with consultant on-site to discuss possible mitigation proposal to the
RWQCB and strategy for moving the project forward in the permitting process. (4-14-16) Additional information
provided to US Army Corp of Engineers for their review. (4-29-16) US Army Corp. is requesting informal
consultation with US Fish and Wildlife Service. (5-13-16) Consultant trying to contact Army Corp. for status update.
(6-3-16) US Fist and Wildlife Service has assigned a staff member and is reviewing the project. (6-23-16) US Fish
and Wildlife Service has approved the project. Waiting for US Army Corp to approve. (8-19-16) Consultant
continues to follow up with US Army Corp for their approval. Staff also reached out to US Army Corp for an update.
(8-26-16) Army Corp staff indicated that he should be able to get to our project soon.

Tasks Project Name

10

11

VTA Bicycle Expenditure Plan
applications

(12-14-12) Staff to work on application to add Nicholson Path Extension and Fremont Road Bike path phase 2 to
the Bicycle Expenditure Plan. Applications due 1-31-13. (2-1-13) Applications have been submitted and received by
VTA. (3-22-13) Staff provided supplemental information to VTA regarding Hale Creek Path in an effort to secure
additional points to qualify to be in the BEP. (4-3-13) All submitted projects were approved to be added to the new
BEP. (4-11-13) Hale Creek path and Fremont Road Safe Route to School phase 2 are now on the BEP.
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13

Latest Status

El Monte/I-280 interchange

Traffic Safety Committee had some concerns about the stop sign and alignment of the northbound El Monte/I-280
off-ramp. Staff contact CalTrans to discuss. The Stop sign was requested by the Town in 2003, however, there is
still a high number of accidents. Town staff worked with CalTrans to improve the safety concern. CalTrans
requested funds under their SHOPP program and $1.2 million was approved to realign the off-ramp so that it
comes in more perpendicular to El Monte. TSC supports the proposed realignment. (3-1-13) Tentative schedule is
to do the design in 2015 and construct in 2016/2017. (8-22-14) Project study report has been provided by
CalTrans. Staff reviewing. (8-29-14) Staff to provide update at an upcoming City Council meeting. (9-19-14) Staff
to provided an update to council. Any proposed construction would not likely begin until 2017. (9-26-14) Staff
provided update to Traffic Safety Committee. (10-17-14) Staff provided an update to City Council at the 10-16-2014
meeting. (3-27-15) Caltrans has this project scheduled for construction in 2017. Staff trying to get more details
from Caltrans. (4-3-15) Caltrans working on paperwork to begin design work. Per Caltrans, construction is still
scheduled for 2017. (11-25-15) Per Caltrans, they expect to have project plans sometime around September 2016.
(4-14-16) The California Transportation Commission approved the project. Estimated cost is $1.6 million. (7-15-16)
Caltrans submitted plans to staff for comment. This project proposes to realign I-280 NB off-ramp to EB El Monte
Road. The work includes new pavement sections, super elevation correction, pavement removal of the abandoned
segment within the existing off-ramp, removal and trimming of trees, and drainage work. (7-22-16) Town consultant
is reviewing the draft plans from Caltrans. (7-29-16) Draft review comments to be submitted to Town for staff
review week of August 1. (8-19-16) Comments sent to CalTrans for consideration. (8-26-16) Caltrans provided
additional information and Town traffic consultant reviewing.

Robleda and Purissima intersection
study

(4-22-16) Agreement with consultant executed. (4-29-16) Work underway. (5-6-16) Data collection and analysis
being performed. (5-20-16) Data collection completed and draft report submitted. Staff reviewing draft report. (5-2716) Report has been completed and will be shared with the neighbors for discussion. (6-3-16) Report has been
received by the neighbors. Staff setting up meeting to discuss report with the neighbors.(6-10-16) Staff to meet with
neighbors on 6-13-16 to discuss the traffic consultant's technical memo. (6-16-16) A few neighbors attended the
meeting at Town Hall. Staff discussed the report, answered questions and explained the process. Staff indicated
that a three way stop sign is not recommended by staff as it does not meet the warrant analysis. Neighbors to
discuss and decided what concept they have support for and get back to staff. (7-15-16) Staff working with
neighborhood representative to prepare map showing recommendations from the residents. (7-22-16) Draft map
sent to neighborhood representative for review. (7-29-16) Staff revising map to incorporate comments from
neighborhood representative. (8-19-16) Revised map sent to neighborhood representative for review. Neighbors
are requesting a 3 way stop sign to be installed. Per consultant's study, a stop intersection is not warranted. (8-2616) Neighboorhod representative picked up map for review and comment.
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(9-11-15) Design of path from Magdalena to the Bob Stutz path is underway. (9-18-15) Staff received plans from
designers for review. Plans sent to the Pathway Committee for review and comment. (9-25-15) Awaiting
comments from pathway committee. (10-2-15) Staff confirming if there are any comments from the Pathway
Committee. (10-16-15) Staff working with design engineer to verify appropriate agency approval/documentation
needed to complete pathway. (10-23-15) Staff working on sketch to obtain additional easement from Cal Water.
(10-30-15) Staff to work with CalWater to obtain additional easement for pathway. (11-13-15) CalWater reviewing
easement request. (12-11-15) CalWater district manager staff has returned after a leave of absence and will be
reviewing the easement request. (1-8-16) Additional information provided to CalWater. (1-15-16) Staff spoke to
CalWater and clarified the need for the easement. (1-22-16) CalWater real estate attorney has some comments
on the easement language. (1-28-16) City attorney office to discuss comments with CalWater attorney. (2-5-16)
Staff working on obtaining some field survey stakes to look at alternatives. (2-19-15) CalWater attorney preparing a
proposed amendment. (2-25-16) Alternate path layout to avoid need for additional CalWater easement is possible
Hale Creek/Magdalena connector Path with encroachment onto CalTrans R-O-W. Staff to work on encroachment permit application to CalTrans. (3-3-16)
Staff completed encroachment permit application and submitted to Caltrans for review and approval. (3-11-16)
Caltrans encroachment permit section did not receive application. Staff resent application, waiting for confirmation.
(3-18-16) Staff resent electronic and hard copy of encroachment permit application to Caltrans. (3-25-16) Caltrans
reviewing encroachment permit application and has questions. Staff working on addressing Caltrans concerns. (48-16) Staff sent new photos and additional details to Caltrans to clarify questions. Caltrans reviewing. (4-22-16)
Caltrans headquarters is reviewing. (5-13-16) Caltrans is requiring an exception request to allow construction of a
pedestrian facility passing through an access-controlled off-ramp fringe area. Staff to work on exception request. (520-16) Staff reviewing sample request from another agency. (6-10-16) Staff to complete and file environmental
document with County Recorder's office.(6-23-16) Environmental document has been filed with County Recorder's
office. (7-15-16) Staff working on resubmittal to Caltrans. (7-29-16) Staff resubmitted additional information to
Caltrans for review and approval. (8-19-16) Caltrans provided some additional comments on our application. Staff
working on comments.
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16

Open Space Stewardship

Drainage improvement at Newbridge

Latest Status
(1-15-16) Draft grazing recommendation memo has been received from the consultant. Staff and committee
reviewing. (1-28-16) Staff met with Open Space Committee and Acterra to get an update on activities and to
discuss contract extension. Acterra to submit proposal to Town. (2-5-16) Acterra submitted a three year proposal
for staff to review. (2-12-16) Open Space Committee also reviewing proposal and will provide recommendation. (311-16) Staff discussed schedule with members of the OSC. (3-25-16) OSC supports the proposal from Acterra and
will be presenting the project to Council at the April meeting. (4-8-16) Council approved 2 month extension to
Acterra's contract to align with the fiscal cycle. Contract renewal will be discussed with the budget. (4-14-16) Staff
working with Acterra and Open Space Committee for proposed longer term contract. (4-22-16) Acterra 2 month
extension has been executed. Proposed longer term contract will be discussed with the upcoming budget. (4-2916) Open Space Committee and Acterra to present project for funding at the joint Council/FIC meeting on May 31.
(5-13-16) Open Space Committee discussed Acterra's three year contract proposal for restoration activity and the
committee is in support of the proposed contract. (5-20-16) Acterra's quarterly report for January to April 2016 is
attached. (5-27-16) Acterra completed their second year of stewardship services. Acterra's final report for May
2015 to April 2016 is attached. (6-3-16) A three year restoration program and a one year maintenance and
education service agreement will be presented to Council at their June meeting. (6-23-16) Contract with Acterra
has been approved. Contract being executed. (7-22-16) Contract has been executed. Acterra progress report for
the months of May and June is attached. (7-29-16) Mowing of O'Keeffe and Byrne Preserve for yellow star thistle
was performed.

(8-28-15) Staff identified a drainage problem on Newbridge. Staff working on getting quotes to prepare a design. (94-15) Staff in process of meeting designers. (9-11-15) Designers working on proposals. (9-18-15) Staff received
one proposal and still waiting for one more. (9-25-15) Staff received two proposals and is working on agreement for
consultant. (10-9-15) Designer to provide schedule for design work. (10-23-15) Survey work completed, design
underway. (10-30-15) Preliminary design scheduled to be submitted mid November for staff review. (11-5-15)
Design in progress. (11-20-15) Staff to follow up on status of preliminary design submittal. (11-25-15) Staff
received preliminary plans for review. (12-4-15) Staff received a revised preliminary design package and is in the
process of reviewing the documents. (12-18-15) Comments on the design have been provided to the designer to
incorporate. (1-22-16) Staff checking on possible utility conflict for proposed storm drain improvements. (2-5-16)
Consultant working on finalizing the design and estimate. (2-12-16) Consultant submitted design and estimate for
Town to review. Staff Reviewing. (2-19-16) Design is complete. Staff waiting for final hard and soft copies. (3-3-16)
Project will be advertised at the same time as the 2016 Townwide pavement rehabilitation project. (4-29-16)
Budget request for construction will be made for this project. (6-3-16) Project will be advertised on 6-8-16. (6-1016) Project has been advertised. Bid opening scheduled for 6-30-16. (7-15-16) One bid was received and it was
high. Staff will be requesting council to reject the one bid received at the July Council meeting. (7-22-16) Council
approved the rejection of the bids. Staff will likely include with next years road rehabilitation project.
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17

P-TAP Round 17 grant funds

Latest Status
(10-9-15) Staff working on application for grant funds. (10-30-15) Staff completed and submitted grant request. (1211-15) Results of grant request should be available in early 2016. (1-22-16) Town did not get selected to receive
the grant. (1-28-16) Town will re-apply next year for grant.

18

19

I-280 Repaving

(12-13-13) Staff contacting CalTrans again to see if they have an update on when I-280 within Los Altos Hills will
be scheduled to be repaved. (12-20-13) E-mail received from Jeremy Dennis discussing the CalTrans process. By
fall of 2014 Caltrans will decide which projects will be included in the 2016 SHOP program for bidding in 2018-19.
Not sure if a section of I-280 within LAH will be selected. (7-18-14) Mayor will be sending a letter to CalTrans to
request expediting the paving schedule for I-280 within Los Altos Hills. (9-19-14) Letter was sent to Caltrans. (1017-14) Caltrans staff indicated that per the program schedule, the soonest the paving work would occur is in
2018/2019 and the latest it would occur is in 2019/2020. Staff still trying to contact the District Director. (11-21-14)
Senator Jerry Hill's office is getting involved. (1-9-15) Caltrans district director to meet with Town Mayor and
councilmember to discuss project. Assemblyman Rich Gordon's office is involved. (1-16-15) On-line petition being
developed. (1-28-15) Caltrans working on project initiation document (PID) for pavement improvement and expects
to submit in June as a candidate for funding in the 2016 SHOPP. (4-17-15) Caltrans has some questions regarding
the noise measurements provided to them. Staff forwarded responses to Caltrans. (5-29-15) Supervisor Joe
Simitian sent letter to Caltrans requesting that they program the I-280 repaving project in the next programming
cycle. (7-31-15) Caltrans completed and approved a Project Initiation Document to resurface I-280 from Foothill
Boulevard to 0.5 mile north of Sand Hill Road. Project to be submitted for the 2016 SHOPP program to compete for
funds. (8-14-15) Per discussion with Caltrans staff, project is approved under the 2016 SHOPP program.
Construction should occur around 2018. (11-20-15) Per Caltrans project development for this project is pending
CTC approval of the SHOPP candidates in April 2016. If approved, target construction is Summer of 2019. (4-1416) The California Transportation Commission approved the project. Estimated cost is $59.5 million.
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Barron Creek Drainage Channel
Maintenance (26170 W. Fremont
Road)

Latest Status
(12-18-15) Staff provided comments on the cost sharing agreement, hydraulic analysis, draft schedule, and
preliminary plans to the applicants consultants. (1-16-15) Applicant's consultant submitted an addendum to the
environmental document previously approved. Staff reviewing. (1-22-16) Comments on the addendum document
to be provided to consultant by end of January. (1-28-16) Comments provided to applicants consultant. Applicant
provided comments on cost sharing agreement, staff and attorney reviewing. (2-5-16) Staff getting clarification
from applicant regarding the various versions of the agreement sent to the Town. (2-12-16) Applicant's attorney did
not accept many comments provided by Town. Staff to meet with applicant representative to discuss. (2-19-15)
Staff met with applicant's representative to discuss attorney comments. Applicant's representative agreed that
many of the Town's request were reasonable. Town working on another revised cost sharing agreement for
applicant's representative. (2-25-16) Revised cost sharing agreement sent to applicant's representative for review.
Amendment to environmental document scheduled for the April Planning Commission meeting. (3-3-16)
Applicant's representative reviewing the cost sharing agreement. (3-11-16) Applicant's consultant working with
RWQCB to clarify project scope and purpose. (3-18-16) RWQCB has indicated that they will likely approve the
project. Still waiting to hear from California Department of Fish and Wildlife. (3-25-16) Staff working with applicant's
representative to finalize cost sharing agreement. (4-8-16) Planning Commission approved the amendment to the
environmental document. (4-22-16) Proposed final cost sharing language sent to applicant for review. Applicant
consultants working on revised plans to address staff preliminary comments. (4-29-16) Applicant to get back to the
Town on status of cost sharing agreement language. (5-6-16) Approval of the amendment to environmental
document scheduled for the May City Council meeting. (5-13-16) Applicant submitted revised drawings for review.
(5-20-16) Amendment to the environmental document was approved by Council at the May 19th council meeting.
(5-27-16) Staff reviewing the drawings. Applicant reviewing the cost sharing agreement and getting proposals for
the work. (6-3-16) Consultant working on exhibits for the agreement. (6-10-16) Staff completing review of plans
and will be forwarding comments week of 6-13. (6-16-16) Review comments sent to applicant. Cost sharing
agreement to be presented to Council at their July meeting for approval. (7-22-16) Council approved the cost
sharing agreement at the July Council meeting. Staff working with applicant to execute the agreement. (7-29-16)
Staff reviewing final drawings, bonds, and insurance. (8-5-16) Staff approved final drawings, bonds, and
insurance, and authorized the start of the restoration work. (8-19-16) Project is in progress. (8-26-16) Tree and
vegetation removal is complete. Grading work scheduled to be completed mid September.
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21

22

VTA TAC Meetings

2016 Road Rehabilitation Project

Latest Status
(1-15-16) Staff attended the 1-14-16 TAC meeting and the Envision SV Ad-Hoc committee meeting. A new chair
and vice chair was selected. Committee took action to approve allocation of $250,000 to help fund the interim
bicycle improvements on Page Mill/I-280 interchange. Ad-Hoc committee working on selection criteria for projects
listed for Envision SV. (2-5-16) Staff attended the VTA Board meeting and the Board approved the $250,000 to the
County to help fund the interim bicycle improvements. (3-11-16) Staff attended the 3-10-16 TAC meeting.
Committee received update on Envision Silicon Valley. VTA staff is developing categories for ESV to distribute an
estimated $6.5 Billion. (4-14-16) Staff attended the April TAC meeting. (4-14-16) TAC committee did not reach
agreement on a formal recommendation of the Envision Silicon Valley policies to the Board. VTA staff will provide
TAC comments to the Board at their April 22 workshop. (6-10-16) June TAC meeting was canceled. Next meeting
is in July. (8-26-16) Staff met with VTA staff to discuss Countywide bicycle plan. VTA working on draft map for
upcoming BPAC meeting.
(6-3-16) Staff preparing contract documents for the 2016 Road Rehabilitation Project. Project will be advertised on
6-8-16. (6-10-16) Project has been advertised. Bid opening scheduled for 6-28-16. List of streets is attached. (7-1516) Award of contract will be presented to Council at the July meeting. (7-22-16) Council approved the award of
contract. Staff sent notice of award to contractors. (7-29-16) Contractor to begin localized pavement repair week of
August 1, 2016. (8-5-16) Contractor completed the spot repair this week. Contractor will construct valley gutter on
Orchard Hill Lane. (8-12-16) Contractor is paving the public portion of Almaden Court. (8-19-16) Micro Surfacing
work scheduled for week of August 22nd. There will be traffic delays, detours, two way traffic control, and partial
road closures. Residents in work areas have been notified. Schedule has also been posted on the Town's website.
(8-26-16) Micro surfacing work will be substantially complete by 8-26-16. Remaining microsurfacing work and
cleanup will be completed by the end of August. Residents on Adobe Lane organized and privately funded
pavement rehabilitation of the private section of Adobe Lane. Work was coordinated with the Town's contractor.
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Gardner Bullis Crosswalk study

Latest Status
(3-20-15) Staff reviewing options to slow students on bicycles down prior to entering the crosswalk. (3-27-15) Signs
are operational after replacement of controller. (4-10-15) Staff working on sketch for reconfiguration of the pathway
to slow bikes down prior to entering the crosswalk. Staff ordered "Walk Your Bike" signs for the crosswalk. (4-2415) "Walk Your Bike" signs have arrived, staff to schedule installation. (5-1-15) "Walk Your Bike" signs have been
installed. (5-8-15) Staff sent recommendation for a revised school sidewalk layout to school district for
consideration. (5-15-15) Staff working on crosswalk sign adjustment for increased visibility. (5-22-15) Staff
coordinating further sign adjustment with contractor. (9-4-15) Staff checked operation of signs on 9/1 and 9/2, all
working properly. (9-11-15) Over the last five years the Town has implemented approximately $1.28 million worth
of improvements to facilitate safer pedestrian and bicycle access to the school. List of improvements attached. (925-15) Staff working on agreement for Traffic consultant to review and study the area of the crosswalk. (10-2-15)
Consultant working on study. (10-16-15) Item discussed at 10-14-15 City Council meeting. Draft consultant report
scheduled to be submitted by end of October. (10-30-15) Staff reviewing draft report from consultant. (11-5-15)
Traffic consultant's technical memo to be presented to Council at the November meeting. (11-20-15) At the
November Council meeting, Council directed staff to provide notices for the removal of the crosswalk. Staff
working on posting and sending notices out on November 23, 2015. (11-25-15) Crosswalk removal notices have
been posted and sent. Public hearing scheduled for December 16, 2015. (12-18-15) At the December council
meeting an Ad-Hoc committee was formed to study the crosswalk with the school district. (1-8-16) First Ad-Hoc
committee meeting scheduled for January. Staff the Town consulting traffic engineer will be attending. (1-16-15)
Update on the Ad-Hoc committee meeting will be provided at the January council meeting. (1-22-16) Staff marked
the layout for additional curbing to prevent U-turns at Fremont Pines Lane. Neighbors to provide input. (1-28-16)
Staff scheduled to install test curb on Fremont Pines Lane during the week of February 8, 2016. (2-12-16) Median
curb was installed on Fremont Pines Lane to prevent unsafe U-turns. Staff working on agreement to purchase
raised crosswalk to be installed on Fremont Road. (2-19-16) Council directed staff not to proceed with the raised
crosswalk at this time. Town will check with the school district on the status of getting a crossing guard. (2-25-16)
Staff collecting data to establish baseline vehicle count and speed information. (3-3-16) Next ad Hoc committee
meeting scheduled for 3-11-16. (3-11-16) Committee voted to recommend installation of temporary raised
crosswalk. (3-18-16) Staff washed and cleaned the yellow crosswalks to make them more visible. (3-25-16)
Council directed staff not install any improvements at this time. Council will revisit the issue in June to get input
from the parents and school district regarding the crosswalk with the presence of a crossing guard.

14 of 15

Last Updated on 8/26/2016
Tasks Project Name

Latest Status

(6-19-15) Sewer consultant to visit Town properties week of 6-22-15. Consultant will visit and meet with all nonresidential users to inspect facility and discuss usage. (7-10-15) Consultant coordinating with non-residential
facilities to set up appointments to visit and inspect. (7-23-15) Site visits to non-residential facilities in progress. (102-15) Most of the sites have been visited. Consultant hope to complete site visits by the end of October. (10-3015) All site visits have been completed. Consultant working on analysis. (11-13-15) Staff and consultant to discuss
draft results in early December. (12-11-15) Draft results submitted to staff. Staff to review and schedule discussion
with consultant. (12-18-15) Staff to discuss draft results with consultant in January 2016. (1-8-16) Consultant
preparing data sheets with preliminary findings to send to non-residential users for their review and comment. (1-1516) Staff working with consultant on documents to be sent to each non-residential user. (1-28-16) Draft site specific
data sheets with preliminary findings have been sent to each non-residential user for review and comment. (2-5-16)
Staff and consultant has been contacted by two non-residential users to discuss preliminary findings. Comments
from non-residential users are due February 22, 2016. (3-11-16) Staff received draft report from consultant. Staff
reviewing. (4-8-16) Staff working with attorney's office to verify information that may need to be removed for privacy
concerns. (5-6-16) Staff to present findings and recommendation to FIC. (5-13-16) Consultant findings and
recommendations to be presented to FIC at their July 11, 2016 meeting. (5-20-16) FIC meeting rescheduled for
July 6th. (7-15-16) FIC did not reach an agreement on a recommendation to City Council. Staff will be meeting with
Ad-Hoc committee to discuss further. (7-29-16) Ad-Hoc committee requested attorney review of three alternative
proposed by the Ad-Hoc committee. Town attorney reviewing. Item to be presented to Council at the August
meeting. (8-12-16) Town attorney completed their review of the three alternatives proposed by the Ad-Hoc
committee. Item is on the August City Council Agenda. (8-19-16) Item was referred back to the FIC Ad-Hoc
Committee for further discussion. (8-26-16) Meeting with Ad-Hoc committee scheduled for 8/29.

24

Review of non-residential sewer units

25

(7-15-16) Staff collected speed data on West Loyola and Mora Drive and the results indicate speeds over the
posted speed limit on both streets. Mora Drive has an 85th percentile of 10 mph over the posted speed limit and
West Loyola/Mora Drive Pathway study
West Loyola has an 85th percentile of 6 mph over the posted speed limit. Staff also engaged a consultant to look
into the feasibility of constructing a path on the two streets.
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Santa Clara County Office of the Sheriff
Weekly Activity Summary
8/15/2016 – 8/21/2016
LOS ALTOS HILLS
PATROL ACTIVITY SUMMARY
DATE

BEAT

ACTIVITY

8/15

L3

Grand Theft

8/15

L3

Residential Burglary

8/15

L4

Residential Burglary

8/15

L3

Residential Burglary

8/17

L5

Grand Theft

8/17

L3

Identity Theft

8/17

L4

Injury Collision

8/18

L1

Residential Burglary

COMMENTS
Between 7/2 and 8/14, unknown suspect(s) took two pieces of jewelry from a
residence in the 25000 block of Crescent Lane for a total loss of about
$12,500.
Between 9:00 AM on 8/7 and 9:00 AM on 8/15, unknown suspect(s) entered a
residence in the 13000 block of Paseo Del Roble Road by breaking a glass
door. The home was vacant and nothing was taken.
Between 3:00 PM on 8/14 and 12:00 PM on 8/15, unknown suspect(s) entered
a residence in the 25000 block of Josefa Avenue by prying open the front door.
It is unknown if anything was taken from the residence.
Between 8:35 AM and 1:45 PM, unknown suspect(s) entered a residence in
the 28000 block of Radcliffe Lane through a pet door. It is unknown if anything
was taken from the residence.
Between 5:30 PM on 8/16 and 5:30 AM on 8/17, unknown suspect(s) took a
purse from an unlocked vehicle parked in the 11000 block of Hillpark Lane for a
total loss of about $2,200.
On 8/17, the victim discovered unknown suspect(s) used the victim’s personal
information to open a credit account and obtained a $10,000 loan against the
account. The victim lives in Los Altos Hills.
Occurred at 5:50 PM at Page Mill Road and Altamont Road.
Between 7:44 PM on 8/17 and 1:21 PM on 8/18, unknown suspect(s) entered a
residence in the 26000 block of Purissima Road by breaking a rear sliding
glass door. It is unknown if anything was taken from the residence.

PATROL ACTIVITY SUMMARY
DATE

BEAT

ACTIVITY

8/19

L1

Residential Burglary

8/20

L5

Vandalism

8/21

L5

Public Intoxication
ARREST

8/21

L1

Prowling

DATE/TIME

BEAT

EVENT
NUMBER

COMMENTS
At 10:24 PM, unknown suspect(s) entered a residence in the 13000 block of
Mandoli Drive by breaking a window. It is unknown if anything was taken from
the residence.
Between 6:30 PM and 9:32 PM, unknown suspect(s) used an unknown object
to break the rear window of a vehicle parked in the 11000 block of Crestridge
Drive. Nothing was taken from the vehicle and the total amount of damage is
unknown.
At 2:25 AM, deputies responded to a welfare check request in the 24000 block
of Olive Tree Lane. An investigation revealed the suspect was unable to care
for herself due to being under the influence of alcohol. The suspect was
arrested and booked into Main Jail.
At 3:42 AM, unknown suspect(s) entered the gated front and back yard of a
residence in the 14000 block of Manuela Road and used a flashlight to peer
into windows. The suspect(s) are at large.

EVENT TYPE

LOCATION

INFORMATION

ROBLEDA RD @ DUVAL WY
RAVENSBURY AV @ MAGDALENA RD
W FREMONT RD @ OLD ALTOS RD

INVESTIGATED
INVESTIGATED
INVESTIGATED

PASEO DEL ROBLE @ PAGE MILL RD
JOSEFA LN @ ELENA RD
RADCLIFFE LN @ LIDDICOAT DR
PURISSIMA RD @ LA PALOMA RD

INVESTIGATED
INVESTIGATED
INVESTIGATED
INVESTIGATED

DISTURBANCES
8/16/2016 21:56
8/20/2016 21:16
8/20/2016 22:47

L3
L5
L1

16-229-0434
16-233-0348
16-233-0401

415E
415P
415P
BURGLARIES

8/15/2016 9:27
8/15/2016 12:43
8/15/2016 14:03
8/18/2016 13:31

L3
L3
L3
L1

16-228-0155
16-228-0265
16-228-0303
16-231-0256

459
459
459
459

8/19/2016 22:24

L1

16-232-0420

459

MANDOLI DR @ ARASTRADERO RD

INVESTIGATED

ELENA RD @ GIGLI CT
CRESCENT LN @ ELENA RD
HILLPARK LN @ RAVENSBURY AV
VIA VENTANA WY @ PAGE MILL RD

INVESTIGATED
INVESTIGATED
INVESTIGATED
INVESTIGATED

RAVENSBURY AV @ CRESTRIDGE DR

INVESTIGATED

MANUELLA RD @ RANCHO MANUELLA LN

INVESTIGATED

81L1
81L1
71L1

COMPLETE
COMPLETE
COMPLETE

ANACAPA CT @ ANACAPA DR

INVESTIGATED

PAGE MILL RD @ MOODY RD

INVESTIGATED

PURISSIMA RD @ VISCAINO RD
ALTAMONT RD @ MOODY RD

CITATION ISSUED
CITATION ISSUED

THEFTS
8/15/2016 19:49
8/15/2016 16:54
8/17/2016 8:19
8/18/2016 13:27

L3
L3
L5
L3

16-228-0450
16-228-0389
16-230-0093
16-231-0253

8/20/2016 21:32

L5

16-233-0360

484
487
487
530.5
MALICIOUS
MISCHIEF
594
PEEPING

8/21/2016 8:29

L1

16-234-0090

647I
PHONE THE OFFICE

8/17/2016 18:11
8/18/2016 22:39
8/20/2016 8:14

L1
L1
L1

16-230-0378
16-231-0469
16-233-0084

8/20/2016 1:33

L1

16-233-0025

1021
1021
1021
SUSPICIOUS
PERSONS
1066
ANIMAL COMPLAINT

8/17/2016 6:27

L4

16-230-0056

1091
PEDESTRIAN STOPS

8/20/2016 10:28
8/20/2016 11:09

L1
L4

16-233-0131
16-233-0146

1095
1095

8/21/2016 9:41
8/21/2016 11:18
8/21/2016 11:34

L1
L3
L3

16-234-0106
16-234-0138
16-234-0143

1095
1095
1095

LA BARRANCA RD @ PURISSIMA RD
ARASTRADERO RD @ STIRRUP WY
ARASTRADERO RD @ STIRRUP WY

WARNING ISSUED
CITATION ISSUED
CITATION ISSUED

STONEBROOK DR @ PRISCILLA LN

INVESTIGATED

HILLTOP DR @ HILLVIEW RD
HILLVIEW RD @ HILLTOP DR
RHUS RIDGE RD @ BASSETT LN
SUMMERHILL AV @ ROCKPOINT LN
RAVENSBURY AV @ ARROYO OAKS
BRENDEL DR @ ROBLEDA RD
W FREMONT RD @ ST FRANCIS DR
HIDDEN SPRINGS CT @ ALTAMONT RD

INVESTIGATED
INVESTIGATED
INVESTIGATED
INVESTIGATED
INVESTIGATED
INVESTIGATED
INVESTIGATED
INVESTIGATED

PAGE MILL RD @ ALTAMONT RD

INVESTIGATED

W FREMONT RD @ FREMONT PINES LN
W FREMONT RD @ MANUELLA RD

COMPLETE
COMPLETE

EL MONTE RD @ STONEBROOK DR
PAGE MILL RD @ I-280
SUMMERHILL AV @ QUINNHILL AV

CITATION ISSUED
CITATION ISSUED
CITATION ISSUED

TRAFFIC HAZZARD
8/19/2016 12:01

L5

16-232-0170

8/16/2016 0:32
8/16/2016 18:35
8/17/2016 23:51
8/18/2016 15:27
8/19/2016 22:21
8/20/2016 14:46
8/20/2016 19:44
8/21/2016 7:46

L2
L2
L4
L2
L5
L1
L1
L4

16-229-0010
16-229-0369
16-230-0481
16-231-0321
16-232-0418
16-233-0204
16-233-0301
16-234-0085

1125
SUSPICIOUS
VEHICLES
1154
1154
1154
1154
1154
1154
1154
1154
TRAFFIC COLLISION

8/17/2016 17:50

L4

16-230-0371

1181
TRAFFIC CONTROL

8/19/2016 7:57
8/19/2016 13:14

L1
L1

16-232-0067
16-232-0205

1184
1184
VEHICLE STOPS

8/15/2016 20:56
8/16/2016 14:36
8/17/2016 14:13

L5
L3
L2

16-228-0487
16-229-0268
16-230-0279

1195
1195
1195

8/17/2016 14:25
8/17/2016 14:32
8/18/2016 7:53
8/18/2016 8:07
8/18/2016 8:23
8/18/2016 8:37
8/18/2016 8:52
8/18/2016 9:01
8/18/2016 9:12
8/18/2016 9:29
8/18/2016 22:57
8/21/2016 14:06
8/21/2016 14:12
8/21/2016 14:31
8/21/2016 16:23
8/21/2016 20:37

L2
L2
L3
L3
L3
L3
L3
L3
L3
L3
L2
L3
L3
L3
L1
L3

16-230-0287
16-230-0289
16-231-0065
16-231-0074
16-231-0083
16-231-0091
16-231-0100
16-231-0103
16-231-0111
16-231-0121
16-231-0474
16-234-0204
16-234-0207
16-234-0215
16-234-0267
16-234-0374

8/20/2016 8:39
8/20/2016 10:25
8/21/2016 18:30

L4
L4
L4

16-233-0094
16-233-0129
16-234-0312

1195
1195
1195
1195
1195
1195
1195
1195
1195
1195
1195
1195
1195
1195
1195
1195
PARKING
VIOLATIONS
22500
22500
22500

SUMMERHILL AV @ QUINNHILL AV
SUMMERHILL AV @ QUINNHILL AV
ELENA RD @ CRESCENT LN
ELENA RD @ CRESCENT LN
ELENA RD @ CRESCENT LN
ELENA RD @ CRESCENT LN
ELENA RD @ CRESCENT LN
ELENA RD @ CRESCENT LN
ELENA RD @ CRESCENT LN
ELENA RD @ CRESCENT LN
I-280 @ MAGDALENA RD
ELENA RD @ CRESCENT LN
ELENA RD @ CRESCENT LN
ELENA RD @ CRESCENT LN
ARASTRADERO RD @ PURISSIMA RD
DUVAL WY @ ROBLEDA RD

CITATION ISSUED
CITATION ISSUED
CITATION ISSUED
CITATION ISSUED
CITATION ISSUED
CITATION ISSUED
CITATION ISSUED
CITATION ISSUED
CITATION ISSUED
CITATION ISSUED
WARNING ISSUED
WARNING ISSUED
CITATION ISSUED
CITATION ISSUED
WARNING ISSUED
CITATION ISSUED

RHUS RIDGE RD @ MOODY RD
MOODY RD @ RHUS RIDGE RD
RHUS RIDGE RD @ PECK LN

INVESTIGATED
CITATION ISSUED
INVESTIGATED

I-280 @ PAGE MILL RD

INVESTIGATED

BERRY HILL CT @ BERRY HILL LN
ORTEGA DR @ ST FRANCIS DR

FALSE ALARM
FALSE ALARM

MISDEMEANOR DUI
8/20/2016 20:19

L3

16-233-0314

23152
ALARM CALLS

8/15/2016 6:51
8/15/2016 8:25

L3
L1

16-228-0082
16-228-0124

1033A
1033A

8/15/2016 10:03
8/15/2016 10:39
8/16/2016 9:22
8/17/2016 12:54
8/17/2016 16:03
8/17/2016 20:00
8/18/2016 15:21
8/19/2016 7:39
8/19/2016 14:36
8/19/2016 15:48
8/20/2016 0:36
8/20/2016 7:22
8/21/2016 21:00

L1
L3
L2
L3
L3
L3
L3
L3
L1
L3
L3
L5
L1

16-228-0172
16-228-0197
16-229-0115
16-230-0235
16-230-0330
16-230-0421
16-231-0316
16-232-0064
16-232-0237
16-232-0262
16-233-0010
16-233-0068
16-234-0382

8/16/2016 15:10
8/18/2016 15:00
8/21/2016 10:56
8/21/2016 13:05
8/21/2016 13:08
8/16/2016 17:24
8/19/2016 13:28

L1
L4
L4
L1
L1
L1
L3

16-229-0284
16-231-0305
16-234-0132
16-234-0182
16-234-0183
16-229-0351
16-232-0209

8/15/2016 9:19
8/21/2016 12:06
8/21/2016 12:31

L4
L1
L1

16-228-0150
16-234-0158
16-234-0170

1033A
1033A
1033A
1033A
1033A
1033A
1033A
1033A
1033A
1033A
1033A
1033A
1033A
9-1-1
ABANDONED CALLS
911CEL
911CEL
911CEL
911CEL
911CEL
911UNK
911UNK
PUBLIC SAFETY
ASSISTANCE
AID
AID
AID

ALTA TIERRA RD @ ALTA LANE NORTH
COUNTRY WY @ THREE FORKS LN
PRINCESS ELLEENA CT @ MAGDALENA RD
NATOMA RD @ SIMON LN
ALMADEN CT @ ALTAMONT RD
ARASTRADERO RD @ LIDDICOAT DR
DAWN LN @ ELENA RD
ALTAMONT RD @ BRIONES WY
HORSESHOE CT @ HORSESHOE LN
TRACY CT @ ARASTRADERO RD
ALTAMONT RD @ BRIONES WY
OLIVE TREE LN @ BLANDOR WY
VISCAINO RD @ CAMINO MEDIO LN

FALSE ALARM
FALSE ALARM
FALSE ALARM
FALSE ALARM
FALSE ALARM
FALSE ALARM
FALSE ALARM
FALSE ALARM
FALSE ALARM
FALSE ALARM
FALSE ALARM
FALSE ALARM
FALSE ALARM

ST FRANCIS DR @ ALEJANDRO DR
ALTAMONT RD @ BRIONES WY
MOODY RD @ MURIETTA LN
W FREMONT RD @ CONCEPCION RD
VISCAINO RD @ CAMINO MEDIO LN
E SUNSET DR @ BURKE RD
ELENA RD @ CUMBRA VISTA CT

INVESTIGATED
INVESTIGATED
INVESTIGATED
INVESTIGATED
INVESTIGATED
INVESTIGATED
INVESTIGATED

SUMMIT WOOD RD @ TEPA WY
W FREMONT RD @ CONCEPCION RD
W FREMONT RD @ CONCEPCION RD

COMPLETE
COMPLETE
COMPLETE

CITIZEN FLAG DOWN
8/17/2016 9:42

L4

16-230-0140

FLAG

MOODY RD @ MOODY CT

INVESTIGATED

ALTAMONT RD @ TAAFFE RD
WINTON WY @ CAMINO HERMOSO
SUMMIT WOOD RD @ TEPA WY
PAGE MILL RD @ MOON LN
I-280 @ EL MONTE RD
CONEJO CT @ ASCENSION DR
OAK PARK CT @ OAK KNOLL CL
DEER CREEK @ PAGE MILL RD
I-280 @ ARASTRADERO RD
WESTWIND WY @ LA PALOMA RD
PAGE MILL RD @ I-280
DORI LN @ ROBLEDA RD
PROSPECT AV @ EMERALD HILL LN
ARASTRADERO RD @ PAGE MILL RD
I-280 @ MAGDALENA RD
W FREMONT RD @ CONCEPCION RD
STONEBROOK DR @ ONEONTA DR
DORI LN @ ROBLEDA RD

INFORMATION GIVEN
INFORMATION GIVEN
INFORMATION GIVEN
INFORMATION GIVEN
INFORMATION GIVEN
INFORMATION GIVEN
INFORMATION GIVEN
INFORMATION GIVEN
INFORMATION GIVEN
INFORMATION GIVEN
INFORMATION GIVEN
INFORMATION GIVEN
INFORMATION GIVEN
INFORMATION GIVEN
INFORMATION GIVEN
INFORMATION GIVEN
INFORMATION GIVEN
INFORMATION GIVEN

PRISCILLA LN @ STONEBROOK DR
BRENDEL DR @ ROBLEDA RD

COMPLETE
COMPLETE

INFORMATION ONLY
8/15/2016 15:08
8/18/2016 11:19
8/15/2016 9:17
8/15/2016 9:24
8/15/2016 9:25
8/15/2016 16:46
8/15/2016 22:22
8/15/2016 23:51
8/18/2016 17:26
8/18/2016 21:21
8/18/2016 21:51
8/19/2016 1:57
8/19/2016 14:14
8/19/2016 14:51
8/20/2016 7:53
8/21/2016 12:02
8/21/2016 16:02
8/21/2016 21:18

L4
L5
L4
L3
L1
L1
L5
L3
L3
L1
L3
L1
L5
L3
L2
L1
L5
L1

16-228-0340
16-231-0189
16-228-0148
16-228-0152
16-228-0153
16-228-0386
16-228-0524
16-228-0546
16-231-0371
16-231-0438
16-231-0450
16-232-0027
16-232-0225
16-232-0244
16-233-0074
16-234-0155
16-234-0260
16-234-0389

BTINFO
BTINFO
INFO
INFO
INFO
INFO
INFO
INFO
INFO
INFO
INFO
INFO
INFO
INFO
INFO
INFO
INFO
INFO
PATROL CHECKS

8/16/2016 19:07
8/20/2016 14:54

L5
L1

16-229-0378
16-233-0208

PATCHK
PATCK

8/19/2016 12:53

L1

16-232-0192

8/15/2016 11:23
8/16/2016 23:06

L5
L1

16-228-0228
16-229-0452

SPECIAL
ASSIGNMENT
SA
SUSPICIOUS
CIRCUMSTANCES
SUSCIR
SUSCIR

ALICANTE LN @ MANUELLA RD

COMPLETE

CAMINO HERMOSO @ FERNHILL DR
BURKE RD @ W FREMONT RD

INVESTIGATED
INVESTIGATED

BEATRICE LN @ ROBLEDA RD

COMPLETE

WELFARE CHECK
8/17/2016 22:02

L1

16-230-0444

WELCK

