



ASPHALT PAVING • GRADING

Town of Los Altos Hills
2017 Pavement Rehabilitation
Tentative Paving Schedule

Mon. September 11: Grind & Pave - Tripoli & Byrne Park
Wedge Cut - Newbridge Dr.

Tues. September 12: Grind & Pave - Almaden Ct.
Wedge Cut - Paseo Del Robles
Leveling - Newbridge

Wed. September 13: Overlay - Newbridge
Wedge Cut – Finish Paseo Del Roble (if needed)
Grind & Pave – Carado Ct.

Thu. September 14: Grind & Pave – Rhoda Dr.
Finish – Carado Ct. (if needed)

Fri. September 15: Overlay – Paseo Del Robles

Mon. September 18: Grind & Pave – Atherton & Willow Pond

Tues. September 19: Grind & Pave – Oneonta Dr. & Willow Pond